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Schullz Checklist Item 2 Change Management Reply Declaration

Before the
FEDERAL COMMUNICATIONS COMMISSION
Washington, D.C. 20554

In the Matter of

Qwest Communications International Inc. WC Docket No. 02-148
Consolidated Application for Authority

to Provide In-Region, InterLATA Services
in Colorado, Idaho, Iowa, Nebraska

and North Dakota

REPLY DECLARATION OF JUDITH M. SCHULTZ
Checklist Item 2 of Section 271(c)(2)(B)
Operations Support Systems
(Change Management)
Pursuant to 47 C.F.R. § 1.16, Judith M. Schultz declares as follows:
1. My name is Judith M. Schultz. I am the Director of Change

Management in the Wholesale Service Delivery organization at Qwest Corporation.

My business address is 1005 17th Street, Denver, Colorado 80202.

I PROFESSIONAL EXPERIENCE AND EDUCATION

2. A description of my professional experience and education is
attached as Reply Exhibit JMS-1. I am responsible for directing the Change
Management Process (“CMP”) at Qwest and for conducting the collaborative
CLEC/Qwest CMP redesign process. I have been in the position of Director of

Change Management since July 2001.
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II. PURPOSE OF DECLARATION

3. The purpose of my declaration is to respond to certain of the
claims made by parties filing comments on Qwest’s June 13 Application for
interLATA authority for the states of Colorado, Idaho, Iowa, Nebraska, and North
Dakota. The issues I address include the following: (1) the completeness of the
Qwest CMP at the time of filing this Application and a description of subsequent
developments; (2) participation by CLECs in the CMP and CMP redesign process;
(3) Qwest’s pattern of compliance with the redesigned CMP; and (4) other issues

raised by CLECs in their comments.

III. COMPLETENESS OF THE REDESIGNED CMP

4, As fully described in the Declaration of Dana L. Filip on Change
Management (“CMP Declaration”), Qwest had in place at the time of filing this
application a complete, comprehensive, and forward-looking change management
plan. Virtually all of the elements of the redesigned change management plan were
in place and fully implemented at the time of filing. CMP Decl. at ] 10. AT&T
nevertheless claims that Qwest’s change management plan is not yet complete for
purposes of Section 271 review, pointing to two issues that were not completely

resolved in the redesign process at the time Qwest filed its Application — manual
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workaround procedures for product and process changes, and the logistics of
voting.1

5. Both of these issues have since then been resolved in redesign
meetings, the agreed-upon language has been incorporated into the CMP
Framework, and the procedures have been implemented. Neither of these issues is
critical to a Section 271-compliant change management plan, when every other
aspect is in place. The Department of Justice in its evaluation agreed that the
Qwest CMP satisfies Section 271, despite the fact that certain provisions were
adopted recently, observing that “CMP redesign and implementation is a dynamic
process.” Department of Justice Evaluation at 26.

6. With respect to the manual workaround procedures, Qwest
already had adequate procedures prior to the adoption of revised procedures in

redesign.2 The manual workaround procedures were agreed to and incorporated

1 AT&T Comments at 31-32 and Finnegan/Connolly/Menezes Decl. at ] 36-43.
AT&T effectively has conceded that the Qwest CMP contains all the 271-mandated
elements. AT&T Comments, Finnegan/Connolly/Menezes Decl. at J 82 n. 53.

2 As noted in the CMP Declaration, before the new procedures were agreed
upon, Qwest already had in place adequate procedures governing manual
workarounds. CMP Declaration at  139. AT&T’s suggestion that Qwest
acknowledged that these procedures were inadequate when it agreed to revise them
as part of redesign is completely baseless. AT&T Comments,
Finnegan/Connolly/Menezes Decl. at 20 n. 26. Qwest agreed to revise the manual
workaround procedures because CLECs wanted them revised. Throughout the
redesign process, Qwest has been willing to revise its existing procedures to
accommodate CLEC wishes. These discussions have yielded collaborative results.
Only once has a redesign issue gone to impasse. See CMP Declaration at § 128.

3
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into the CMP Framework on June 18 and were fully implemented on July 15.3 And,
as discussed in the CMP Declaration, the redesigned manual workaround
procedures constitute only a small part of the product and process procedures,
which were otherwise complete and fully implemented by April 22, 2002. CMP
Decl. at 9 33-39.

7. As a result of the redesign discussions, the manual workaround
process for product and process changes was modified to include the following
provisions, which are set forth in the CMP Framework, § 12.8.2 (Reply Exhibit
JMS-2). If more than one trouble ticket is created before either the reporting CLEC
or Qwest realize that the tickets are the result of the same process trouble, when
the association is made, one trouble ticket will be identified as the primary trouble
ticket. Once the primary trouble ticket is designated for a CLEC, the CLEC need
not open additional trouble tickets for the same type of trouble and it may report
additional trouble directly to Qwest’s Tier 2 (Tier 2 is the third level of escalation
for process production support problems). Ifit is determined that other CLECs are
impacted, Qwest will notify the affected CLECs within three business hours of
making this determination.

8. AT&T also makes much of the fact that a part of the CMP voting
procedures remained to be decided at the time Qwest filed this Application (on June

13, 2002). As discussed in the CMP Declaration, however, AT&T specifically

3 See CMP Framework, § 12 (Reply Exhibit JMS-2).
4
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disavowed this issue as one that it deemed essential to be resolved for Section 271
purposes. CMP Declaration at [ 139-140.4 Voting had taken place before the new
provisions were adopted through consensus on procedures.? The issue (the logistics
of voting) was discussed and resolved at redesign conference calls held on June 26
and July 10, 2002. The language was incorporated in the CMP Framework, § 17.0,
on July 10 and implemented on July 17, 2002. See Reply Exhibit JMS-2 (CMP
Framework as of July 23, 2002).

9. The specific provisions added to Section 17 of the CMP
Framework to address voting procedures are as follows: A voter is any of the Points
of Contact (POC) designated under Section 2.2 of the CMP Framework.
Additionally, any CLEC POC may designate an interim POC to vote, for a specific
vote, in the absence of the CLEC’s designated POCs. Each carrier is entitled to a

single vote regardless of any affiliates. Qwest will notify the CLECs within one

4 See also Exhibits DLF-CMP-11 and DLF-CMP-12 (Ranking of AT&T Priority
List Items Identified as Priority List Items Identified as 1’s and 0’s (revised June 6,
2002). These lists have been updated since June 6, 2002, indicating that all issues
have been resolved. See Reply Exhibit JMS-4 and Reply Exhibit JMS-5. These lists
also are posted to the Qwest website at
http://www.qwest.com/wholesale/cmp/redesign.html.

5 After the date of filing the Application (June 13), all that remained to be
determined was the logistics of voting — for example, what constitutes a quorum.
Long before the filing date, CLECs and Qwest had already reached agreement on
the circumstances in which a vote is required, how the CLECs are informed about
votes, and voting rules (i.e., simple majority, a specific majority, or unanimity). See
CMP Framework at §§ 2.1, 5.1.2,5.2.2,5.4.3.1, 5.4.4.1, and 16. A voting process has
been in place since the inception of the CICMP process. Generally, consensus is
sought, and if it cannot be reached, a simple majority vote rules. During the past 12
months, only a handful of issues have required a vote.

5
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business day after determining that a vote on a specific issue must occur. CLECs
will be notified no less than five business days prior to the voting call or meeting. A
quorum must be present when a vote is to be taken, unless the vote concerns an
Exception request. In the case of an Exception request, if a quorum is not
established at the emergency meeting, the vote shall be postponed for three
business days for a second emergency meeting. At the second meeting, a vote will
be taken regardless of whether a quorum is established.6 Votes will be recorded on
a Voting Tally Form. Qwest shall publish the results of the vote no later than three
business days following the voting call or meeting.

10. In sum, the fact that Qwest added the manual workaround and
voting procedures that were adopted through the redesign process after the filing of
this Application does not change the conclusion that Qwest had a full change
management plan in place on June 13, 2002. The Department of Justice, in its

evaluation, agreed.

6 A quorum will be established as follows: Qwest and CLECs will determine
the average number of Carriers (including Qwest) in attendance at the last six days
of monthly CMP meetings, excluding the highest and lowest attendance numbers.
If 62.5% or more of the average number of carriers are present at the voting call or
meeting a quorum has been established. For purposes of establishing a quorum, a
carrier not participating in the voting call or meeting either in person or by
telephone is considered present if it submitted an e-mail vote at least two hours
prior to the start of the call or meeting.



Schultz Checklist Item 2 Change Management Reply Declaration

Iv. PARTICIPATION OF CLECS IN THE CHANGE MANAGEMENT
PROCESS

11. No commenter has seriously challenged Qwest’s satisfaction of
the Section 271 criterion requiring that CLECs have input into the design and
continued operation of the change management process. See CMP Decl. at ] 127-
134. Nevertheless, Eschelon suggests in its comments that the CMP redesign
process and the monthly CMP forum is too time-consuming to permit smaller
CLECs to participate fully. Eschelon Comments at 27.

12. Thisis not a credible argument, especially given Eschelon’s own
participation in the process. Eschelon is the most active CLEC in the Change
Management Process. Between July 19, 2001 and July 19, 2002, Eschelon
submitted 45% of the OSS change requests submitted by CLECs and 45% of the
product or process change requests submitted by CLECs that were processed by
Qwest during this period.” Eschelon has participated in nearly every redesign
session (42 out of 50 meetings) and every monthly CMP meeting.? In fact, it was at

Eschelon’s insistence that the monthly CMP meetings were extended from one day

7 A listing of CRs can be found at
http://www.qwest.com/wholesale/cmp/changerequest.html. Select the Interactive
Reports.

8 Attendance records for redesign meetings and monthly CMP meetings may
be found in the meeting minutes for each session, at
http://www.qwest.com/wholesale/cmp/redesign.html and
http://www.qwest.com/wholesale/cmp/teammeetings.html.

7
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per month to two days per month, as is shown in the CMP meeting minutes when

this decision was made:

Clauson-Eschelon reiterated that interim CMP meetings
should include all CLECs and that all CLECs were
willing to participate in more than one all-inclusive
meeting per month. She continued that the Monthly
Meeting was designed for meaningful discussion not just
a cursory run through the Issues. Schultz-Qwest voiced
concern about the feasibility of getting through all of the
agenda items in four hours and stated that she had been
trying to hold the meetings to four hours because the
CLECs had previously provided feedback that Qwest
holds too many meetings. Powers-Eschelon stated that
this is not true. Eschelon proposed extending the
meetings by an additional day.?

13. In short, Eschelon’s actual behavior belies its claim that the
change management process is too burdensome to permit participation by small
carriers such as Eschelon. Eschelon Comments at 27.

14. It should be noted that there are many ways a CLEC may
participate in CMP. CLECs can attend meetings in person or via a conference
bridge, or they have the ability to keep informed by reading the meeting minutes or
looking at the CMP Interactive Reports which are posted on Qwest’s Wholesale
CMP website. It has not been Qwest’s experience that either the CMP redesign
process or the regular CMP process is structured in a way that makes it difficult for
smaller CLECs to participate in a meaningful fashion. On the contrary, because

there are many ways to participate, and because the process is so open and
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collaborative, it is well-suited to participation by all interested parties, both large

and small.

V.  PATTERN OF COMPLIANCE

15. Several CLEC commenters claim that Qwest has not
demonstrated a pattern of compliance with its CMP plan, contending that it has not
had sufficient time to show a pattern over time. As discussed in detail in the CMP
Declaration and in the CMP Improvements Matrix (Exhibit DLF-CMP-5), however,
Qwest has established a strong pattern of compliance over time with the redesigned
CMP. CMP Decl. at 9 143-172.

16. To address the CLECs’ contention, it is useful to provide some
background about the development and implementation of the redesigned CMP
Framework and Qwest’s compliance with its elements. By agreement of the
participants in the redesign process, CLECs and Qwest first negotiated the change
management procedures governing OSS interfaces and the general change
management process, leaving Qwest-initiated product and process change

procedures to be negotiated later.10 All of the core provisions involving changes to

9 See CMP Monthly Meeting Minutes (Systems) (September 19, 2001), at 4
(Reply Exhibit JMS-6); see also id. at 7.

10 Specifically, these included the sections of the CMP Framework titled Scope,

Managing the CMP, Meetings, Types of Change, OSS Interface Change Request,

CLEC Product/Process Change Request, OSS Interface Release Calendar,

Introduction of a New OSS Interface (GUI and Application-to-Application), Changes

to Existing OSS Interfaces (GUI and Application-to-Application), Retirement of an
9
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OSS interfaces were agreed upon and implemented by the end of November, 2001
(more than six months prior to filing of this Application). By November, Qwest also
had implemented the CMP Framework provisions for CLEC-initiated product and
process changes.l1 CLECs also have had the opportunity to prioritize CLEC and
Qwest originated CRs, beginning in August 2001.

17. Qwest has demonstrated a strong pattern of compliance with
these provisions since they were implemented. Qwest had a 99.51% compliance
rate for the OSS interface CR process; a 100% compliance rate for changes to
existing GUISs, changes to existing application-to-application interfaces, and
introduction of new GUI procedures; a 98% compliance rate for the escalation
process; and a 97.67% rate for CLEC-initiated product and process change
requests.!? All of these procedures were in place at least six months before filing of
this Application.13

18. By November 2001, Qwest also had implemented many agreed-
upon procedures governing the CMP process itself (such as the conduct of meetings,

scope, content of website, and so on). Qwest has fulfilled its obligations with respect

Existing OSS Interface (GUI and Application-to-Application) and Prioritization
(excluding Regulatory) procedures.

11 See DLF-CMP-5.
12 Exhibit DLF-CMP-5.
13 Id.
10
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to each of these provisions since their implementation more than six months before
the Application was filed.14

19. A few modifications to the core OSS interface CMP provisions
were made subsequent to the initial implementation of the procedures in November
2001. They included the implementation in February 2002 of CMP Framework
improvements to Qwest’s existing interface testing process and the OSS interface
production support processes (with a compliance rate of 100% for planned outage
notifications).’® They also included reaching agreement on provisions governing the
prioritization of regulatory and industry guideline changes (on April 4, 2002), the
introduction of a Special Change Request Process (SCRP) (on March 7, 2002),6 and
the establishment of an exceptions process (on June 6, 2002).17

20. Qwest completed its implementation of the redesigned CMP
Framework procedures for Qwest-initiated product and process changes by April 22,

2002.18 Between April 1 and May 29, Qwest had a compliance rate of 96.73% with

L Id.; CMP Declaration at §J 145-148.
15 Exhibit DLF-CMP-5.
16 No SCRP requests have been filed since the process was created.

1 The Exceptions process was finalized in the CMP Framework on June 6 and
implemented on June 19, 2002, and thus is not reflected in the May 29 CMP Process
Improvements Matrix (Exhibit DLF-CMP-5). It is reflected in the July 19 Matrix
attached to this declaration as Reply Exhibit JMS-7.

18 The May 29, 2002, CMP Process Improvements Matrix filed with the
Application (Exhibit DLF-CMP-5) contains an inadvertent error, which Qwest

discovered in preparing these reply comments, in the date for implementation of the
11
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the notification milestones and a rate of 100% for the change request milestones for
Qwest-initiated product and process changes.19

21. Although Qwest had already established a strong record of
compliance over time with its redesigned CMP at the time the Application was filed,
it is worth noting that its strong pattern of compliance continues. Attached to this
declaration is an updated version of the Change Management Improvements
Matrix, through July 19, 2002. Reply Exhibit JMS-7. To summarize the results of
that matrix, I repeat here the summary of Qwest’s compliance set forth in the CMP
Declaration, updated through July 19:

e In processing OSS Interface CRs, Qwest has met more than 99% of its
commitments (since November 1, 2001).

e In processing CLEC-initiated product and process CRs, Qwest has met more
than 98% of its commitments (since November 1, 2001).

e In processing Qwest-initiated Level 4 product and process CRs, Qwest has
met 100% of its commitments. And in processing Qwest-initiated product
and process notification requirements for Level 1, Level 2, Level 3, and Level
4 changes, Qwest has met more than 98% of its commitments. (Both since
April 1, 2002).

e Inintroducing a new graphical user interface (“GUI”), Qwest has met 100% of
the milestones (since November 1, 2001).

Qwest-initiated product and process CMP Framework provisions. Those provisions
were originally implemented on April 1 and revisions to the process were
implemented on April 22 (not April 16, as indicated on page 12 of the Matrix). The
CMP Declaration also reflects this erroneous date in several locations. This
inadvertent error will be corrected by an errata to be filed with the Commission
shortly.

19 Exhibit DLF-CMP-5.
12



Schultz Checklist Item 2 Change Management Reply Declaration

In changing an application-to-application interface, Qwest has met 100% of
the milestones (since November 1, 2001).

In changing a GUI, Qwest has met 100% of the milestones (since November
1, 2001).

In retiring an existing graphical user interface, Qwest has met 100% of the
milestones (since November 2001).

In issuing production support planned outage notifications, Qwest has issued
100% on a timely basis (since February 2002).

In processing escalations, Qwest has met more than 98% percent of its
commitments (since November 16, 2001).

In issuing OSS interface release notifications, Qwest has issued 100% on a
timely basis (since April 4, 2002).

22. Despite this strong record, AT&T suggests that Qwest’s pattern

of compliance may not be as solid as it seems, arguing that the milestones tracked

are “ministerial” or otherwise unimportant.2° This is incorrect. Qwest measured its

compliance with the CMP milestones and reported the results in the CMP

Declaration at ] 143-172 and in Exhibit DLF-CMP-5. The milestones that Qwest

monitors are the deliverables that were agreed to during the redesign process and

are included in the CMP Framework as Qwest obligations under its change

management plan. In relying on Qwest’s performance in meeting these milestones,

the Department of Justice noted AT&T’s argument but concluded that the internal

milestone measurements are not inconsistent with the positive PID results for PO-

16 (timeliness of release notifications). Department of Justice Evaluation at 26 and

AT&T Comments, Finnegan/Connolly/Menezes Decl. at {]45-51.
13
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n.122. The Department also correctly observed that “no CLEC has alleged with
specificity any Qwest failure to meet a CMP-mandated, CLEC-affecting deadline
since establishment of the revised CMP.” Id. at 26 n.122.

23. The performance data on compliance with the redesigned CMP,
however cast, still shows a strong pattern of compliance. Even if Qwest were to
disregard every milestone that could be construed as “ministerial” and measures
only its compliance with “critical” milestones, it still maintains an overall
compliance rate of nearly 99%.2! AT&T does not specify exactly which milestones it
considers to be ministerial and which more substantive, although it cites
“timetables for notification of changes and provision of release documentation” as
examples of substantive milestones. AT&T Comments, Finnegan/Connolly/Menezes
Decl. at  47. As reflected in Reply Exhibit JMS-8, even when the data on
compliance is stated for the specific milestones cited by AT&T, Qwest’s performance

is strong.?2 There are two milestones related to the provision of release

21 The figure was calculated by dividing the total number of milestones met by
the total number of milestones, based on performance through May 29, 2002.
Exhibit DLF-CMP-5. AT&T also contends that Qwest has not provided support for
its calculation of the milestones. AT&T Comments, Finnegan/Connolly/Menezes
Decl. at § 50. As Qwest stated in the CMP Declaration, the data relied upon by
Qwest to calculate its compliance with the milestones is described in the Change
Management Process Improvements matrix (Exhibit DLF-CMP-5), and generally
comes from data posted to the Qwest change management website. Most if not all
the milestone compliance figures could be calculated by anyone by using the data on
the website.

22 The data provided here with respect to performance on meeting selected
milestones reflects performance through May 29, 2002 (the same date as was used
for the aggregated milestone performance data in the Application and CMP

14
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documentation regarding new, retired or changed OSS interfaces. Qwest’s
compliance with these milestones is as follows: Introduction of a New GUI — 100%,
Changes to an Existing OSS Interface — 100%, Changes to an Existing GUI — 100%,
and Retirement of an Existing GUI — 100%, since those provisions became effective
in April, 2002, as measured by PID PO-16.23 There is one milestone related to the
timeliness of Qwest’s response to escalations. Qwest’s compliance with this
milestone is 100%. There is one milestone related to the timeliness of Level 1
product and process notifications. There are up to two milestones related to the
timeliness of Level 2 product and process notifications. There are two milestones
related to the timeliness of Level 3 and Level 4 product and process notifications.
Qwest’s compliance with these milestones is 98%.

24. There are two other CMP milestones that might be considered
important. These would be the milestones related to the timeliness of Qwest’s

responses to change requests. Qwest’s compliance with these milestones is as

Declaration, see Exhibit DLF-CMP-5). The basis for the calculations of the selected
milestone performance data is set forth in Reply Exhibit JMS-8, the Change
Management Improvements Matrix (Selected Milestones) (May 29, 2002).

23 As discussed in the CMP Declaration, Qwest missed some release
notifications in previous months. Since April 1, when Qwest put in place

procedures to improve its tracking and notification, it has had a perfect record.

CMP Decl. at § 163. The Department of Justice also viewed this as a positive
commercial performance record. Department of Justice Evaluation at 26 and n. 122.

15
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follows: OSS Change Request Process — 99%, and CLEC Product/Process Change
Request Process — 100%.24

25. In sum, regardless of which milestones are chosen to measure
Qwest’s CMP compliance, Qwest has demonstrated a strong pattern of
compliance.26

26. AT&T also relies on the closed/unresolved or closed/unable to
determine nature of several KPMG exceptions in the ROC third party test. AT&T
does little more than restate what KPMG said in connection with those exceptions
and in the Final Report. See also WorldCom Comments, Lichtenberg Decl., at
74-79. The KPMG exceptions and Final Report conclusions were addressed
extensively in the CMP Declaration, and there is no need to add anything more to
that discussion. CMP Declaration at 9 100-117; see Qwest Opening Brief at 146-

148.

24 See Reply Exhibit JMS-7.

25 AT&T suggests that the data do not capture the quality of the CMP process,
but it makes no specific allegations suggesting that the process actually has quality
problems. Its only specific statement is that Qwest does not always have necessary
subject matter experts (SMEs) in attendance at CMP meetings, but AT&T provides
no support at all for this allegation. See AT&T Comments,
Finnegan/Connolly/Menezes Decl. at § 79. In fact, the Qwest SMEs are in
attendance at CMP meetings. This is shown in the Interactive Reports, which may
be found at http:/www.qwest.com/wholesale/cmp/changerequest.html, and in the
CMP meeting attendance records, which are posted on the Qwest website at
http://www.qwest.com/wholesale/cmp/teammeetings.html. In the monthly CMP
meetings, the SMEs regularly attend to discuss the CRs for which they are
responsible.

16
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27.  Significantly, the Department of Justice was not troubled by the
fact that KPMG did not have the opportunity by the close of the test to evaluate
every aspect of the redesigned CMP or Qwest’s compliance with it. As the
Department stated in its Evaluation:

Although certain aspects of the redesign, particularly

those governing product and process changes, were only

recently agreed upon by Qwest and the participating

CLECs, key provisions of the CMP have been in place for

more than six months, and Qwest has compiled evidence

relating to its overall compliance with the new CMP. . ..

CMP redesign and implementation is a dynamic process.26
In addition, although KPMG did not have a chance to observe the new product and
process procedures, the CPUC did. The CPUC correctly concluded that “Qwest has
adhered to this new process and therefore KPMG’s ‘unable to determine’ finding is a
non-issue.” CPUC Comments at 48.

28. AT&T argues that product and process changes, and in
particular those manual process changes that relate to OSS interfaces, should be
included within a Section 271-compliant change management plan. As noted in the
Application, the FCC has not required anything outside OSS interfaces to be within
a BOC’s change management plan for Section 271 purposes.2’” AT&T nevertheless

suggests that there is a crossover area between OSS interfaces and products and

processes that must be covered by a change management plan under Section 271.

26 Department of Justice Evaluation at 26 (footnote omitted).
27 Application at 144 n.70. See also CMP Decl. at ] 13.

17
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AT&T Comments, Finnegan/Connolly/Menezes Decl. at ] 57-60. The FCC,
however, has never expressly brought this type of change into its Section 271
change management requirements.28

29. As the Department of Justice observed, however, it is not
necessary to decide this issue to conclude that Qwest’s CMP, at the time the
application was filed, was already fully 271-compliant for product and process
changes. Evaluation at 26 n. 125. The core product and process change
management procedures were in place by April 22, 2002, and Qwest has already
developed a strong pattern of compliance, which continues to the present. See Reply
Exhibit JMS-7.

30. AT&T also argues that KPMG did not have the ability to
observe prioritization for elements of the redesigned CMP such as regulatory
changes or the special change request process. See AT&T Comments,
Finnegan/Connolly/Menezes Decl. at { 64-69. KPMG’s inability to observe CLECs
and Qwest prioritizing regulatory changes was largely due to the fact that these
changes weren’t subject to prioritization until the CPUC ruled on the impasse issue.
As the CPUC correctly points out in its comments, KPMG did not need to observe
prioritization of regulatory changes in order to be confident that the prioritization

process works well:

28 See, e.g., Georgia/Louisiana 271 Order q 180 n.673 (the FCC’s “prior orders
recognize that changes that do not impact OSS interfaces are not necessarily

18
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The COPUC believes that KPMG erred in reaching an

“unable to determine” result. Qwest and the CLECs had

prioritized IMA release 10.0 and 11.0, and the impact of

the COPUC’s resolution of the PID/PAP change request

impasse issue did not affect the basic prioritization

process itself. Qwest has adhered to the CMP

prioritization process and should not be penalized with

further testing.

CPUC Comments at 47 (footnote omitted). It also does not matter that KPMG did
not observe every step of Release 10.0, since it had the opportunity to observe each
step of the process as part of the various releases it observed.

31. Contrary to AT&T’s and WorldCom’s contentions, the results of
the Arizona third party test also support the conclusion that Qwest’s CMP satisfies
Section 271.2% In its May 1, 2002, report on the CMP Redesign process, Cap Gemini
Ernst & Young (CGE&Y) reached positive conclusions about the redesigned change
management process, stating that when completed, it would “go far beyond any
other such process in the local telecommunications industry.”3 It is true that

CGE&Y stated that insufficient time had passed to enable it to evaluate Qwest’s

pattern of compliance with the redesigned process over time, pointing to the more

required to be a part of a change management process” (citing Pennsylvania 271
Order, 16 FCC Red at 17451 § 51)).

29 See AT&T Comments, Finnegan/Connolly/Menezes Decl. at § 68; WorldCom
Comments, Lichtenberg Decl. at  77.

30 Qwest Change Management Process Redesign Evaluation: Version 5.0, May 1,
2002 at 15 (Exhibit DLF-CMP-9).
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recently adopted CMP provisions.3! The ACC Staff, which otherwise approved of
the redesigned CMP, also reached this conclusion.32 The ACC Staff addressed this
pattern of compliance issue by requiring Qwest to file data on its pattern of
compliance.3? Qwest agreed to abide by the ACC Staff’s recommended conditions,
and will file its first quarterly status report with the ACC at the end of July.3* The
fact that the ACC attached a reporting condition does not change the fact that the
ACC Staff, and CGE&Y, approved of Qwest’s redesigned change management plan.
The ACC Staff referred to it as “one of the most comprehensive and effective

Change Management Processes in existence in the telephone industry today.”35

V1. OTHER ISSUES

32. Certain commenters cite isolated instances of alleged
noncompliance with CMP procedures as a basis for concluding that Qwest has not
demonstrated a pattern of compliance. As discussed below, none of these instances
involves a violation of the change management procedures. But even accepting that

these commenters’ allegations are true, they would not be sufficient to undercut the

31 Id. at 31, 42.

82 ACC Staff Supplemental Report on Qwest’s Compliance with Checklist Item
No. 2 — Change Management Process and the Stand-Alone Test Environment (May
7, 2002) (Exhibit DLF-CMP-10) at {{ 93-94.

33 Id. at 19 88-92; see also CMP Declaration at | 118-120.
34 Qwest’s Comments Regarding CGE&Y’s Final Report (May 17, 2002) (OSS
Declaration, Exhibit LN-OSS-76).
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very strong overall pattern of compliance Qwest has demonstrated with its
redesigned CMP.36

33. The commenters who cite these limited incidents also do not
acknowledge the force of Qwest’s strong pattern of compliance with its CMP. For
example, CompTel claims, based on one incident, that Qwest has demonstrated an
“inability to administer changes to its operations support systems and communicate
information concerning these changes to competitive carriers.” CompTel Comments
at 4. CompTel makes no attempt to explain how it can make such an assertion in
the face of evidence of a pattern of compliance over time provided by Qwest in its
Application.

34. The other instances cited by commenters of alleged
noncompliance by Qwest with its CMP procedures are, by and large, the same
handful of incidents that the CLECs have presented to the state commissions.
Qwest addressed most of them in the CMP Declaration at J§ 154-155. I also
discuss them briefly below. None constitutes a CMP violation, nor do any of the
incidents call into question the adequacy of Qwest’s change management process or

its implementation or compliance with that process.

35 Exhibit DLF-CMP-10 at | 86.

36 See, e.g., Georgia/Louisiana 271 Order § 172 n.644 (finding that anecdotal
evidence was not enough given that “review of the record does not indicate a
systemic or discriminatory problem”); Kansas/Oklahoma 271 Order § 281.
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35. CompTel points to a single example of alleged noncompliance
with the CMP requirements, arguing Qwest failed to notify its wholesale customers
of a change in retail product and process relating to the availability of ISDN loops
on which there is integrated pair gain (“IPG”). CompTel Comments at 4-7; see also
New Edge Comments at 4-5. As discussed in detail in the Reply Declaration of
William M. Campbell on Unbundled Loops, however, CLECs have ordered such
loops continuously for more than three years. See Loops Reply Decl; see also CMP
Decl. at ] 154. Thus, there was no change in Qwest’s products or processes, as
ISDN loops with IPG have been available and provisioned to both retail customers
and to CLECs for years. Because Qwest has continuously provisioned these loops
for CLECs for years, no notification to wholesale customers was required or
appropriate.

| 36. AT&T cites two other instances of alleged noncompliance with
CMP procedures. First, it argues that Qwest should have issued a notification to
CLECs that certain NC/NCI codes were no longer available. AT&T Comments,
Finnegan/Connolly/Menezes Decl. at ] 73-75. As explained in the CMP
Declaration, however, no CMP notification was required. Instead, Qwest issued a
production support notification when it removed from its system NC/NCI codes that
were already invalid. It should be noted that, subsequent to this incident, the
parties have reached agreement that NC/INCI code changes should be treated as

Level 3 product and process notifications, which should resolve AT&T’s concern.
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CMP Decl. at ] 155. Second, AT&T points to Qwest’s handling of AT&T’s change
request involving the local service freeze. AT&T Comments,
Finnegan/Connolly/Menezes Decl. at ] 76-80. As discussed in the CMP
Declaration, the problems experienced by AT&T may have stemmed from customer
confusion between the local carrier freeze and interexchange carrier PIC freezes.
CMP Decl. at I 155 n.161. In any case, AT&T’s change request moved through the
CMP and resulted in several Qwest process changes. Id. The LSR Freeze change
request was resolved to AT&T’s satisfaction and was closed on June 19, 2002, with
AT&T’s approval.?7

37. AT&T also contends that Qwest performed an “out-of-process”
fix, without providing notification, for a problem identified in a change request
submitted by AT&T in February 2002 regarding receipt of Access Daily Usage Feed
(ADUPF) information. AT&T Comments, Finnegan/Connolly/Menezes Decl. at q 81.
Qwest has worked closely with CLECs on the DUF issue and has provided them
with frequent notifications. See generally Notarianni/Doherty Reply Decl., § V.B.
Because AT&T’s allegations are vague and unsupported by details, there is not

enough information to respond to its change management argument regarding

ADUF.

37 See
http://www.qwest.com/wholesale/downloads/2002/020711/CMPMeetingMinutesPP20
02-06v04.pdf.
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38. Eschelon discusses several instances in which it suggests that
there might have been a CMP violation, but in none of these cases was there a
violation. For example, in connection with a bug found in IMA release 10.0 that
impacted a small number of orders, Qwest issued an event notification on July 2, as
soon as it had determined that the bug could affect more than one CLEC, in
accordance with CMP production support procedures. See Eschelon Comments at 4-
5. The severity level initially assigned (3) was correct, since only one CLEC was
affected. To my knowledge, Eschelon did not invoke the technical escalation process
to challenge this severity level. See CMP Framework at § 12.5.

39. With respect to another issue, flow-through for UNE-P and
resale orders, Eschelon states that it “previously asked Qwest to provide true flow
through for UNE-P and resale orders (see Change Request #SCR100201-1), but
Qwest closed that Change Request with a status of ‘completed.” Eschelon
Comments at 6. In fact, on January 31, 2002, Eschelon clarified that the purpose of
the change request was to further understand the order flow-through process.
Qwest provided the requested information and the CR was closed with Eschelon’s
approval on April 22, 2002.38

40. In a more general complaint, WorldCom implies, without

providing support, that Qwest does not implement a sufficient number of OSS

38 The history log for Change Request SCR100201-1 is attached as Reply
Exhibit JMS-9, and may also may be found at the following URL:
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interface CRs into new releases. Specifically, WorldCom suggests that Qwest may
never implement more than 50% of prioritized changes, “given Qwest’s current
schedule of 3 major releases per year, and the rate at which it implements
prioritized changes in each release.” WorldCom Comments, Lichtenberg Decl. at
q 78. It is interesting that WorldCom would make this comment given that
WorldCom currently only has three outstanding change requests as of July 24,
2002, two of which were only recently submitted. In fact, of the 38 CRs considered
for the IMA 11.0 Release, only seven of the CRs initiated by CLECs are not
currently scheduled for inclusion in that release. Only one of those CRs was
submitted by WorldCom.

41. This concludes my declaration.

http://www.qwest.com/wholesale/downloads/2002/020708/CLEC_Change_RequestSy
stems_Archive_Reports.pdf.
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VERIFICATION

I declare under penalty of perjury that the foregoing is true and

Executed on , 2002.

Judith M. Schultz



Reply Exhibit JMS-1
PROFESSIONAL EXPERIENCE AND EDUCATION
OF JUDITH M. SCHULTZ

My name is Judith M. Schultz. I am the Director of Change Management —
Wholesale Service Delivery at Qwest Corporation. My business address is 1005 17th
Street, Denver, Colorado 80202.

My 20-year telecommunications career began when I accepted a position as
an operator. Since then, I have held a number of positions at Mountain Bell, U S
WEST, and Qwest. During the first seven years of my career, I worked in various
retail telecommunications organizations. In 1984, I accepted a staff position in U S
WEST’s Wholesale Organization. Since then, I have held a number of positions in
that organization. I was responsible for developing methods and procedures for
business office personnel, investigating and resolving switched access billing
problems, and developing and delivering training. I served as a business client
representative on the Integrated Access Billing System (IABS) development team.
My responsibilities included developing, documenting and testing systems
requirements. In my role as Senior Quality Manager — Wholesale, my
responsibilities included the implementation and management of U S WEST’s
quality assurance program for the Wholesale Organization.

In 1988, I was promoted to Group Manager in the Wholesale Product
Management Organization. I managed a team of product managers who were
responsible for the wholesale wireless product line. I was also responsible for
contract negotiations with wireless service providers. I subsequently accepted a

position in the Wholesale Product Development Organization, where I was
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responsible for the development and implementation of new switched access
products. Since 1998, I have held a number of positions in the Wholesale Service
Delivery Organization with various responsibilities, including project management
and strategic systems planning.

I have held my current position as Director of Change Management since
July 2001. In this position, I am responsible for leading the redesign of Qwest’s
Change Management Process (CMP), implementing the redesigned procedures, and
ensuring that Qwest complies with the CMP. I manage a team of project managers
who are primarily responsible for processing CLEC and Qwest originated change
requests in accordance with the CMP. In this role, I have also served as a witness
in various state regulatory proceedings. I am also responsible for Qwest’s
Wholesale Program Management Office. I manage a team of project managers who
are responsible for implementing systems enhancements.

I am currently pursuing an Executive Master’s of Business Administration
degree at the University of Denver. I have completed approximately 98% of the

required courses.
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CHANGE MANAGEMENT PROCESS (CMP)
1.0 INTRODUCTION AND SCOPE

This document defines the processes for change management of OSS interfaces, products and
processes (including manual) as described below. CMP provides a means to address changes
that support or affect pre-ordering, ordering/provisioning, maintenance/repair and billing
capabilities and associated documentation and production support issues for local services
provided by CLECs to their end users. This CMP is applicable to Qwest’'s 14 state in-region
serving territory.

The CMP is managed by CLEC and Qwest representatives each having distinct roles and
responsibilities. The CLECs and Qwest will hold regular meetings to exchange information
about the status of existing changes, the need for new changes, what changes Qwest is
proposing, how the process is working, etc. The process also allows for escalation to resolve
disputes, if necessary.

Qwest will track changes to OSS interfaces, products and processes. The CMP includes the
identification of changes and encompasses, as applicable, Design, Development, Notification,
Testing, Implementation, and Disposition of proposed changes. Qwest will process any such
changes in accordance with the CMP described in this document.

In cases of conflict between the changes implemented through the CMP and any CLEC
interconnection agreement (whether based on the Qwest SGAT or not), the rates, terms and
conditions of such interconnection agreement shall prevail as between Qwest and the CLEC
party to such interconnection agreement. In addition, if changes implemented through the CMP
do not necessarily present a direct conflict with a CLEC interconnection agreement, but would
abridge or expand the rights of a party to such agreement, the rates, terms and conditions of
such interconnection agreement shall prevail as between Qwest and the CLEC party to such
agreement. .

The CMP is dynamic in nature and, as such, is managed through the regularly scheduled
meetings. The parties agree to act in Good Faith in exercising their rights and performing their
obligations pursuant to this CMP. This document may be revised, through the procedures
described in Section 2.0.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms “include(s)” and “including” mean “including, but
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2.0 MANAGING THE CHANGE MANAGEMENT PROCESS
2.1 Managing the Change Management Process Document

The Change Management Process is dynamic in nature. Proposed modifications to the CMP
framework shall be originated by a change request submitted by CLEC or Qwest in accordance
with Section 5.3. Acceptance of such changes will be discussed at a regularly scheduled
Monthly Product/Process CMP meeting.

The initiator of the change will send proposed redlined language and the reasons for the
request with the change request at least 14 days in advance of the Product/Process CMP
meeting. The request initiator will present the proposal to the CMP participants. The parties will
develop a process for input into the proposed change. Incorporating a change into the CMP
requires unanimous agreement using the Voting Process, as described in Section 17.0, Voting
Process. Each CMP change request will be assigned a CR number that contains a suffix of
“CM” and will be included in the CMP Product/Process meeting distribution package. The CMP
change request and redlined language will be included in the CMP Product/Process meeting
distribution package and the CMP change request will be identified as a proposed change to
the CMP framework on the agenda. The requested change will be reviewed at a CMP
Product/Process meeting and voted on no earlier than the following CMP Product/Process
meeting. The agenda for the Monthly Product/Process CMP Meeting at which the vote will be
taken will indicate that a vote will be taken.

2.2 Change Management Point-of-Contact (POC)

Qwest and each CLEC will designate primary, secondary, and, if desired, tertiary change
management POC(s), who will serve as the official designees for matters regarding this CMP.
CLECs and Qwest will exchange primary, secondary and tertiary POC information including
items such as:

Name

Title

Company

Telephone number

E-mail address

Fax number

Cell phone/Pager number

POC designation (e.g., primary, secondary, or tertiary)

! Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms “include(s)” and “including” mean “including, but
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2.3 Change Management POC List

Primary, secondary and tertiary POCs should be included in the Qwest maintained POC list. It
is the CLEC POC’s responsibility to notify Qwest of any POC changes at
http://www.qwest.com/wholesale/cmp/ppform.html. |f Qwest makes a POC change it will follow
the process as described in Section 5.4. The list will be posted on the Qwest CMP Web site.

24 Qwest CMP Responsibilities
2.41 CMP Managers

The Qwest CMP Product/Process Manager is the Qwest Product/Process POC and is
responsible for properly processing submitted CRs, conducting the Monthly CMP
Product/Process Meeting, assembling and distributing the meeting distribution package, and
ensuring minutes are written and distributed in accordance with the agreed-upon timeline.

The Qwest CMP Systems Manager is the Qwest Systems POC and is responsible for properly
processing submitted CRs, conducting the Monthly CMP Systems Meeting, assembling and
distributing the meeting distribution package, and ensuring minutes are written and distributed
in accordance with the agreed-upon timeline. The CMP Systems Manager also distributes the
list of CRs eligible for prioritization to Qwest and the CLECs for ranking, tabulates the rankings,
and forwards the resulting prioritization of the CRs to Qwest and the CLECs. In addition, the
CMP Systems Manager is responsible for coordinating the publication of any Qwest OSS
Interface release notification schedules.

2.4.2 Change Request Project Manager (CRPM)

The Qwest CRPM manages CRs throughout the CMP CR lifecycle. The CRPM is responsible
for obtaining a clear understanding of exactly what deliverables the CR originator requires to
close the CR, arranging the CR clarification meetings and coordinating necessary Subject
Matter Experts (SMEs) from within Qwest to respond to the CR and coordinate the participation
of the necessary SMEs in the discussions with the CLECs

2.4.3 Escalation/Dispute Resolution Manager

The Escalation/Dispute Resolution Manager is responsible for managing escalations and
disputes in accordance with the CMP Escalation Process and Dispute Resolution Process.

25 Method of Communication

The method of communication is e-mail with supporting information posted to the web site when
applicable. (See Section 3.3) Communications sent by e-mail resulting from CMP will include in

! Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms “include(s)” and “including” mean “including, but
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the subject line “CMP”. Email communications regarding document changes will include direct
web site links to the related documentation.

Redlined PCATs and Technical Publications associated with product, process, and systems
changes will be posted to the Qwest CMP Document Review Web site,
http://www.qwest.com/wholesale/cmp/review.html.  For the duration of the agreed upon
comment period CLECs may submit comments on the proposed documentation change. At the
Qwest CMP Document Review Web site CLECs may submit their comments on a specific
document by selecting the “Submit Comments” link associated with the document. The “Submit
Comments.” link will take CLECs to an HTML comment template. If for any reason the “Submit”
button on the site does not function properly, CLEC may submit comments to
cmpcomm@gwest.com. After the conclusion of the applicable CLEC comment period Qwest
will aggregate all CLEC comments with Qwest responses and distribute to all CLECs via
Notification email within the applicable period.

In some instances, a CLEC or Qwest may wish to include proprietary information in a CR. To
do this the CLEC or Qwest must identify the proprietary information with bracketed text, in all
capitals, preceded and followed by the words “PROPRIETARY BEGIN” and “PROPRIETARY
END,” respectively. Qwest will blackout properly formatted proprietary information when the
CR is posted to the CR Database and distributed in the CMP Monthly Meeting distribution
packet.

If a CLEC or Qwest wishes to ask a question, submit a comment, or provide information which
is of a proprietary nature, the CLEC or Qwest must communicate directly with the CMP
Manager via email. Such emails must have a subject line beginning with PROPRIETARY.

2.6 CMP Relationship with Management of Performance Indicator Definitions (PIDs)

Qwest Performance Indicator Definitions (PIDs) have been established through collaboration
among Qwest, CLECs and state public utilities commissions in a forum known as the Regional
Oversight Committee Test Administration Group (ROC TAG). This activity was performed in
order to test Qwest’s performance in connection with Qwest’s application to obtain approval
under Section 271 of the Telecommunications Act of 1996. The parties anticipate that the ROC
TAG (or similar industry group separate from the CMP body) will continue in some form after
approval of Qwest’s Section 271 application. The parties expect that this industry group will be
responsible for change management of the Qwest PIDs (the “PID Administration Group”).

The parties acknowledge that the operation of PIDs may be impacted by changes to Qwest
OSS Interfaces, products or processes that are within the scope of CMP. Conversely, Qwest
OSS Interfaces, products or processes may be impacted by changes to, or the operation of,
PIDs that are within the scope of the PID Administration Group. As a result, efficient operation

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users
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of the CMP requires communication and coordination, including the establishment of
processes, between the PID Administration Group and the CMP body.

The parties recognize that if an issue results from CMP that relates to the PIDs (e.g., Qwest
denies a CR with reference to PIDs, discussion of PID administration is needed in order to
implement a CR, etc.), any party to the CMP may take the issue to the PID Administration
Group for discussion and resolution as appropriate under the procedures for that Group. At the
time any party brings such an issue to the PID Administration Group, such party shall notify
Qwest and Qwest will distribute an e-mail notification to the CMP body. Qwest shall also
distribute to the CMP body all correspondence with the PID Administration Group relating to the
issue at the time such correspondence is exchanged with the PID Administration Group (if
Qwest is not copied on such correspondence, the involved CLEC will forward such
correspondence to Qwest for distribution to the CMP body). Qwest or an interested CLEC will
bring any resolution or recommendation from the PID Administration Group relating to such
issues to the CMP body for consideration in resolving related CMP issues.

It is possible that the PID Administration Group will identify issues that relate to CMP. In that
case, the CMP body would expect the PID Administration Group (or a party from that group) to
bring such issues to the CMP body for resolution or a recommendation. Such issues may be
raised in the form of a CR, but may be raised in a different manner if appropriate. Qwest or an
interested CLEC will return to the PID Administration Group any resolution or recommendation
from the CMP body on such issues. Qwest and CLECs participating in the PID Administration
Group agree that they will propose, develop and adopt processes for the PID Administration
Group that will enable the coordination called for in this Section. One such process may include
joint meetings, on an as needed basis, of the PID Administration Group and the CMP body to
address issues that affect both groups.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users
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3.0 MEETINGS

Change Management meetings will be conducted on a regularly scheduled basis, at least two
consecutive days on a monthly basis. Meeting participants can choose to attend meetings in
person or participate by conference call.

Meetings are held to review, prioritize, manage the implementation of process and system
changes and address change management requests. Qwest will review the status of all
applicable change requests. The meeting may also include discussions of Qwest’s
development view.

CLEC’s request for additional agenda items and associated materials should be submitted to
Qwest at least five (5) business days by noon (MT) in advance of the meeting. Qwest is
responsible for distributing the agenda and associated meeting materials at least three (3)
business days by noon (MT) in advance of the meeting. Qwest will be responsible for preparing,
maintaining, and distributing meeting minutes. Attendees with any walk-on items should bring
materials of the walk-on items to the meeting.

All attendees, whether in person or by phone, must identify themselves and the company they
represent.

Additional meetings may be held at the request of Qwest or any CLEC. Meeting notification
must contain an agenda plus any supporting meeting materials. These meetings should be
announced at least five (5) business days prior to their occurrence. Exceptions may be made
for emergency situations.

3.1 Meeting Materials [Distribution Package] for Change Management Meeting

Meeting materials should include the following information:

Meeting Logistics

Minutes from previous meeting
Agenda

Change Requests and responses
e New/Active

e Updated

e Log

Issues, Action Items Log and associated statuses
Release Summary

12 Month Development View
Monthly System Outage Report

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users
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¢ Any other material to be discussed

Qwest will provide Meeting Materials (Distribution Package) electronically by noon 3 business
days prior to the Monthly CMP Meeting. In addition, Qwest will provide hard copies of the
Distribution Package at the Monthly CMP Meeting.

3.2 Meeting Minutes for Change Management Meeting

Qwest will take minutes. Qwest will summarize discussions in meeting minutes and include any
revised documents such as Issues, Action items and statuses.

Minutes should be distributed to meeting participants for comments or revisions no later than
five (5) business days by noon (MT) after the meeting. CLEC comments should be provided
within two (2) business days by noon (MT). Revised minutes, if CLEC comments are received,
should be distributed within nine (9) business days by noon (MT) after the meeting.

3.3 Qwest Wholesale CMP Web Site

To facilitate access to CMP documentation, Qwest will maintain CMP information on its web
site. The web site should be easy to use and updated in a timely manner. The Web site should
be a well organized central repository for CLEC notifications and CMP documentation. Active
documentation, including meeting materials (Distribution Package), should be maintained on
the website. Change Requests and release notifications should be identified in accordance
with the agreed upon naming convention, to facilitate ease of identification. Qwest will maintain
closed and old versions of documents on the web site’s Archive page for 18 months before
storing off line. Information that has been removed from the web site can be obtained by
contacting the appropriate Qwest CMP Manager. At a minimum, the CMP web site will include:

e Current version of Qwest CMP document describing the CMP’s purpose and scope of
setting forth the CMP objectives, procedures, and timelines, including release life cycles.
Calendar of release dates

OSS hours of availability

Links to related web sites, such as IMA EDI, IMA GUI, CEMR, and Notices

Current CMP escalation process

CMP prioritization process description and guidelines

Change Request form and instructions to complete form

Submitted and open Change Requests and the status of each

Responses to Change Requests and written responses to CLEC inquiries

Meeting (formal and informal) information for CMP monthly meetings and interim meetings
or conference calls, including descriptions of meetings and participants, agendas, minutes,
sign-up forms, and schedules

* Alog of each type of change requests and associated status histories

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users
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Meeting materials (distribution package)

Meeting minutes

Release announcements and other CLEC notifications and associated requirements
Directory to CLEC notifications for the month

Business rules, SATE test case scenarios technical specifications, and user guides will be
provided via links on the CMP web site.

e Contact information for the CMP POC list, including CLEC, Qwest and other patrticipants
(with participant consent to publish contact information on web page).

Redlined PCAT and Technical Publications - see Section 2.5

Instructions for receiving CMP communications — see Section 2.5

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users
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4.0 TYPES OF CHANGE
A Change Request should fall into one of the following classifications:
4.1 Regulatory Change

A Regulatory Change is mandated by regulatory or legal entities, such as the Federal
Communications Commission (FCC), a state commission/authority, or state and federal courts,
or as agreed to by Qwest and CLECs. Regulatory changes are not voluntary but are requisite
to comply with newly passed legislation, regulatory requirements, or court rulings. Either the
CLEC or Qwest may initiate the change request.

4.2 Industry Guideline Change

An Industry Guideline Change implements Industry Guidelines using a national implementation
timeline, if any. Either Qwest or the CLEC may initiate the change request. These guidelines
are industry defined by:

Alliance for Telecommunications Industry Solutions (ATIS) Sponsored
Ordering and Billing Forum (OBF)

Local Service Ordering and Provisioning Committee (LSOP)
Telecommunications Industry Forum (TCIF)

Electronic Commerce Inter-exchange Committee (ECIC)

Electronic Data Interface Committee (EDI)

American National Standards Institute (ANSI)

4.3 Qwest Originated Change

A Qwest Originated change is originated by Qwest does not fall within the changes listed above
and is within the scope of CMP.

44 CLEC Originated Change

A CLEC Originated change is originated by the CLEC does not fall within the changes listed
above and is within the scope of CMP.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users
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5.0 CHANGE REQUEST PROCESS
5.1 CLEC-Qwest OSS Interface Change Request Process

A CLEC or Qwest seeking to change an existing OSS interface, to establish a new OSS
interface, or to retire an existing OSS interface must submit a Change Request (CR). A Change
Request originator will complete and email a completed Change Request (CR) Form to the
Qwest Systems CMP Manager in accordance with the instructions set forth in the Qwest
Wholesale CMP Web site located at the following
URL:http://www.gwest.com/wholesale/cmp/index.html. The CR Process supports Regulatory,
Industry Guideline, CLEC-initiated and Qwest-initiated changes. The process for Regulatory or
Industry Guideline changes will be managed as described in Section 5.1.1 and Section 5.1.2
below.

5.1.1 Regulatory or Industry Guideline Change Request

The party submitting a Regulatory or Industry Guideline CR must also include sufficient
information to justify the CR being treated as a Regulatory or Industry Guideline CR in the CR
description section of the CR form. Such information must include specific references to
regulatory or court orders, legislation, or industry guidelines as well as dates, docket or case
number, page or paragraph numbers and the mandatory or recommended implementation
date, if any.

Qwest or any CLEC may submit Regulatory and Industry Guideline CRs. Qwest will send
CLECs a notice when it posts Regulatory or Industry Guideline CRs to the web site and identify
when comments are due, as described below. Regulatory and Industry Guideline CRs will also
be identified in the CMP Systems Monthly Meeting Distribution Package. The upcoming
meeting agenda will identify that consensus is required if a CR constitutes a Regulatory or
Industry Guideline change. Not later than 8 business days prior to the CMP Systems Monthly
meeting, any party objecting to the classification of such CR as Regulatory or Industry
Guideline must submit a statement documenting reasons why the objecting party does not
agree that the CR should be classified as Regulatory or Industry Guideline change. Regulatory
and Industry Guideline CRs may not be presented as walk-on items.

If Qwest or any CLEC has objected to the classification of a CR as Regulatory or Industry
Guideline, that CR will be discussed at the next monthly Change Management Systems
Meeting. At that meeting, Qwest and the CLECs will attempt to agree that the CR is Regulatory
or Industry Guideline. If Qwest or any CLEC does not agree that the CR is Regulatory or
Industry Guideline, the CR will be treated as a non-Regulatory, non-Industry Guideline CR and
prioritized with the CLEC-originated and Qwest-originated CRs, unless and until the CR is
declared to be Regulatory or Industry Guideline through dispute resolution. Final determination

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”

Page 16



Qwest Wholesale Change Management Process Document - 07-23-02

of CR type will be made by the CLEC and Qwest POC at that monthly meeting, and
documented in the meeting minutes.

5.1.2 Implementation of Regulatory CRs

As a general rule, a Regulatory Change will be implemented by mechanization unless all parties
agree otherwise, as described below. Accordingly, all Regulatory CRs initially must be
submitted as Systems CRs, including when the regulatory CR clearly is for a Product or
Process change, and will be introduced at the monthly CMP Systems meeting. If the
Regulatory CR originator seeks to establish that the CR should be implemented by a manual
process, the originator must so indicate on the CR form and include as much information
supporting the application of the exception as practicable.

For each Regulatory CR, Qwest will provide a cost analysis for both a manual and a
mechanized solution. The cost analyses will include a description of the work to be performed
and any underlying estimates that Qwest has performed associated with those costs. Qwest
will also provide an estimated level of effort expressed in terms of person hours required for the
mechanized solution. The cost analysis will be based on factors considered by Qwest, which
may include volume, number of CLECs, technical feasibility, parity with retail, or effectiveness/
feasibility of a manual process.

The Regulatory CR will be implemented by a manual solution if there is a majority vote in favor
of one of the following exceptions by Qwest and CLECs present at the monthly CMP Systems
meeting.

A. The mechanized solution is not technically feasible.
or
B. There is a significant difference in the costs for the manual and mechanized solutions.

Cost estimates will allow for direct comparisons between solutions using comparable
methodologies and time periods.

Any party that desires to present information to establish an exception may do so at the monthly
Systems CMP meeting when the implementation plan is presented.

After the implementation plan has been discussed at the CMP Systems meeting at which the
CR is presented, Qwest will request that a POC of each CLEC and Qwest indicate the
respective preferences regarding the exception, e.g., by a show of raised hands. The majority
vote decision will apply unless the outcome of a dispute resolution alters such decision. The
results will be reflected in the meeting minutes.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users
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In addition to Exceptions A or B, the parties that are present at the CMP Systems meeting at
which the CR is presented can, upon unanimous agreement, decide to vary from the general
rule regarding Regulatory CR implementation in any respect. For example, the parties at the
CMP Systems meeting at which the CR is presented can agree that a Regulatory CR will be
implemented by a manual solution for any reason other than those described in Exceptions A
and B. If the Regulatory CR originator seeks to establish that a variance should apply, the
originator must so indicate on the CR form and include in the CR as much information
supporting the application of the exception as practicable.

If any party present objects to voting on the exception or variance at the monthly CMP Systems
meeting at which the CR is presented, then Qwest will request that a POC of each CLEC and
Qwest indicate whether they prefer to postpone the vote until the next monthly CMP Systems
meeting, e.g., by a show of raised hands. The majority vote decision will apply. The results of
the vote will be reflected in the meeting minutes. If appropriate, additional discussion regarding
the CR will be held at the next monthly CMP Systems meeting prior to the vote.

Once a Regulatory CR has been agreed upon to be implemented by a manual solution, the CR
will be, from that point forward, tracked as a Product/Process CR through the monthly CMP
Product/Process meetings.

If Qwest is unable to fully implement a mechanized solution in the first release that occurs after
the CMP participants agree that a change has been mandated, Qwest's implementation plan for
the mechanized solution may include the short-term implementation of a manual work-around
until the mechanized solution can be implemented. In that situation, a single systems
Regulatory CR will be used for the implementation of both the manual and mechanized
changes. Qwest will continue to work that Regulatory CR until the mechanized solution is
implemented.

If a regulatory CR is implemented by a manual process and later it is determined that a change
in circumstance warrants a mechanized solution, Qwest or any CLEC may submit a new
systems CR which must include evidence of the change in circumstance, such as an estimated
volume increase or changes in technical feasibility, and the number of the CR that was
implemented using a manual process. The CR originator may request that the CR be treated as
a Regulatory CR. If Qwest or any CLEC does not agree to treat the CR as a Regulatory
Change, it will be treated as a Qwest or CLEC initiated change.

Any party that disagrees with the majority decision regarding Exceptions A and B may initiate
dispute resolution pursuant to the CMP Dispute Resolution provisions.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users
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5.1.3 CR Initiation Process

Within two (2) business days after receipt of a valid CR Qwest's CMP Systems Manager will
assign a CR Number for tracking purposes, assign a Change Request Project Manager
(CRPM), acknowledge receipt of the CR by e-mail to the CR Originator and issue the CR
internally for management through the process. The CR will be assigned the status of
Submitted and become an active CR reported in Qwest's CLEC Change Request Systems
Interactive Report located on the Qwest Wholesale CMP web site.

Within four (4) business days after receipt of a valid CR, Qwest will post the valid CR to the
CMP web site via Qwest’s Interactive Report. The report will contain the CR details, originator
identity, assigned CRPM, assigned CR Number and, when practicable, the designated Qwest
SME and associated Director.

Within eight (8) business days after receipt of a complete CR, the CRPM coordinates and holds
a Clarification Meeting with the CR Originator and Qwest’'s SME(s). If the originator is not
available within the above specified time frame, then the clarification meeting will be held at a
mutually agreed upon time. Qwest may not provide a response to a CR until a clarification
meeting has been held.

At the clarification meeting, Qwest and the Originator will review the submitted CR, validate the
intent of the Originator's CR, clarify all aspects, identify all questions to be answered, and
determine deliverables to be produced. After the clarification meeting has been held, the
CRPM will document and issue meeting minutes within five (5) business days.

CRs submitted 14 calendar days prior to the next scheduled CMP Meeting will be presented at
that CMP meeting for clarification from all CLECs participating in the CMP Meeting. Prior to the
CMP Systems Meeting the CRPM will post responses to Systems CRs to the CMP database.
The response will be made available via the Interactive Reports and via the Distribution
Package for the CMP Systems Meeting. The Originator will present its CR and provide any
business reasons for the CR. Items or issues identified during the previously held clarification
meeting will be relayed. CLECs participating in the CMP Meeting will be given the opportunity to
comment on the CR and provide additional clarifications. |f appropriate, Qwest's SME(s) will
identify options and potential solutions to the CR. Clarifications and/or modifications related to
the CR will be incorporated into the evaluation of the CR. Consensus will be obtained from the
participating CLECs as to the appropriate direction/solution for Qwest's SME to take in
responding to the CR if applicable.

CRs that are not submitted 21 calendar days prior to the CMP Meeting may be introduced at
that CMP Meeting as a walk-on item. The Originating CLEC will present its CR and
participating CLECs will be allowed to provide comments to the CR. Qwest will provide a status
of the CR.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECSs to their end users

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”
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All Qwest Draft Responses issued will be presented at the next scheduled CMP Meeting.
Qwest will conduct a walk through of the response and participating CLECs will be provided the
opportunity to discuss, clarify and comment on Qwest’s Response. Qwest’s Responses will be
either:

“Accepted” (Qwest will implement the CLEC request) with position stated, or

“Denied” (Qwest will not implement the CLEC request) with basis for the denial and a

detailed explanation, including reference to substantiating material. CLEC-initiated OSS

Interfaces change request may be denied for one or more of the following reasons.

¢ Technologically not feasible—a technical solution is not available

Regulatory ruling/Legal implications—regulatory or legal reasons prohibit the change as
requested, or if the request benefits some CLECs and negatively impact others (parity
among CLECs) (Contrary to ICA provisions)

e Outside the Scope of the Change Management Process—the request is not within the
scope of the Change Management Process (as defined in this CMP), seeks adherence
to existing procedures, or requests for information

¢ Economically not feasible—low demand, cost prohibitive to implement the request, or
both.

e The requested change does not result in a reasonably demonstrable business benefit
(to Qwest or the requesting CLEC) or customer service improvement .

Qwest will not deny a CR solely on the basis that the CR involves a change to back-end
systems. Qwest will apply these same concepts to CRs that Qwest initiates. The SCRP may
be invoked if a CR was denied due to economically not feasible. (See Section 10.4)

Based on the comments received from the CMP Meeting, Qwest may revise its response and
issue a revised draft response at the next CMP Meeting.

If CLECs do not accept Qwest's response, they may elect to escalate or dispute the CR in
accordance with the agreed upon CMP escalation or Dispute Resolution procedures. If the
originating CLEC does not agree with the determination to escalate or pursue the dispute
resolution, it may withdraw its participation from the CR and any other CLEC may become
responsible for pursuing the CR Escalation upon providing written notice to the Qwest CMP
Manager. The CR will be assigned the status of Escalated and remain an active CR. Qwest will
note in the status history of the interactive reports that the CR has been escalated. However,
the CR status will reflect the stage of the CR as it progresses through the CR lifecycle.

If the CLECs do not accept Qwest’s response and do not intend to escalate or dispute at the
present time, they may request Qwest to status the CR as ‘Deferred.” The CR will remain as
Deferred and CLECs may activate or close the CR at a later date.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”
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At the last Systems CMP meeting before Prioritization, Qwest will facilitate the presentation of
all CRs eligible for Prioritization. At this meeting Qwest will provide a high level estimate of the
Level of Effort of each CR and the estimated total capacity of the release. This estimate will be
an estimate of the number of person hours required to incorporate the CR into the release.
Ranking will proceed, as described in Section 10.0. The results of the ranking will produce a
release candidate list.

Pursuant to the CMP, Qwest may develop a temporary manual solution to a mechanized
change identified in an active Systems CR. In these situations, Qwest will open a second
Systems CR with the same number as the original CR and a “MN” suffix. Qwest will process
this “MN” CR as a systems CR through its entire life cycle. During this time the original systems
CR will remain open and follow the appropriate systems CR process. The temporary manual
solution will remain available at least until closure of the associated systems CR. If possible, all
or part of the temporary manual solution can be reintroduced in Production Support if a manual
workaround is required. A new CR is not required to revert to the temporary manual solution.

5.2 CLEC-Qwest OSS Interface Change Request Lifecycle

Based on the release candidate list, Qwest will begin its development cycle that includes the
following milestones as depicted in the IMA Software Development Timeline:

5.2.1 Business and Systems Requirements

Qwest engineers define the business and functional specifications during this phase. The
specifications are completed on a per candidate basis in priority order. During business and
system requirements, any candidates which have affinities and may be more efficiently
implemented together will be discussed. Candidates with affinities are defined as candidates
with similarities in functions or software components. Qwest will also present any complexities,
changes in candidate size, or other concerns that may arise during business or system
requirements, which would impact the implementation of the candidate. During the business
and systems requirement efforts, CRs may be modified or new CRs may be generated (by
CLECs or Qwest), with a request that the new or modified CRs be considered for addition to the
release candidate list (late added CRs). If the CMP body grants the request to consider the late
added CRs for addition to the release candidate list, Qwest will size the CR’s requirements work
effort. If the requirements work effort for the late added CRs can be completed by the end of
system requirements, the release candidate list and the new CRs will be prioritized by CLECs in
accordance with the agreed upon Prioritization Process. (See Section 10.0) If the requirements
work effort for the late added CRs cannot be completed by the end of system requirements, the
CR will not be eligible for the release and will be returned to the pool of CRs that are available
for prioritization in the next OSS interface release.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”
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5.2.2 Packaging

At the conclusion of system requirements, Qwest will present packaging option(s) for
implementing the release candidates. Packaging options are defined as different combinations
of candidates proposed for continuing through the next stage of development. Packaging
options may not exist for the release; i.e., there may only be one straightforward set of
candidates to continue working through the next stage of development. Options may be
identified due to:

o affinities in candidates
e resource constraints which prevent some candidates from being implemented but allow
others to be completed.

Qwest will provide an updated level estimate of the Level of Effort of each CR and the
estimated total capacity of the release. If more than one option is presented, a vote will be held
within 2 days after the meeting on the options. The option with the largest number of votes will
continue through the design phase of the development cycle.

5.2.3 Design

Qwest engineers define the architectural and code changes required to complete the work
associated with each candidate. The design work is completed on the candidates, which have
been packaged.

5.2.4 Commitment

After design, Qwest will present a final list of candidates which can be implemented. Qwest will
provide an updated level estimate of the Level of Effort of each CR and the estimated total
capacity of the release. These candidates become the committed candidates for the release.

5.2.5 Code & Test

Qwest engineers will perform the coding and testing by Qwest required to complete the work
associated with the committed candidates. The code is developed and baselined before being
delivered to system test. A system test plan (system test cases, costs, schedule, test
environment, test data, etc.) is completed. The system is tested for meeting business and
system requirements, certification is completed on the system readiness for production, and
pre-final documentation is reviewed and baselined. If in the course of the code and test effort,
Qwest determines that it cannot complete the work required to include a candidate in the
planned release, Qwest will discuss options with the CLECs in the next CMP meeting. Options
can include either the removal of that candidate from the list or a postponement in the release
date to incorporate that candidate. If the candidate is removed from the list, Qwest will also
advise the CLECs whether or not the candidate could become a candidate for the next point

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms “include(s)” and “including” mean “including, but
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release, with appropriate disclosure as part of the current major release of the OSS interface.
Alternatively, the candidate will be returned to the pool of CRs that are available for prioritization
in the next OSS interface release.

5.2.6 Deployment

During this phase Qwest representatives from the business and operations review and agree
the system is ready for full deployment. The release is deployed and production support
initiated and conducted.

During any phase of the lifecycle, a candidate may be requested to be removed by the
requesting CLEC. If that occurs, the candidate will be discussed at the next CMP meeting or in
a special emergency meeting, if required. The candidate will only be removed from further
phases of development if there is unanimous agreement by the CLECs and Qwest at that
meeting.

When Qwest has completed development of the OSS interface change, Qwest will release the
OSS interface functionality into production for use by the CLECs.

Upon implementation of the OSS interface release, the CRs will be presented for closure at the
next CMP monthly meeting.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”

Page 23



¥¢ ased

"0} P3jIUy] Jou Ing ‘Furpnou, weaw ,Jupnjul, pue (s)opnjour, SULIS} 9y} JUIWMIop SI} JnoySnoyL, z

SI9SN PUR XY 03 sOFTO Aq papraoxd sa01A19s [e20] 10 sapmiqedes Suyqq pue ‘aredax

pue sdueusjurew ‘Furuorsiaoid ‘1opiIo ‘1apro-a1d oy yosge 1o oddns jer) suopouny WSS puE £1AN02UU0D ‘(s9deLIaU] Jas) Teorydern
pue saoeLR Ut uonedtdde-o3-uoneogdde Furpnpuy) sfemored mou 1o Supsixs Se pauyap aIe SR SSO “TUIWNIOP ST InoySnoIy, I

M G-
150)
un g 8pod

M 9-G

SHM G- SHM G-p
159 welsAg

‘bay weisAg] bay sseuisng

SHM g-g
$89001d YO

{

RERE 2y g 23 .
(1] Q. Q
EEEEREERE! 2 3 T 999
S350 % 66 & 00 o = =] S Do
MOY9O Jommo 7 a 3 = o b 5
278 5P 0 83 o ® c ¥ B 8 = 3
282 28 £ =7 9 o 82 = 238 &
o0 mh Mp 5 5 m S g 5 E. S § 8 9
cco © = 0O 5 S 2 = 5 o
- C = 9 F ¥ = 3 o n Ouu
=3 a5 55 = a 3 3
6028 20 5 o ®0 oo

~ O & =~ mommquv. o 0=

2385 383 2 €3 o = Q
3ea@ 53 @ @ & @ v =

2 a3 0 o T 0 n’)

W 25 % o2 o

c2Z0 = Py o,

o700 Vo m OO o

2o®5 B 3 23T 3

o293 82 a acg

c®gs 2° 5@

2 0 2 o

~ € 0

& 0O o m

g Q

a [’

"'Spaau ssaulsnq Jad abueyo ues aseyd 4od awiy ‘sauljaull}
aseajad Jualind uo paseq pue ajeulixoidde s; aseyd yoea Joj awi|

aulpwi] uswdojanaq alemyos VNI

Z0-£2-L0 - Ju2WNI0( SS3901d juduwrdfeuey dSuey) aresajoym 3somf



Qwest Wholesale Change Management Process Document - 07-23-02

5.3 CLEC Product/Process Change Request Initiation Process

If a CLEC wants Qwest to change a Product/Process the CLEC e-mails a completed Change
Request (CR) Form to the Qwest Product/Process CMP Manager. Within 2 business days
Qwest’s Product/Process CMP Manager reviews CR for completeness, and requests additional
information from the CR originator, if necessary, within two (2) business days after Qwest
receives a complete CR:

o The Qwest CMP manager assigns a CR Number and logs the CR into the CMP Database.

¢ The Qwest CMP Manager forwards the CR to the CMP Group Manager,

e The Qwest CMP manager sends acknowledgment of receipt to the CR submitter and
updates the CMP Database.

Within two (2) business days after acknowledgement:

¢ The Qwest CMP Manager posts the complete CR to the CMP Web site

e The CMP Group Manager assigns a Change Request Project Manager (CRPM) and
identifies the appropriate Director responsible for the CR.

e The CRPM obtains from the Director the names of the assigned Subject Matter Expert(s)
(SME).

+ the CRPM will provide a copy of the detailed CR report to the CR originator which includes

the following information:

Description of CR

originating CLEC

assighned CRPM contact information

assigned CR number

designated Qwest SMEs and associated director(s)

Within eight (8) business days after receipt of a complete CR, the CRPM Coordinates and

holds a Clarification Meeting with the Originating CLEC and Qwest's SMEs. If the

originating CLEC is not available within the above specified time frame, then the clarification

meeting will be held at a mutually agreed upon time. Qwest will not provide a response to a

CR until a clarification meeting has been held.

e At the Clarification Meeting, Qwest and the Originating CLEC review the submitted CR,
validate the intent of the Originating CLEC’s CR, clarify all aspects, identify all questions to
be answered, and determine deliverables to be produced. After the clarification meeting
has been held, The CRPM will document and issue meeting minutes within five (5)
business days. Qwest’s SME will internally identify options and potential solutions to the CR

¢ CRs received twenty one calendar days prior to the next scheduled CMP meeting will be
presented at that CMP Meeting. CRs that are not submitted by the above specified cut-off
date may be presented at that CMP meeting as a walk-on item with current status. The
Originating CLEC will present its CR and provide any business reasons for the CR. Iltems
or issues identified during the previously held Clarification Meeting will be relayed. Then,

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”
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participating CLECs will be given the opportunity to comment on the CR and subsequent

clarifications. Clarifications and/or modifications related to the CR will be incorporated.

Qwest’s SME will present options and potential solutions to the CR. consensus will be

obtained from the participating CLECs as to the appropriate direction/solution for Qwest’s

SME to take in responding to the CR.

o Subsequently, Qwest will develop a draft response based on the discussion from the

Monthly CMP Meeting. Qwest's Responses will be:

“Accepted” (Qwest will implement the CLEC request) with position stated, or

“Denied” (Qwest will not implement the CLEC request) with basis for the denial and a

detailed explanation, including reference to substantiating material. CLEC-initiated OSS

Interfaces change request may be denied for one or more of the following reasons.

¢ Technologically not feasible—a technical solution is not available

e Regulatory ruling/Legal implications—regulatory or legal reasons prohibit the change as
requested, or if the request benefits some CLECs and negatively impact others (parity
among CLECs) (Contrary to ICA provisions)

e Outside the Scope of the Change Management Process—the request is not within the
scope of the Change Management Process (as defined in this CMP), seeks adherence
to existing procedures, or requests for information

e Economically not feasible—low demand, cost prohibitive to implement the request, or
both.

e The requested change does not result in a reasonably demonstrable business benefit
(to Qwest or the requesting CLEC) or customer service improvement.

Qwest will not deny a CR solely on the basis that the CR involves a change to the back-end
systems.

Qwest will apply these same concepts to CRs that they initiate.
SCRP may be invoked if a CR was denied due to Economically not feasible.

At least one (1) week prior to the next scheduled CMP meeting, The CRPM will have the
response posted to the Web, added to CMP Database, and will notify all CLECs via email

All Qwest Responses will be presented at the next scheduled CMP meeting by Qwest, who will
conduct a walk through of the response. Participating CLECs will be provided the opportunity to
discuss, clarify and comment on Qwest’s Response

Based on the comments received from the Monthly Meeting, Qwest’ may revise its response
and issue a modified response at the next monthly CMP meeting. Within ten (10) business days
after the CMP meeting, Qwest will notify the CLECs of Qwest’s intent to modify its response.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms “include(s)” and “including” mean “including, but
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If the CLECs do not accept Qwest’'s response, any CLEC can elect to escalate the CR in
accordance with the agreed upon CMP Escalation or dispute resolution Procedures. If the
originating CLEC does not agree with the determination to escalate or pursue the dispute
resolution, it may withdraw its participation from the CR and any other CLEC may become
responsible for pursuing the CR upon providing written notice to the Qwest CMP manager.
Qwest will note in the status history of the interactive reports that the CR has been escalated.
However, the CR status will reflect the stage of the CR as it progresses through the CR
lifecycle.

If the CLECs do not accept Qwest's response and do not intend to escalate or dispute at the
present time, they may request Qwest to status the CR as deferred. The CR will be statused
Deferred and CLECs may activate or close the CR at a later date.

The CLECs’ acceptance of Qwest’s response may result in:

e The response answered the CR and no further action is required;
o The response provided an implementation plan for a product or process to be developed,;
e Qwest Denied the CLEC CR and no further action is required by CLEC.

5.3.1 Implementation Notification

If the CLECs have accepted Qwest's response, Qwest will provide notice of planned
implementation as follows Prior to implementing a CLEC originated Product/Process CR Qwest
must notify the CLEC community of the pending change. Qwest will issue such notifications at
the time it intends to implement a CLEC originated change (in whole or in part). It is possible
that more than one such notification will be issued in order to fully address the CLEC requested
change. Such notifications may be issued during CLEC Test and may continue to be issued
until the CLEC initiated CR is closed. These notifications will adhere to the notification
standards for Level 1, Level 2, and Level 3 detailed in Section 5.4 (Qwest Originated
Product/Process Changes). If the change is not specifically captured in the existing Level
categories, or if the change is captured in the Level 4 categories, Qwest will follow the Level 3
notification schedule.

Finally, the CR will be closed when CLECs determine that no further action is required for that
CR.

5.4 Qwest Initiated Product/Process Changes

The following defines five levels of Qwest-initiated product/process changes and the process by
which Qwest will initiate and implement these changes. None of the following shall be construed
to supersede timelines or provisions mandated by federal or state regulatory authorities, certain
CLEC facing websites (e.g., ICONN and Network Disclosures) or individual interconnection
agreements. Each notice will state that it does not supercede individual interconnection

! Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”

Page 27



Qwest Wholesale Change Management Process Document - 07-23-02

agreements. The lists provided below are exhaustive/ finite but may be modified by agreement
of the parties. Qwest will utilize these lists when determining the disposition (e.g., Level 0-4) to
which new changes should be categorized. The changes that go through these processes are
not changes to OSS Interfaces. Level 1-4 changes under this process will be tracked and
differentiated by level in the History Log.

5.4.1 Level 0 changes

Level O changes are defined as changes that do not change the meaning of documentation and
do not alter CLEC operating procedures. Level O changes are effective immediately without
notice.

Level 0 Change Categories are:

e Font and typeface changes (e.g., bold to un-bold or bold to italics)

e Capitalization

e Spelling corrections and typographical errors other than numbers that appear as part of an
interval or timeframe.

e Hyphenation

e Acronym vs. non-acronym (e.g., inserting words to spell out an acronym)

e Symbols (e.g., changing bullets from circles to squares for consistency in document)

e Word changes from singular to plural (or vice versa) to correct grammar

¢ Punctuation

e Changing of a number to words (or vice versa)

e Changing a word to a synonym

o Contact personnel title changes where contact information does not change

¢ Alphabetize information

¢ Indenting (left/right/center justifying for consistency)

e Grammatical corrections (making a complete sentence out of a phrase)

o Corrections to apply consistency to product names (i.e., "PBX - Resale" changed to
"Resale - PBX")

e Moving paragraphs/sentences within the same section of a document to improve readability

¢ Hyperlink corrections within documentation

Remove unnecessary repetitive words in the same paragraph or short section.

For any change that Qwest considers a Level O change that does not specifically fit into one of
the categories listed above, Qwest shall issue a Level 3 notification.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms “include(s)” and “including” mean “including, but
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5.4.1.1 Level 0 Process/Deliverables

For Level 0 changes, Qwest will not provide a notification, web change form, or history log to
CLECs. Changes to the documentation will be updated and posted immediately.

5.4.2 Level 1 changes

Level 1 changes are defined as changes that do not alter CLEC operating procedures or
changes that are time critical corrections to a Qwest product or process. Time critical
corrections may alter CLEC operating procedures, but only if such Qwest product or process
has first been implemented through the appropriate level under CMP. Level 1 changes are
effective immediately upon notice.

Level 1 Change Categories are:

e Time Critical Corrections to information that adversely impacts CLECs ability to conduct
business with Qwest
Corrections/clarifications/additional information that does not change the product or process
Correction to synch up related PCAT documentation with the primary PCAT documentation
that was modified through a higher level change (notice needs to include reference to
primary PCAT documentation)

e Document corrections to synch up with existing OSS Interfaces documentation (notice
needs to include reference to OSS Interfaces documentation)

e Process options with no mandatory deadline, that do not supercede the existing processes
and that do not impose charges, regardless of whether the CLEC exercises the option

e Modifications to Frequently Asked Questions that do not change the existing product or
process

¢ Re-notifications issued within 6 months after initial notification (notice will include reference
to date of initial notification or, if not available, reference to existing PCAT)

e Regulatory Orders that mandate a Product/Process change to be effective in less than 21
days

e Training information (note: if a class is cancelled, notification is provided 2 weeks in
advance)

¢ URL changes with redirect link

For any change that Qwest considers a Level 1 change that does not specifically fit into one of
the categories listed above, Qwest shall issue a Level 3 notification.

5.4.2.1 Level 1 Process/Deliverables

For Level 1 changes, Qwest will provide a notification to CLECs. Level 1 notifications will state
the disposition (e.g. Level 1), description of change, changes are effective immediately, that

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms “include(s)” and “including” mean “including, but
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there is no comment cycle and will advise CLECs to contact the CMP Manager, by email at
cmpcr@qwest.com, immediately if the change alters the CLECs’ operating procedures and

requires Qwest’s assistance to resolve. Qwest will promptly respond to the CLEC and work to
resolve the issue. In addition, Qwest will provide the following for PCAT and NonFCC Technical
Publication (“Tech Pub”) changes:

¢ A web notification form that includes an exact cut and paste of the changes highlighted in
green (PCAT) or redlined (Technical Publications). If necessary, additional text above and
below the changes will be provided for context.

e A history log that tracks the changes

5.4.3 Level 2 changes

Level 2 changes are defined as changes that have minimal effect on CLEC operating
procedures. Qwest will provide notice of Level 2 changes at least 21 calendar days prior to
implementation.

Level 2 Change Categories are:

e Contact information updates excluding time critical corrections (includes email, fax, TN,
personnel changes)
Changes to a form that do not introduce changes to the underlying process
Changes to eliminate/replace existing Web functionality will be available for 21 days until
comments are addressed. (either a demo or screen shot presentation will be available at
the time of the notification for evaluation during the 21 day cycle.)

¢ Removal of data stored under an archive URL

e Elimination of a URL re-direct

e Addition of new Web functionality (e.g., CNLA)

e Re-notifications issued 6 months or more after the initial notification (notice will include
reference to date of initial notification or, if not available, reference to existing PCAT)

e Documentation concerning existing processes/products not previously documented

¢ Changes to manually generated notifications normally transmitted to CLECs through their

OSS interfaces that are made to standardize or clarify, but do not change the reasons for,
such notifications.

e LSOG/PCAT documentation changes associated with new OSS Interface release
documentation resulting from an OSS interface CR

e Reduction to an interval in Qwest’s SIG

For any change that Qwest considers a Level 2 change that does not specifically fit into one of
the categories listed above, Qwest shall issue a Level 3 notification.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users
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5.4.3.1 Level 2 Process/Deliverables

For Level 2 changes, Qwest will provide a notice to CLECs. Level 2 notifications will state the
disposition (e.g. level 2), description of change, proposed implementation date, and
CLEC/Qwest comment cycle timeframes. In addition to the notice, any documentation changes
required to PCATs and Non-FCC Tech Pubs (red-line for Tech Pubs and green highlights for
PCATs) will be available for review in the Document Review section of the CMP Website
(http://www.qwest.com/wholesale/cmp/review.html), commonly known as the document
review site. In the document review site, a comment button will be available next to the
document to allow CLECs to provide comments. For Level 2 changes that do not impact
PCATs or NonFCC Tech Pubs, a comments link will be provided within the notification for
comments.

Qwest must provide initial notice of Level 2 changes at least 21 calendar days prior to
implementation and adhere to the following comment cycle:

e CLECs have 7 calendar days following initial notification of the change to provide written
comments on the notice

¢ Qwest will reply to CLEC comments no later than 7 calendar days following the CLEC cut-
off for comments. The Qwest reply will also include confirmation of the implementation
date.

¢ Qwest will implement no sooner than 21 calendar days from the initial notification.

CLECs may provide General comments regarding the change (e.g., clarification, request for
modification, request to change the disposition level). Comments must be provided during the
comments cycle as outlined for level 2 changes.

If a CLEC requests to change the disposition level, CLECs and Qwest will discuss such
requests at the next monthly Product/Process CMP meeting. In the event that timing doesn’t
allow for discussion at the upcoming CMP meeting Qwest will call a special ad hoc meeting to
address the request. If the parties are not able to reach consensus on any such request,
CLECs and Qwest will take a vote in accordance with Section 17.0. The result will be
determined by the majority. If the disposition Level of a change is modified, from the date of
the modification forward such change will proceed under the modified Level with notifications
and timelines agreed to by the participants.

For general comments, Qwest will respond to comments and provide a final notice of the
change. Additionally, Qwest will provide documentation of proposed changes to Qwest PCATs
and NonFCC Tech Pubs available to CLECs and implement the change(s) according to the
timeframes put forth above. If there are no CLEC comments, a final notice will not be provided
and the changes will be effective according to the date provided in the original notification.

! Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users
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If the CLECs do not accept Qwest's response, any CLEC may elect to escalate or pursue
dispute resolution in accordance with the agreed upon CMP Escalation or Dispute Resolution
procedures.

5.4.4 Level 3 changes

Level 3 changes are defined as changes that have moderate effect on CLEC operating
procedures and require more lead-time before implementation than Level 2 changes. Qwest
will provide initial notice of Level 3 changes at least 31 calendar days prior to implementation.

Level 3 Change Categories are:

NC/NCI code changes

Adding of new features to existing products (excluding resale)

Customer-facing Center hours and holiday schedule changes

Modify/change existing manual process

Expanding the availability and applicability or functionality of an existing product or existing
feature (excluding resale)

e Regulatory Orders that mandate a Product/Process change to be effective in 21 days or
more

For any change that Qwest considers a Level 3 change that does not specifically fit into one of
the categories listed above, Qwest shall issue a Level 3 notification.

5441 Level 3 Process/Deliverables

For Level 3 changes, Qwest will provide a notice to CLECs. Level 3 notifications will state the
disposition (e.g. level 3), description of change, proposed implementation date, and
CLEC/Qwest comment cycle timeframes. Level 3 notifications will only include Level 3
Changes, excluding related Level 1 and Level 2 changes and notification of changes to Tech
Pubs. For Level 3 notifications that Qwest believes represent a new change category under
Level O, Level 1, Level 2, Level 3, or Level 4, Qwest should propose such new change category
in the notice and CLECs and Qwest will discuss the proposal in the next monthly Product &
Process CMP meeting. In addition to the notice, any documentation changes required to
PCATs and Non-FCC Tech Pubs (red-line for Tech Pubs and green highlights for PCATs) will
be available for review in the Document Review section of the CMP Website
(http://www.qwest.com/wholesale/cmp/review.html), commonly known as the document review
site. In the document review site, a comment button will be available next to the document to
allow CLECs to provide written comments. For Level 3 changes that do not impact PCATSs or
Non-FCC Tech pubs, a link will be provided within the notification for comments.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users
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Qwest will provide initial notice of Level 3 changes at least 31 calendar days prior to
implementation and adhere to the following comment cycle:

e CLECs have 15 calendar days following initial notification of the change to provide written
comments on the notice

e Qwest will reply to CLEC comments no later than 15 calendar days following the CLEC cut-
off for comments. The Qwest reply will also include confirmation of the implementation
date. In the event there are extenuating circumstances, (e.g. requested change requires
significant research, information is required from national standards body or industry (e.g.
Telcordia)), Qwest’s response will indicate the course of action Qwest is taking and Qwest
will provide additional information when available. Once the information is available Qwest
will provide a notification and any available updated documentation (e.g. Tech Pubs,
PCATSs) at least 15 calendar days prior to implementation.

e Qwest will implement no sooner than 15 calendar days after providing the response to
CLEC comments. For example, if there are no CLEC comments, Qwest may send out a
final notification on the first day following the CLEC cut-off for comments (day 16 after the
initial notification). Thus, implementation would be 31 days from the initial notification.
However, if Qwest does not respond to the CLEC comments until the 15th day after the
CLEC cut-off for comments, the earliest possible implementation date would be 45 calendar
days from the initial notification.

CLEC comments must be provided during the comment cycle as outlined for Level 3 changes.
Comments may be one of the following:

General comments regarding the change (e.g., clarification, request for modification)
Request to change disposition of Level. If the request is for a change to Level 4, the
request must include substantive information to warrant a change in disposition (e.g.
business need, financial impact).

¢ Request to change disposition to a Level 0, Level 1 or Level 2 doesn’t have to include
substantive information to warrant a change.

¢ Request for postponement of implementation date, or effective date

For general comments, Qwest will respond to comments and provide a final notice of the
change. Additionally, Qwest will provide documentation of proposed changes to Qwest PCATs
and Non FCC Tech Pubs available to CLECs and implement the change(s) according to the
timeframes put forth above.

CLECs and Qwest will discuss requests to change the disposition Level of noticed changes, or
to establish new change categories under Levels 0 — 4, at the next monthly Product & Process
CMP meeting. In the event that the parties are not able to reach consensus on any such
request, CLECs and Qwest will take a vote of the parties in attendance at the meeting. The
result will be determined by the majority in accordance with Section 17.0. If the disposition
Level of a change is modified, from the date of the modification forward such change will

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”

Page 33



Qwest Wholesale Change Management Process Document - 07-23-02

proceed under the modified Level with notifications and timelines agreed to by the participants.
Except that, within five (5) business days after the disposition level is changed to a Level 1,
Qwest will provide a Level 1 notification. When a change to the disposition Level of a particular
notice also suggests that a new category of change be established under one of the Levels, a
separate vote shall be taken for each.

For a request for postponement, Qwest will follow the procedures as outlined in Section 5.5 of
this document.

If the CLECs do not accept Qwest’'s response, any CLEC may elect to escalate or pursue
dispute resolution in accordance with the agreed upon CMP Escalation or Dispute Resolution
procedures.

5.4.5 Level 4 Changes

Level 4 changes are defined as changes that have a major effect on existing CLEC operating
procedures or that require the development of new procedures. Level 4 changes will be
initiated using the CMP CR process and provide CLEC an opportunity to have input into the
development of the change prior to implementation.

Level 4 Change Categories are:

New products, features, services (excluding resale)

Increase to an interval in Qwest's SIG

Changes to CMP

New PCAT/Tech Pub for new processes

New manual process

Limiting the availability and applicability or functionality of an existing product or existing
feature

e Addition of a required field on a form excluding mechanized forms that are changed through
an OSS interface CR

For any change that Qwest considers a Level 4 change that does not specifically fit into one of
the categories listed above, Qwest shall issue a Level 3 notification.

5.4.5.1 Level 4 Process/Deliverables

Qwest will submit a completed Change Request no later than 14 calendar days prior to the
CMP Product and Process Monthly Meeting. At a minimum, each Change Request will include
the following information:

e A description of the proposed change
e A proposed implementation date (if known)

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users
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¢ Indication of the reason for change (e.g., regulatory mandate)
s Basis for disposition of level 4

Within two (2) business days from receipt of the CR:

¢ The Qwest CMP manager assigns a CR Number and logs the CR into the CMP Database.

e The Qwest CMP Manager forwards the CR to the CMP Group Manager,

e The Qwest CMP manager sends acknowledgment of receipt to the CR submitter and
updates the CMP Database.

Within two (2) business days after acknowledgement,

The Qwest CMP Manager posts the complete CR to the CMP Web site

The CMP Group Manager assigns a Change Request Project Manager (CRPM) and
identifies the appropriate Director responsible for the CR

The CRPM identifies the CR subject matter expert (SME) and the SME’s Director.

The CRPM will provide a copy of the detailed CR report to the CR originator which includes
the following information:

Description of CR

Assigned CRPM

Assigned CR number

Designated Qwest SME(s) and associated director(s)

Qwest will present the Change Request at the monthly Product and Process CMP meeting.
The purpose of the presentation will be to:

Clarify the proposal with the CLECs
Confirm the disposition (e.g., level 4) of the Change (see below). If during the CMP meeting
CLECs agree to change the disposition, then the type of change being made will be added
to the list for the disposition to which it is changed.

e Propose suggested input approach (e.g., a 2 hour meeting, 4 meetings over a two week
period, etc.), and obtain consensus for input approach.
Confirm deadline, if change is mandated
Provide proposed implementation date, if applicable

At the monthly CMP meeting, the parties will discuss whether to treat the Change Request as a
Level 4 change. If the parties agree, the Change Request will be reclassified as a Level 0, 1, 2
or 3 change, and the change will follow the process set forth above for Level 0, 1, 2, or 3
changes, as applicable. If the parties do not agree to reclassify the Change Request as a Level
0, 1, 2 or 3 change, the following process will apply:

e The parties will develop a process for Qwest to obtain CLEC input into the proposed
change. Examples of processes for input include, but are not limited to, one-day
conferences, multi-day conferences, or written comment cycles.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
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e After completion of the input cycle, as defined during the CMP meeting, Qwest will modify
the CR, if necessary, and design the solution considering all CLEC input.

e For Level 4 changes, when the solution is designed and all documentation is available for
review, a notice of the planned change is provided to the CLECs. Level 4 notifications will
only include Level 4 Changes, excluding related Level 1, Level 2, and Level 3 changes and
notification of changes to Tech Pubs. This notice will be provided at least 31 calendar days
prior to implementation. The notice will contain reference to the original CR, proposed
implementation date, and the CLEC/Qwest comment cycle. In addition, any documentation
changes required to PCATs and Non-FCC Tech Pubs will be available for review in the
document review site (red-line for Tech Pubs and green highlighting for PCAT) with a
Comment button available to provide written comments. For Level 4 changes that do not
impact PCATs or NonFCC Tech Pubs, a comments link will be provided within the
notification.

e CLECs have 15 calendar days following notification of the planned change to provide
written comments on the notice

¢ Qwest will reply to CLEC comments no later than 15 calendar days following the CLEC cut-
off for comments. The Qwest reply will also include confirmation of the implementation
date. In the event there are extenuating circumstances, (e.g. requested change requires
significant research, information is required from national standards body or industry (e.g.
Telcordia)), Qwest’s response will indicate the course of action Qwest is taking and Qwest
will provide additional information when available. Once the information is available Qwest
will provide a notification and any available updated documentation (e.g. Tech Pubs,
PCATS) at least 15 calendar days prior to implementation.

o Qwest will implement no sooner than 15 calendar days after providing the response to
CLEC comments. For example, if there are no CLEC comments, Qwest may send out a
final notification on the first day following the CLEC cut-off for comments (day 16 after the
initial notification). Thus, implementation would be 31 days from the initial notification.
However, if Qwest does not respond to the CLEC comments until the 15th day after the
CLEC cut-off for comments, the earliest possible implementation date would be 45 calendar
days from the initial notification.

CLEC comments must be provided during the comment cycle as outlined for Level 4. CLEC
comments may be one of the following:

e General comments regarding the change (e.g., clarification, request for modification)
e Request for postponement of implementation, or effective date for which comments are
being provided.

For general comments, Qwest will respond to comments and provide a final notice of the
change. Additionally, Qwest will provide documentation of proposed changes to Qwest PCATs
and NonFCC Tech Pubs available to CLECs and implement the change(s) according to the
timeframes put forth above.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users
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For a request to postponement, Qwest will follow the procedures as outlined in Section 5.5 of
this document.

If the CLECs do not accept Qwest’s response, any CLEC may elect to escalate the CR or
pursue dispute resolution in accordance with the agreed upon CMP Escalation or Dispute
Resolution procedures.

5.5 Postponement and Arbitration of a Product/Process Change

A CLEC may request that Qwest postpone the implementation of a Qwest-originated or CLEC-
originated product or process change in accordance with this section.

5.5.1 Timeframe for Request for Postponement

A CLEC invokes the Postponement Process in accordance with the conditions and timeframes
specified below:

5.5.1.1 Qwest-Originated Product /Process Changes

For Qwest-originated Level 3 or Level 4 product or process changes, if a CLEC intends to
invoke the postponement process, it must do so during the final CLEC comment period.

If, however, in its response to CLEC comments Qwest revises the proposed change and that
revision materially impacts a CLEC, a CLEC may invoke the postponement process within 5
business days after the issuance of Qwest’s final notification of the change.

5.5.1.2 CLEC-Originated Product/Process Changes

For CLEC-originated product or process changes, if a CLEC intends to invoke the
postponement process, it must do so during the CLEC comment period applicable to the
notification called for in section 5.3.1.

If, however, in its response to CLEC comments Qwest revises the proposed change and that
revision materially impacts a CLEC, a CLEC may invoke the postponement process within 5
business days after the issuance of Qwest’s final notification of the change..

5.5.1.3 A CLEC may Join or Oppose a Postponement Request

A CLEC may only join or oppose a postponement request if it submits a request to join or
oppose the postponement request within 2 business days after the issuance date of Qwest's
notification to the CLECs that a postponement request has been received by Qwest.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
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5.5.2 Process for Initiating a Postponement Request
5.5.2.1 CLEC Initiates Postponement Request by Email

A request for postponement, a request to join a postponement request or opposition to a
postponement request must be sent to the Qwest CMP Postponement e-mail address
(cmpesc@qwest.com).

The subject line of the request must include:

e CLEC Company Name

e POSTPONEMENT

e Change Request (CR) number or Notification Subject Line and Notification Date as
appropriate

5.5.2.1.1 Required Content for Request for Postponement

A CLEC may request that Qwest postpone implementation of all or part of the proposed change
until the issue is resolved in CMP or until the dispute is resolved pursuant to the dispute
resolution clause. In its request for postponement, whether initiating or joining a postponement
request, a CLEC shall provide the following information, if relevant:

The basis for the request for a postponement;
The extent of the postponement requested, including the portions of the proposed change
to be postponed and length of requested postponement;

e The harm that the CLEC will suffer if the proposed change is not postponed, including the
business impact on the CLEC if the proposed change is not postponed; and

e Whether and how the CLEC alleges that the proposed change violates its interconnection
agreement(s) or any applicable commission rules or any applicable law.

5.5.2.1.2 Additional Requirement for Request for Postponement Arising from Revision

If a CLEC requests a postponement because Qwest's response to CLEC comments includes a
revision of the proposed change and that revision materially impacts a CLEC, such a request
must contain a description of why Qwest'’s response affects the CLEC in a new or different way
than the proposed change initially affected the CLEC, along with the information that would
have been required if the CLEC submitted a request for postponement in its comments.

5.5.2.1.3 Opposition to a Postponement Request

If a CLEC wishes to oppose a postponement request, it must submit its opposition to a
postponement request within the same time period that CLECs have to join a postponement
request. Any opposition to a postponement request must include information responsive to the

! Throughout this document, OSS Interfaces are defined as existing or new gateways (including
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assertions made by the CLEC seeking postponement as called for in Section 5.5.2.1.1. For
example, under Section 5.56.2.1.1, CLEC(s) seeking postponement must describe the harm it
will suffer if the change is not postponed. In response to this assertion, a CLEC opposing a
postponement request should state the harm it would suffer if Qwest does postpone the
change.

5.5.2.2 Qwest will Work to Resolve CLEC Concerns

Following the receipt of a postponement request, Qwest will proactively work with the objecting
CLEC(s) to resolve the concerns of the CLEC(s).

5.5.23 Qwest Acknowledges Receipt of Request and Notifies CLEC Community

Within 2 business days after receipt of the postponement request, Qwest will acknowledge
receipt of the postponement request or the request to join the postponement with an
acknowledgment e-mail to the originator of the request. If the request does not contain the
relevant information, as specified in Section 5.5.2.1.1, Qwest will notify the CLEC by the close
of business on the following day, identifying and requesting information that was not originally
included. When the postponement e-mail is complete, the acknowledgment e-mail will include:

Date and time of receipt of postponement request

Date and time of acknowledgment e-mail

Qwest will give notification and post the postponement request and any associated
responses on the CMP website within three (3) business days after receipt of the complete
request or response.

5.5.3 Qwest’s Determination of Postponement Request

The standard set forth in this section applies only to Qwest’s postponement determination
under this section and the arbitrator’s determination under Section 5.5.4.5 and has no bearing
on the standard applicable to any other review or determination.

5.5.3.1 Standard for Determining whether to Postpone.

Qwest will postpone the implementation of the proposed change whenever Qwest reasonably
determines that postponing the proposed change will prevent more harm or cost to the
requesting and any joining CLECs than postponing the proposed change imposes harm or cost
upon Qwest or any CLECs who oppose the postponement. Qwest will postpone the
implementation of the proposed change if it is inconsistent with a requesting or joining CLEC’s
interconnection agreement, applicable commission rule or law.

Qwest will not postpone the implementation of the proposed change whenever Qwest
reasonably determines that postponing the proposed change will impose more harm or cost

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
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upon Qwest or any CLECs who oppose the postponement than postponing the proposed
change will prevent harm or cost to the CLECs supporting the postponement. Qwest will
provide in its response notification that the proposed change will not be postponed.

5.5.3.2 Qwest’s Response to Request for Postponement

If Qwest decides to postpone the proposed change, it will provide the following information in its
response:

e The time period (not less than 30 days) for which the proposed change will be postponed;

o The CLECs for which the proposed change will be postponed; and

e Any other details of the postponement, including the portions of the proposed change to be
postponed and the length of the postponement.

If Qwest decides not to postpone the proposed change, it will provide in its response:

e The reason the requested postponement is not being implemented;

e An explanation of the harm and cost evaluation; and

¢ How Qwest alleges that the proposed change is consistent with interconnection
agreement(s) or any applicable commission rules or any applicable law.

5.5.3.3  30-day Postponement if Request is Denied

If Qwest does not grant the requested postponement, Qwest will not implement the objected-to
proposed change for at least thirty calendar days following notification to CLECs that Qwest will
not postpone the proposed change.

5.5.4 Optional Arbitration Process for interim Postponement of Disputed Changes
while Dispute Resolution Proceeds

If Qwest does not postpone a proposed change and a CLEC has initiated dispute resolution
proceedings with regard to the proposed change, the CLEC has the option to request a neutral
arbitrator to determine whether Qwest must postpone implementation of that proposed change.
This optional arbitration provides interim relief only and is limited to the question of whether
Qwest must postpone implementation of the proposed change until the dispute or the
postponement request is resolved under the dispute resolution process. The arbitrator’s
decision will have application in all of the states where the CLEC initiates dispute resolution
proceedings on the issue. As decisions on the dispute or the postponement request are made
in each state, such decisions will supersede the determination of the arbitrator for that state.

All references in Section 5.5.4 (including all subsections) to “CLEC” and “CLECs” should be
read to include all CLECs who have submitted or joined requests for postponement of a
proposed change, initiated dispute resolution proceedings and seek arbitration for the interim

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
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postponement of the same proposed change. There may be multiple CLECs seeking
postponement of the same proposed change in any given state. Such CLECs will, to the
greatest extent possible, cooperate with one another to select a single arbitrator to address the
issue of interim postponement for a given state. In the event that one or more CLECs have
initiated dispute resolution proceedings on the issue of interim postponement of the same
proposed change in multiple states, such CLECs may agree to the use of a single arbitrator to
address such issue for all such states.

References in Section 5.5.4 (including all subsections) to “parties” will include Qwest and all
CLECs who have submitted or joined requests for postponement of the same proposed
change, initiated dispute resolution proceedings and seek arbitration for the interim
postponement of that proposed change. However, the reference to “all parties” in Section
5.5.4.1.1 means Qwest and all CLECs in CMP who have received proper notification, in
accordance with Section 3.0, about selection of individuals for the Agreed Arbitrators List and
participated in the selection discussions.

This optional arbitration process set forth below does not apply to any proceeding before a
regulatory or other authority.

5.5.4.1 Selection of Arbitrator

If a CLEC chooses arbitration under this section, the parties shall select a neutral arbitrator by
agreeing to an individual or by following the processes set forth below to select an arbitrator
from an alternative dispute resolution organization.

5.5.4.1.1 Agreed Arbitrators List

Qwest and the CLECs may, by mutual agreement, develop a list of individual arbitrators to
which all parties agree as an additional source for selection of a neutral arbitrator (Agreed
Arbitrators List). Names of arbitrators may be added to the list at any time upon agreement of
all parties. Qwest or any CLEC may strike an individual arbitrator from the Agreed Arbitrators
List at any time, except that Qwest or any CLEC may not strike an arbitrator from the list while
an arbitration initiated under this provision is pending before that arbitrator. If a CLEC chooses
a name from the Agreed Arbitrators List, that individual will be the arbitrator.

5.5.4.1.2 Alternative Dispute Resolution Organization

If a CLEC does not choose an individual arbitrator from the Agreed Arbitrators List, or if Qwest
and CLECs do not otherwise agree on an individual arbitrator, then Qwest and the CLEC shall
select a neutral arbitrator from any of the following pursuant to the process set forth below:
Judicial Arbiter Group (JAG), American Arbitration Association (AAA), JAMS, or any other
mutually agreeable alternative dispute resolution organization. Within two (2)business days

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
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after receipt of Qwest’s acknowledgment email, the CLEC shall advise the alternative dispute
resolution organization and Qwest of the identity of the parties and the nature of the dispute
and the CLEC shall acquire from JAG, AAA, JAMS, or other alternative dispute resolution
organization as to which agreement is reached, a list of 5 potential arbitrators who have no
apparent conflict of interest or any circumstances likely to affect their impartiality or
independence and who have experience in handiing general commercial disputes, along with a
brief summary of each potential arbitrator’s relevant background and experience. The CLEC
shall forward the list to the specified Qwest contact as soon as practicable after it receives the
list, along with the identity of the two of the five potential arbitrators the CLEC wishes to strike
from the list. Within one business day after receipt of the list and indication of the potential
arbitrators the CLEC has stricken, Qwest will respond to the CLEC contact with the two
additional names Qwest wishes to strike from the list.

5.5.4.2 Initiating Postponement Arbitration
A CLEC initiates arbitration for interim postponement of Qwest’s implementation of a proposed

change under this provision by sending an email to Qwest at (cmpesc@qwest.com). The email
must include, at a minimum, the following:

subject line that includes "Postponement” and the CR [insert number] or Notification

Subject Line

o the CLEC's contact person for matters relating to the postponement arbitration and method
of communication (e.g., email address or facsimile number)

o a statement that the CLEC desires to have a neutral arbitrator decide whether Qwest must
postpone implementation of the change until the request for postponement is decided by
the regulatory or other authority

e a copy of the documents that the CLEC filed with the Regulatory or other authority to initiate
the dispute resolution

o the identity of the alternative dispute resolution organization or individual arbitrator the

CLEC proposes to use

Within two (2) business days after receipt of the Request for Postponement Arbitration, Qwest
shall respond with an email acknowledging receipt of the Request for Postponement Arbitration.
The email must include, at a minimum, the following:

e a subject line that includes "Acknowledgment of Request for Postponement” and the CR
[insert number] or Notification Subject Line

e Qwest's contact person for matters relating to the postponement arbitration and method of
communication (e.g., email address or facsimile number)

o if the Request for Postponement Arbitration identifies an alternative dispute resolution
organization other than those listed in Section 5.5.4.1.2 or individual other than those on the
Agreed Arbitrators List, Qwest's acknowledgment will state whether it agrees to the use of
that alternative dispute resolution organization or individual arbitrator and, if it does not

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users
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agree, Qwest will identify an organization or individual arbitrator that appears on the Agreed
Arbitrator List that it agrees to use.

Qwest and the CLEC shall communicate with one another regarding matters relating to the
postponement arbitration through the contact person and by the method of communication
designated in accordance with the process set forth above.

5.5.4.3 No Unilateral Communication with Arbitrator or Potential Arbitrator

Neither Qwest nor the CLEC, and no person acting on behalf of either Qwest or the CLEC, shall
communicate unilaterally concerning the arbitration with the arbitrator or any potential arbitrator.

5.5.4.4  Scope of Authority of the Arbitrator.

The arbitrator shall decide only the issue of whether Qwest must postpone implementation of
the change. The arbitrator shall not have authority to award any damages or make any other
determination outside this scope.

If the CLEC has initiated dispute resolution with regard to the same change in more than one
state, a single arbitrator can decide the postponement issue for all states in which the CLEC
has initiated dispute resolution proceedings regarding the same issue.

This arbitration option is not an exclusive remedy and does not preclude any CLEC from using
appropriate state commission procedures, expedited or otherwise, to raise issues or seek a
postponement.

5.5.4.5 Arbitrator’s Decision

The arbitrator shall decide the issue upon written submissions. The CLEC and Qwest both
shall submit their position statements to the arbitrator and to each other by email or facsimile
within one business day from the date on which agreement regarding the identity of the
arbitrator is reached.

In determining whether Qwest must postpone implementation of a proposed change, the
arbitrator must apply the standards set forth in Section 5.5.3.1.

The arbitrator must provide his/her decision to Qwest and the CLECs within 5 business days
after receipt of the parties’ position statements. The arbitrator’s decision must be in writing,
signed by the arbitrator, and must include a brief summary of the basis for the decision.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users
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5.5.4.6 Effect of Arbitrator’s Decision

The parties agree to abide by the arbitrator’'s decision regarding a postponement of
implementation in the state in which the decision applies until the decision expires. If the
arbitrator’s decision applies to more than one state, the decision will expire on a state by state
basis. Unless the parties agree otherwise, the arbitrator’s decision expires in a state when the
first of any of the following occurs in that state:

o the regulatory or other authority from whom the CLEC has requested a postponement rules
on the postponement request; or

o the dispute resolution proceeding initiated by the CLEC regarding the proposed change is
dismissed, withdrawn, or otherwise concluded without a ruling on the CLEC’s request for a
postponement; or

e any regulatory or other authority orders otherwise at the request of Qwest or the CLEC.

The arbitrator’s decision regarding postponement of implementation is not binding precedent
and shall have no precedential or persuasive value. The parties shall not cite or present the
content of any arbitrator’s decision as having precedential or persuasive value.

5.5.4.7 Arbitration Costs

Each party shall bear the costs it incurs in preparing and presenting its own case. The party
against whom the issue is decided shall pay the costs for the arbitrator.

5.6 Crossover Change Requests

During the operation of the CMP, there may be situations when Systems CRs have
requirements for Product/Process discussion or solution, or when Product/Process CRs require
System solutions. These crossover CR situations exist in three basic categories.

Category A. If a CR submitted to the Product/Process CMP is discovered to require a
mechanized solution the following will occur:
e Qwest will open a Systems CR with a reference to the Product/Process CR
number;
e Qwest will close the Product/Process CR with a reference to the new
Systems CR number.
e This CR will comply with the CMP Systems CR process.

Category B. If a CR submitted to the Systems CMP is discovered to require a manual solution
the following will occur:
e Qwest will open a Product/Process CR with a reference to the Systems CR
number;

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users
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e Qwest will close the Systems CR  with a reference to the new
Product/Process CR number.
¢ This CR will comply with the CMP Product/Process CR process.

Category C. If a CR submitted to the Systems CMP is discovered to require an interim
manual solution, the CR will be tracked as a Systems CR for the length of the
CR lifecycle including the development and implementation of both the interim
manual and final mechanized solutions.

The determination to close and open CRs as described above will be made by the CMP body at
a monthly CMP meeting.

If a CR becomes a crossover CR, Qwest may request an ad hoc Clarification Meeting with the
CR submitter or request that a portion of the appropriate CMP Monthly Meeting be devoted to
discussing the CR. If a CR is closed in one CMP arena and opened in the other, the new CR
will retain the status, where feasible, and the date submitted of the old, “closed” CR. Under no
circumstances will the CR be restarted.

All crossover CRs will be distinctly labeled in the CMP Monthly Meeting distribution packages
and addressed as a separate item on the CMP Monthly Meeting agenda.

All Regulatory and Industry Guideline CRs will be submitted as Systems CRs and maintained in
the Systems database until closure, or until they are deemed to require a manual process
solution, at which point they will become Product/Process CRs.

5.7 Change Request Status Codes

The following status codes will be applied to Qwest and CLEC initiated CRs. The status of the
CR will be included in the Interactive Reports. CR status codes will not necessarily be assigned
in the order set forth below, and not every status code will apply to every CR.

e Submitted - The CR receives a Submitted status when Qwest's CMP Manager has formally
acknowledged the CR. The CR remains in Submitted status until Qwest has conducted a
Clarification meeting with the originator.

e Clarification — The CR is updated to Clarification status once the clarification meeting has
been held with the originator.

o Evaluation — The CR moves into Evaluation status if the CR requires further investigation.

e Presented — The CR moves into Presented status after the originator has presented it at the
monthly CMP meseting.

e Pending Prioritization — The Systems CR moves into Pending Prioritization status after it
has been Presented and is waiting for Prioritization.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users
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Prioritized - The Prioritized status is not applicable to all Change Requests. The Prioritized
status is only applicable to CRs for which the impacted interface is an OSS that requires
prioritization (e.g. IMA). The CR receives a status of Prioritized once it has been presented
for prioritization and the Prioritization process has been completed.

Development — A Product/Process CR moves into a Development status when Qwest’s
response requires development of a new or revised process. A Systems CR moves into
Development status when development begins.

CLEC Test — A CR moves into the CLEC Test status upon agreement by the participants in
the CMP meeting. CLECs have the ability to evaluate the effectiveness of Qwest's change
and its implementation, provide feedback, and indicate whether further action is required.
Through interaction between Qwest and the interested CLECs, a Product/Process Change
as initially implemented may undergo modification. Depending on the magnitude of such
modifications, it may be appropriate to return the CR to Development status. Problems
found with newly deployed Systems changes will be handled in accordance with Production
Support process as described in Section 12.0. If no further action is required for a
consecutive 60 day period, the status moves to Completed, unless the parties agree
otherwise.

Completed — The CR moves to a completed status when the CLECs and Qwest agree that
no further action is required to fulfill the requirements of the CR.

Denied — The CR receives a Denied status when Qwest denies the CR.

Deferred - The CR receives a Deferred status if the CMP CR originator does not intend to
escalate or dispute the CR at the present time, but wants the ability to activate or close the
CR at a later date.

Withdrawn - The CR receives a Withdrawn status when the CR originator requests that the
CR be withdrawn from the CMP process and the CR is not sponsored by another party.

Change Request Suffixes

In certain circumstances CR numbers will require special suffix designations to identify certain
characteristics. Suffixes include:

“CM” - Changes to the CMP framework

“DR” - Dispute Resolution Process invoked on a CR

“ES” - Escalation Process invoked on a CR

“EX” - Change being implemented utilizing the Exception process

“1G” - Industry Guideline CR

“MN” — CR for a manual workaround related to an OSS Interface Change Request
“RG” - Regulatory CR

“SC” - Change being implemented as an SCRP request

“X” - Crossover CR

! Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users
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6.0 OSS INTERFACE RELEASE CALENDAR

Qwest will provide a rolling twelve (12) month OSS Interface release calendar in the distribution
package of the first scheduled CMP Systems Meeting of each quarter. The calendar will show
release schedules, for all OSS Interfaces within the scope of CMP starting in that quarter and
for a total of twelve (12) months in the future. The schedule entries will be made when
applicable for application to application interfaces:

Name of OSS Interface

Date for CMP CR Submission Cutoff

Date for issuing Draft Release Notes

Date when Initial Notice for New Interfaces and Interface Retirements will be issued; date
when comparable functionality will be available.

Date for issuing Initial or Draft Technical Specifications
Comment cycle timeline

Prioritization, packaging and commitment timeline
Date for issuing Final Technical Specifications

Testing period

Date for issuing Final Release Notes

Planned Implementation Date

Release sunset dates

The release calendar will be posted on the CMP web site as a stand-alone document.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms “include(s)” and “including” mean “including, but
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7.0 INTRODUCTION OF A NEW OSS INTERFACE

The process for introducing a new interface will be part of the CMP. Introduction of a new OSS
interface may include an application-to-application or a Graphical User Interface (GUI).

It is recognized that the planning cycle for a new interface, of any type, may be greater than the
time originally allotted and that discussions between CLECs and Qwest may be held prior to the
announcement of the new interface.

With a new interface, CLECs and Qwest may define the scope of functionality introduced as
part of the OSS Interface.

71 Introduction of a New Application-to-Application Interface

At least nine (9) months in advance of the target implementation date of a new application-to-
application interface, Qwest will issue a Release Announcement, post the Preliminary Interface
Implementation Plan on Qwest’s web site, and may host a design and development meeting.

7.1.1 Release Announcement

o Where practicable, the Release Announcement and Preliminary Interface Implementation
Plan will include: Proposed functionality of the interface including whether the interface will
replace an existing interface

Proposed implementation time line (e.g., milestone dates, CLEC/Qwest comment cycle)
Proposed meeting date to review the Preliminary Interface Implementation Plan

Exceptions to industry guidelines/standards, if applicable

Planned Implementation Date

7.1.2 CLEC Comments/Qwest Response Cycle and Preliminary Implementation Plan
Review Meeting

CLECs have fourteen (14) calendar days from the initial release announcement to provide
written comments/questions on the documentation. Qwest will respond with written answers to
all CLEC issues within twenty-one (21) calendar days after the Initial Release Announcement.
Qwest will review these issues and its implementation schedule at the Preliminary
Implementation Plan Review Meeting approximately twenty-eight (28) calendar days after the
Initial Release Announcement.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users
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7.1.3 Initial Interface Technical Specification

Qwest will provide draft technical specifications at least one hundred twenty (120) calendar
days prior to implementing the release. In addition, Qwest will confirm the schedule for the
walk-through of technical specifications, CLEC comments, and Qwest response cycle.

7.1.4 Initial Notification Content

This notification will contain:

Purpose

Logistical information (including a conference line) for walk-through
Reference to draft technical specifications, or web site

Additional pertinent material

CLEC Comment/Qwest Response cycle

Draft Connectivity and Firewall Rules

Draft Test Plan

7.1.5 Walk Through of Draft Interface Technical Specifications

Qwest will sponsor a walk through, including the appropriate internal subject matter experts
(SMEs), beginning one-hundred and ten (110) calendar days prior to implementation and
ending one-hundred and six (106) calendar days prior to implementation. A walk through will
afford CLEC SMEs the opportunity to ask questions and discuss specific requirements with
Qwest’'s technical team. CLECs are encouraged to invite their technical experts, systems
architects, and designers, to attend the walk through.

7.1.6 Conduct Walk-through

Qwest will lead the review of technical specifications. Qwest technical experts will answer the
CLEC SMEs’ questions. Qwest will capture action items such as requests for further
clarification. Qwest will follow-up on all action items.

7.1.7 CLEC Comments on Draft Interface Technical Specifications

If the CLEC identifies issues or requires clarification, the CLEC must send written
comments/concerns to the Systems CMP Manager no later than one-hundred and four (104)
calendar days prior to implementation.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users
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7.1.8 Qwest Response to Comments

Qwest will review and respond with written answers to all CLEC issues, comments/concerns
and action items captured at the walk through, no later than one hundred (100) calendar days
prior to implementation. The answers will be shared with all CLECs, unless the CLECs
question(s) are marked proprietary. Any changes that may occur as a result of the responses
will be distributed to all CLECs in the final notification letter. The notification will include the
description of any change(s) made as a result of CLEC comments. The change(s) will be
reflected in the final technical specifications.

7.1.9 Final Interface Technical Specifications

Generally, no less than one hundred (100) calendar days prior to the implementation of the new
interface, Qwest will issue the Final Release Requirements to CLECs via web site posting and a
CLEC notification.

Final Release Requirements will include:

¢ Final Notification Letter, including:
e Summary of changes from Qwest response to CLEC comments on Draft Technical
Specifications
o If applicable, Indication of type of change (e.g., documentation change, business rule
change, clarification change)
Purpose
Reference to final technical specifications, or web site
Additional pertinent material
Final Connectivity and Firewall Rules
Final Test Plan (including Joint Testing Period)
Release date

Qwest’s planned implementation date will not be sooner than one hundred (100) calendar days
from the date of the final release requirements. The implementation time line for the release will
not begin until final specifications are provided. Production Support type changes within the
thirty (30) calendar day test window can occur without advance notification but will be posted
within 24 hours of the change.

7.2 Introduction of a New GUI

Qwest will issue a Release Notification forty-five (45) calendar days in advance of the Release
Production Date. This will include:

e Proposed functionality of the interface including whether the new interface will replace an
existing interface.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces}, connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users
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¢ Implementation time line (e.g., milestone dates, CLEC/Qwest comment cycle, Interface
overview date)

¢ [mplementation date
Logistics for GUI Interface Overview

At least twenty-eight (28) calendar days in advance of the target implementation date of a new
GUI interface, Qwest will issue a Release Announcement. At a minimum, the Release
Announcement will include:

o Draft User Guide
¢ How and When Training will be administered

7.2.1 Interface Overview

The Interface Overview meeting should be held no later than twenty-seven (27) calendar days
prior to the Release Production Date. At the meeting, Qwest will present an overview of the
new interface.

7.2.2 CLEC Comments and Qwest Response

At least twenty-five (25) calendar days prior to the Release Production Date. CLECs must
forward their written comments and concerns to Qwest. Qwest will consider CLEC comments
and may address them with the release of the Final Notification.

7.2.3 Final Notification

Qwest will issue a final notice no less than twenty-one (21) calendar days prior to the Release
Production date. The final notice will include:

e A summary of changes from the initial notice, including type of changes (e.g.,
documentation change, clarification, business rule change).
Final User Guide
Final Training information
Final Implementation date.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users
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8.0 CHANGE TO EXISTING OSS INTERFACES

At the first CMP systems monthly meeting of each quarter, Qwest will also provide a rolling
twelve (12) month view of its OSS interface development schedule.

Qwest standard operating practice is to implement 3 major releases and 3 point releases (for
IMA only) within a calendar year. Unless mandated as a Regulatory Change, Qwest will
implement no more than four (4) releases per IMA OSS Interface requiring coding changes to
the CLEC interfaces within a calendar year. The Major release changes should occur no less
than three (3) months apart.

Application-to-Application OSS Interface

Qwest will support the previous major Interconnect Mediated Access (IMA) EDI release for six
(6) months after the subsequent major IMA EDI release has been implemented. Past Releases
of IMA EDI will only be modified as a result of production support changes. When such
production support changes are made, Qwest will also modify the related documentation.. All
other changes become candidates for future IMA EDI releases.

Qwest makes one Release of the Electronic Bonding-Trouble Administration (EBTA) and billing
interfaces available at any given time, and will not support any previous Releases.

Graphical User Interface (GUI)

Qwest makes one Release of a GUI available at any given time and will not support any
previous Releases.

IMA GUI changes for a pre-order or ordering will be implemented at the same time as an IMA
EDI release.

8.1 Application-to-Application Interface

This section describes the timelines that Qwest, and any CLEC choosing to implement on the
Qwest Release Production Date, will adhere to in changing existing interfaces.! For any CLEC
not choosing to implement on the Qwest Release Production Date, Qwest and the CLEC will
negotiate a mutually agreed to CLEC implementation time line, including testing.

1 For a CLEC converting from a prior release, the CLEC implementation date can be no earlier
than the weekend after the Qwest Release Production Date, if production LSR conversion is
required.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”

Page 54



Qwest Wholesale Change Management Process Document - 07-23-02

8.1.1 Draft Interface Technical Specifications

Prior to Qwest implementing a change to an existing interface, Qwest will notify CLECs of the
draft Technical Specifications. Qwest will provide draft technical specifications at least seventy-
three (73) calendar days prior to implementing the release unless an exception has been
granted (see Section 8.0) Technical specifications are documents that provide information the
CLECs need to code the interface. CLECs have eighteen (18) calendar days from the initial
publication of draft technical specifications to provide written comments/questions on the
documentation.

8.1.2 Content of Draft Interface Technical Specifications

The Notification letter will contain:

¢ Written summary of change(s)
¢ Target time frame for implementation

Draft Technical Specifications documentation, or instructions on how to access the draft
Technical Specifications documentation on the Web site.

8.1.3 Walk Through of Draft Interface Technical Specifications

Qwest will sponsor a walk through, including the appropriate internal subject matter experts
(SMEs), beginning sixty-eight (68) calendar days prior to implementation and ending no less
than fifty-eight (568) calendar days prior to implementation. A walk through will afford CLEC
SMEs the opportunity to ask questions and discuss specific requirements with Qwest's
technical team. CLECs are encouraged to invite their technical experts, systems architects, and
designers, to attend the walk through.

8.1.3.1 Walk through Notification Content

This notification will contain:

Purpose
Logistical information (including a conference line)
Reference to draft technical specifications, or reference to a web site with draft
specifications
¢ Additional pertinent material

8.1.3.2 Conduct the Walk-through

Qwest will lead the review of technical specifications. Qwest technical experts will answer the
CLEC SMEs’ questions. Qwest will capture action items such as requests for further

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users
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clarification. Qwest will follow-up on all action items and notify CLECs of responses 45 calendar
days prior to implementation.

8.1.4 CLEC’s Comments on Draft Interface Technical Specifications

If the CLEC identifies issues or requires clarification, the CLEC must send written comments to
the Systems CMP Manager no less than fifty-five (55) calendar days prior to implementation.

8.1.5 Qwest Response to Comments

Qwest will review and respond with written answers to all CLEC issues, comments/concerns no
less than forty-five (45) calendar days prior to implementation. The answers will be shared with
all CLECs, unless the CLECs question(s) are marked proprietary. Any changes that may occur
as a result of the responses will be distributed to all CLECs in the same notification letter. The
notification will include the description of any change(s) made as a result of CLEC comments.
The change(s) will be reflected in the final technical specifications.

8.1.6 Final Interface Technical Specifications

The notification letter resulting from the CLEC’s comments from the Initial Release Notification
will constitute the Final Technical Specifications. After the Final Technical Specifications are
published, there may be other changes made to documentation or the coding that is
documented in the form of addenda. The following is a high level overview of the current
disclosure, release and addendum process:

e Draft Developer Worksheets -- 45 days prior to a release the draft Developer Worksheets
are made available to the CLEC’s.

e Final Disclosure — 5 weeks prior to a release the Final Disclosure documents, including |
charts and developer worksheets are made available to the CLECs.

o Release Day — On release day only those CLECs using the IMA GUI are required to cut
over to the new release.
1% Addendum — 2 weeks after the release the 1* addendum is sent to the CLECs.

o Subsequent Addendum’s — Subsequent addendum’s are sent to the CLECs after the
release as needed. There is no current process and timeline.

e EDI CLECs - 6 months after the release those CLECs using EDI are required to cut over to
the new release. CLECs are not required to support all new releases.

8.1.7 Content of Final Notification Letter

The Final Release will include the following:

e Reference to Final Technical Specifications, or web site
o Qwest response to CLEC comments

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”
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e Summary of changes from the prior release, including any changes made as a result of
CLEC comments on Draft Technical Specifications

e Indication of type of change (e.g., documentation change, business rule change,
clarification change)
Final Joint Test Plan including transactions which have changed
Joint Testing Period
Release date

Qwest’s planned implementation date will be at least forty-five (45) calendar days from the date
of the final release requirements, unless the exception process has been invoked. The
implementation time line for the release will not begin until final specifications are provided.
Production Support type of changes that occur within the thirty (30) calendar day test window
can occur without advance notification but will be posted within 24 hours of the change.

8.1.8 Joint Testing Period

Qwest will provide a thirty (30) day test window for any CLEC who desires to jointly test with
Qwest prior to the Release Production Date.

8.2  Graphical User Interface (GUI)
8.2.1 Draft GUl Release Notice

Prior to implementation of a change to an existing interface, Qwest will notify CLECs of the draft
release notes and the planned implementation date.

Notification will occur at least twenty-eight (28) calendar days prior to implementing the release
unless an exception has been granted. This notification will include draft user guide information
if necessary.

CLECs must provide comments/questions on the documentation no less than twenty-five (25)
calendar days prior to implementation.

Final notice for the release will be published at least twenty-one (21) calendar days prior to
production release date.

8.2.2 Content of Draft Interface Release Notice

The notification will contain:

¢ Written summary of change(s)
e Target time frame for implementation

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”
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e Any cross-reference to draft documentation such as the user guide or revised user guide
pages.

8.2.3 CLEC Comments on Draft Interface Release Notice
Any CLEC comments must be submitted in writing to the Systems CMP Manager.
8.2.4 Qwest Response to Comments

Qwest will consider CLEC comments and may address them in the final GUI release notice
within four (4) calendar days after receipt of CLEC comments.

8.2.5 Content of Final Interface release Notice

CLEC comments to the draft notice may be incorporated into the final notice, which shall
include:

Final notification letter

Summary of changes from draft interface release notice
Final user guide (or revised pages)

Release date

Qwest’s planned implementation date will be no later than twenty-one (21) calendar days from
the date of the final release notice. Qwest will post this information on the CMP web site.
Production support type changes that occur without advance notification will be posted within
24 hours of the change. The implementation time line for the release will not begin until all
related documentation is provided.

! Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”
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9.0 RETIREMENT OF EXISTING OSS INTERFACES

The retirement of an existing OSS Interface occurs when Qwest ceases to accept transactions
using a specific OSS Interface. This may include the removal of a Graphical User Interface
(GUI) or a protocol transmission of information (Application-to-Application) interface.

9.1 Application-to-Application OSS Interface
9.1.1 Initial Retirement Plans

At least nine (9) months before the retirement date of Application-to-Application interfaces,
Qwest will share the retirement plans via web site posting and CLEC notification. The
scheduled new interface is to be in a CLEC certified production release prior to the retirement
of the older interface.

Alternatively, Qwest may choose to retire an interface if there is no CLEC usage of that
interface for the most recent three (3) consecutive months. Qwest will provide thirty (30)
calendar day notification of the retirement via web posting and CLEC notification.

9.1.2 Initial Retirement Notice to CLECs:

Initial Retirement Notices will include:

The rationale for retiring the OSS Interface
Available alternative interface options for existing functionality
The proposed detailed retirement time line (e.g., milestone dates, CLEC-Qwest comment
and response cycle)
e Targeted retirement date

9.1.3 CLEC Comments to Initial Retirement Notice

CLEC comments to the Initial Retirement Notice are due to Qwest no later than fifteen (15)
calendar days following the Initial Retirement Notice.

9.1.4 Comparable Functionality

Unless otherwise agreed to by Qwest and a CLEC user, when Qwest announces the retirement
of an interface for which a comparable interface does or will exist, a CLEC user will not be
permitted to commence building to the retiring interface. CLEC users of the retiring interface
will be grandfathered until the retirement of the interface. Qwest will ensure that an interface
with comparable functionality is available no less than six months prior to retirement of an
Application-to-Application interface.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”
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9.1.5 Final Retirement Notice

The Final Retirement Notice will be provided to CLECs no later than two-hundred and twenty-
eight (228) calendar days prior to the retirement of the application-to-application interface. The
Final Retirement Notice will contain:

The rationale for retiring the OSS Interface (e.g., no usage or replacement)

o If applicable, where the replacement functionality will reside in a new interface and when the
new interface has been certified by a CLEC
Qwest’s responses to CLECs’ comments/concerns

¢ Actual retirement date

9.2  Graphical User Interface (GUI)
9.2.1 Initial Retirement Plans

At least two (2) months in advance of the target retirement date of a GUI, Qwest will share the
retirement plans via web site posting and CLEC notification. The scheduled new interface is to
be in a CLEC certified production release prior to the retirement of the older interface.

Alternatively, Qwest may choose to retire an interface if there is no CLEC usage of that
interface for the most recent three (3) consecutive months. Qwest will provide thirty (30)
calendar day notification of the retirement via web posting and CLEC notification.

9.2.2 Initial Retirement Notice to CLECs:

Initial Retirement Notices will include:

The rationale for retiring the OSS Interface
Available alternative interface options for existing functionality
The proposed detailed retirement time line (e.g., milestone dates, CLEC-Qwest comment
and response cycle)
e Targeted retirement date

9.2.3 CLEC Comments to Initial Retirement Notice

CLEC comments to the Initial Retirement Notice are due to Qwest no later than fifteen (15)
calendar days following the Initial Retirement Notice.

9.2.4 Comparable Functionality

Qwest will ensure comparable functionality no less than thirty-one (31) days before retirement
of a GUI.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”
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9.2.5 Final Retirement Notice

The Final Retirement Notice, for GUI retirements, will be provided to CLECs no later than
twenty-one (21) calendar days before the retirement date. The Final Retirement Notice will
contain:

The rationale for retiring the OSS Interface (e.g., no usage or replacement)

If applicable, where the replacement functionality will reside in a new interface and when the
new interface has been certified by a CLEC

Qwest’s responses to CLECs’ comments/concerns

Actual retirement date

! Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”
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10.0 PRIORITIZATION

Each OSS Interface release is prioritized separately. If the Systems CMP Change Requests for
any interface do not exceed release capacity, no prioritization for that release is required. The
prioritization process provides an opportunity for CLECs and Qwest to prioritize OSS Interface
change requests (CRs). CRs for introduction of a new interface or retirement of an existing
interface are not subject to prioritization and will follow the introduction or retirement processes
outlined in Sections 7.0 and 9.0, respectively.

10.1 Test Environment Releases

When an OSS Interface release is prioritized, some of the prioritized OSS Interface CRs will
cause a change in that OSS Interface’s corresponding test environment. These changes will
be included in the test environment release that is made available thirty (30) days prior to the
OSS Interface Release Production Date, and will not be subject to prioritization. The business
and systems requirements for these test environment changes will be developed in the same
order as the prioritized OSS Interface CRs.  [Action Item 292 — Qwest will propose language
to address all other changes to SATE.]

10.2 Regulatory and Industry Guideline Change Requests

Regulatory and Industry Guideline changes, are defined in Section 4.0. , Separate procedures
are required for prioritization of CRs requesting Regulatory and Industry Guideline changes to
ensure that Qwest can comply with the recommended or required implementation date, if any.
The process for determining whether a CR is Regulatory Change or industry guideline is set
forth in Section 5.1.

Qwest will send CLECs a notice when it posts Regulatory or Industry Guideline CRs to the Web
and identify when comments are due, as described in Section 5.1. Regulatory and Industry
Guideline CRs will also be identified in the CMP Systems Monthly Meeting Distribution
Package.

10.2.1 Regulatory Changes

For Regulatory Changes, Qwest will implement changes no later than the time specified in the
legislation, regulatory requirement, court ruling, . If no time is specified, Qwest will implement
the change as soon as practicable.

Regulatory CRs will be ranked with all other CRs. If the implementation date for a Regulatory
CR requires all or a part of the change to be included in the upcoming Major Release, the CR
will not be subject to ranking and will be automatically included in that Major Release.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”
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10.2.2 Industry Guideline Changes

For Industry Guideline changes, Qwest will use the national implementation timeline, if any. If
no national implementation timeline is specified, Qwest will implement any related changes as
soon as practicable, taking into account the benefit of the guideline change and CLEC input
regarding the implementation timeline.

Industry Guideline CRs will be ranked with all other CRs. If the recommended implementation
date for a Industry Guideline CR requires all or a part of the change to be included in the
upcoming Major Release, the CR will not be subject to ranking and will be automatically
included in that Major Release, unless Qwest and CLECs unanimously agree otherwise.

10.2.3 Regulatory and Industry Guideline Change Implementation

When more than one Major Release is scheduled before the mandated or recommended
implementation date for a Regulatory or Industry Guideline CR, Qwest will present information
to CLECs regarding any technical, practical, or development cycle considerations, as part of the
CR review and up to the packaging options, that may affect Qwest’s ability to implement the CR
in any particular Major Release. At the monthly CMP meeting where the Regulatory or Industry
Guideline CR is presented, Qwest will advise CLECs of the possible scheduled releases in
which Qwest could implement the CR and the CLECs and Qwest will determine how to allocate
those CRs among the available Major Releases, taking into account the information provided by
Qwest regarding technical, practical, and/or development considerations. If the Regulatory or
Industry Guideline CR is not included in a prior release, it will be implemented in the latest
release specified by Qwest.

10.3 Prioritization Process
10.3.1 Prioritization Review

At the last Monthly Systems CMP Meeting before Prioritization, Qwest will facilitate a
Prioritization Review including a discussion of all CRs eligible for prioritization in a major
release. Qwest will distribute all materials five (5) calendar days prior to the prioritization
review. The materials will include:

e Agenda
e Summary document of all CRs eligible for prioritization. (see Appendix A - Sample — IMA
11.0 Rank Eligible CRs)

Both CLECs and Qwest should have appropriate subject matter experts in attendance at the
Prioritization Review. The review and discussion meetings are open to all CLECs.

The Prioritization Review objectives are to:

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms “include(s}” and “including” mean “including, but

not limited to.”
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e Introduce newly initiated CLEC and Qwest OSS Interface and test environment change
requests.

o Allow CLECs and Qwest to prioritize eligible OSS Interface or test environment change
requests by providing specific input as to the relative importance that CLECs, as a group,
and Qwest assign to each such change request.

10.3.2 Ranking

Within three (3) business days following the CMP Meeting that includes the Prioritization
Review, Qwest will distribute the Prioritization Form for ranking. Ranking should be conducted
according to the following guidelines:

e Each CLEC and Qwest may submit one nhumbered ranking of the Release Candidate List.
The ranking must be submitted by the primary Point of Contact (POC, the secondary POC,
or CMP Team Representative). The ranking will be submitted to the Qwest Systems CMP
Manager in accordance with the guidelines described in Section 10.3.3 below. Refer to
Appendix B: Sample — IMA 11.0 Initial Prioritization Form

¢ Qwest and each CLEC ranks each change request on the Release Candidate List by
providing a point value from 1 through n, where n is the total quantity of CRs. The highest
point value should be assigned to the CR that Qwest and CLECs wish to be implemented
first. The total points will be calculated by the Qwest Systems CMP Manager and the
results will be distributed to the CLECs in accordance with the Prioritization Process
described in Section 10.3.3 below. Refer to Appendix C — Sample — IMA 11.0 Prioritization
List.

10.3.3 Ranking Tabulation

CLECs and Qwest who choose to vote must submit their completed Prioritization Form via e-
mail within three (3) business days following Qwest’s distribution of the Prioritization Form.
Within two (2) business days following the submission of ranking, Qwest will tabulate all
rankings and e-mail the resulting Initial Prioritization List to the CLECs. The results will be
announced at the next scheduled CMP Monthly Meeting. Prioritization is based on the results of
the votes received by the deadline. Based on the outcome of the final ranking of the CR
candidates, an Initial Prioritization List is produced. Qwest will place in order the candidates
based on the ranking responses received by the deadline.

10.3.4 Ranking of Late Added CRs

For those late added CRs that are eligible for inclusion, as a candidate, in the most recently
prioritized release, the prioritization process will be as follows.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”
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o Within three (3) business days following the CMP Meeting that resulted in the decision to
include the late added CR as a candidate in the recently prioritized release, Qwest will
distribute the late added CR for ranking, along with the initial prioritization.

o Each CLEC and Qwest may submit a suggested rank for the late added CR. The suggested
rank will be the number, from 1-n, corresponding to the position on the Initial Prioritization
List that the CLEC or Qwest believes the late added CR should be inserted.

o CLECs and Qwest who choose to vote must return their suggested rank for the late added
CR via e-mail within three (3) business days following Qwest'’s distribution of the late added
CR for ranking.

Within two business days following the return of the suggested rank, Qwest will tabulate the
results by averaging the returned suggested ranks for the late added CR. Qwest will insert the
late added CR into the Initial Prioritization List at the resulting point on the list and will renumber
the remaining candidates on the list based on this insertion. Qwest will e-mail the newly
resulting Initial Prioritization List to the CLECs. The results will be announced at the next
scheduled CMP Monthly Meeting.

10.3.5 Withdrawal of Prioritized CRs

A CLEC or Qwest may elect to withdraw a CR that has been prioritized for an OSS release.
This process may be invoked at any time between the prioritization process and the
commitment for the release. Qwest will determine its ability to work additional candidates for
the release based upon the timing of the withdrawal request. After commitment, a CLEC or
Qwest could request the CR be withdrawn, however, the withdrawal of the candidate may not
be feasible based upon the development status at the time of the withdrawal request. The
process will be as follows:

The originating CLEC or Qwest will submit a written request to the Qwest Systems CMP
Manager indicating that they wish to withdraw the CR. This notification must be sent no later
than 21 calendar days prior to the monthly Systems CMP meeting at which the request will be
discussed. The written request must contain:

s the CR number
o the CR title
¢ an explanation of why the originator wishes to withdraw the CR

Within 2 business days after receipt of the request to withdraw the CR the Systems CMP
Manager will notify, in writing, all of the CLECs that submitted a prioritization ranking. The
subject line will note “INTENT TO WITHDRAW PRIORITIZED CR [number).” The notice will
include

e the CR number
e the CRtitle,
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o the ranking that it received from the prioritization,
* the explanation of why the originator wishes to withdraw the CR

If a CLEC or Qwest disagrees with the withdrawal of the CR from the release, they have the
option to assume sponsorship of that CR. They may do so by notifying the Systems CMP
Manager in writing of their intent to assume sponsorship of the CR within 5 business days after
the Systems CMP Manager has sent the intent to withdraw e-mail. If the Systems CMP
Manager receives no response within 5 business days, then the CR will be withdrawn. The new
status will be reviewed in the next monthly Systems CMP meeting.

10.4 Special Change Request Process (SCRP)

In the event that a Systems CR is not ranked high enough in prioritization for inclusion in the
next Release, or as otherwise provided in the CMP, the CR originator may elect to invoke the
CMP Special Change Request Process (SCRP) as described in this section.

The SCRP may be requested up to five (5) calendar days after prioritization results are posted.
However, the SCRP does not supercede the process defined in Section 5.0 (Change Request
Initiation Process).

The foregoing process applies to Qwest and CLEC originated CRs. In the event a CR is
submitted through this process, Qwest agrees that it will not divert IT resources available to
work on the CMP systems CRs, to support the SCRP request. Qwest will have to apply
additional resources to, and track, the additional work required for the CR it seeks to implement
through the SCRP. ‘

All time intervals within which a response is required from one Party to another under this
section are maximum time intervals. Each Party agrees that it will provide all responses in
writing to the other Party as soon as the Party has the information and analysis required to
respond, even if the time interval stated herein for a response is not over.

10.4.1 SCRP Request From

To invoke the SCRP, the CR originator must send an e-mail to the Qwest CMP SCRP mailbox
(cmpesc@qwest.com). The subject line of the e-mail message must include:

¢ “SCRP FORM’
¢ CR originator's company name
e CR number and title

The text of the e-mail message must include:

¢ Description of the CR
e A completed SCRP Form (See Appendix E)
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* A single point of contact for the SCRP request including:
e Primary requestor's name and company
e Phone number
e E-mail address
Circumstances which have necessitated the invocation of the SCRP
Desired implementation date
If more than one company is making the SCRP request, the names and point of contact
information for the other requesting companies.

10.4.2 Qwest Acknowledges Receipt with a Confirmation E-mail

Within two (2) business days following receipt of the SCRP e-mail, Qwest will acknowledge
receipt of the complete SCRP e-mail with a confirmation e-mail and advise the SCRP
Requestor of any missing information needed for Qwest to process and analyze the request.
When the SCRP e-mail is complete, the confirmation e-mail will include:

Date and time of receipt of complete SCRP e-mail

Date and time of confirmation e-mail

SCRP title and number

The name, telephone number and e-mail address of the Qwest contact assigned to process
the SCRP

¢ Amount of the non-refundable Processing Fee as specified in Section 10.4.8 below.

10.4.3 Process Fee Invoice

Within one (1) business day of sending the confirmation email Qwest will bill the SCRP
Requestor a non-refundable Processing Fee as specified in Section 10.4.8 below.

10.4.4 SCRP Review Meeting

Within ten (10) business days after the confirmation e-mail, Qwest will schedule and hold a
review meeting with the SCRP Requestor to review Qwest’s analysis of the request.

10.4.5 Preliminary SCRP Quote and Review

During business and systems requirements analysis, Qwest will review the SCRP request to
determine if it has any affinities with CRs packaged for the targeted OSS Interface release. As
soon as feasible, but in any case within thirty (30) business days, after receipt of a completed
SCRP form, Qwest will schedule and hold a meeting with the SCRP Requestor to provide and
review:

¢ An estimated Preliminary SCRP quote. The SCRP quote will, at a minimum, include the
following information:
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A description of the work to be performed
Estimated Development costs with a cap on cost
Targeted release
An estimate of the terms and conditions surrounding the firm SCRP quote. (If the
estimate increases before Qwest issues the Firm SCRP Quote, Qwest will communicate
the cost increases to the SCRP Requestor. The SCRP Requestor must comply with
payment terms as outlined in Section 10.4.7 before Qwest proceeds with the request.)
¢ An invoice covering the business and systems requirements analysis

e Payment for this invoice is due no later than 30 calendar days following Qwest written
issuance of the Preliminary Quote. Qwest will not proceed with further development in
support of the SCRP Request until the business and systems analysis and processing
invoices are paid.

The SCRP Requestor has ten (10) business days, upon receipt of the SCRP quote, to either
agree to purchase under the quoted price or cancel the SCRP request.

10.4.5.1 SCRP Requestor Accepts the Preliminary Quote and Decision for Qwest to
Proceed

If the SCRP Requestor accepts the SCRP Preliminary Quote, the SCRP Requestor must send
an e-mail to Qwest with the following information:

The subject line of the e-mail message must include:

“SCRP PRELIMINARY QUOTE ACCEPTED”
e CR originator's company name
e CR number and title

The text of the e-mail message must include:

o Statement of accepting SCRP Preliminary Quote, targeted OSS Interface Release date,
and terms and conditions
e CR originator’s name, phone number, and e-mail address

10.4.5.2 SCRP Requestor Asks to Change the SCRP Request

If the SCRP Requestor decides to modify the SCRP request after Qwest provides the
preliminary SCRP Quote, the requestor must submit a written request for change to the
assigned Qwest manager. If changes are acceptable to Qwest, Qwest will notify the SCRP
Requestor by e-mail within five (5) business days after receipt of such request for a change with
a revised preliminary SCRP Quote, if applicable. The SCRP Requestor must inform Qwest, in
writing, within five (5) business days, if the modified SCRP quote is acceptable, further changes
are required, or the SCRP request is cancelled.
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10.4.5.3 SCRP Requestor Cancels the SCRP Request

The last point at which a SCRP Request may be cancelled is at the CMP Meeting at which
Qwest presents the CRs that Qwest has committed in the release. Otherwise, the request will
be implemented with the release and the SCRP Requestor is obligated to pay the full amount of
the firm quote consistent with the payment schedule described below in Section 10.4.7.

10.4.6 Firm SCRP Quote and Review

Qwest will provide the SCRP Requestor a final and Firm SCRP Quote after the completion of
business requirements, systems requirements and packaging of the OSS Interface Release,
and when Qwest commits CRs to the specific OSS Interface Release.

Qwest will send an e-mail to the SCRP Requestor with the following information:

The subject line of the e-mail message must include:

e “FIRM SCRP QUOTE”
e CR originator's company name
e CR number and title

The text of the e-mail message must include:

* Final SCRP quote and terms and conditions
e Committed implementation date, or OSS Interface Release
e Qwest contact name, phone number, and e-mail address

No less than ten (10) days following issuance of the Firm SCRP Quote Qwest will schedule and
hold a meeting to review the quote. At this meeting Qwest will review the elements of the Firm
Quote and the firm Release Date of the Targeted Release.

10.4.7 Payment Schedule

The SCRP Requestor must pay 50% of the Firm SCRP Quote no more than ten (10) calendar
days following the scheduled release date and the remaining 50% of the Firm SCRP Quote
within 30 calendar days after the scheduled release date.

10.4.8 Applicable SCRP Charges

This section describes the different costs for a SCRP request.

e Processing Fee — a one-time flat fee that must be paid within 30 calendar days after the
Qwest-SCRP Requestor meeting to prepare the SCRP form. This fee is non-refundable and
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is treated separately from those charges for development and implementation as described
under “Charges for the SCRP Request” below.

o Charges for Business and Systems Requirements - These charges include the costs of

developing business and systems requirements.

e Charges for the Development of the SCRP Request — These charges, included in the

Preliminary and Firm SCRP Quotes, including labor charges, time and capital costs incurred
as a result of developing code and performing testing.
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11.0 APPLICATION-TO-APPLICATION INTERFACE TESTING

If CLEC is using an application-to-application interface, CLEC must work with Qwest to certify
the business scenarios that CLEC will be using in order to ensure successful transaction
processing in production. If multiple CLECs are using a service bureau provider, the service
bureau provider need only be certified for the first participating CLEC; subsequent CLECs using
the service bureau provider need not be certified. Qwest and CLEC shall mutually agree to the
business scenarios for which CLEC requires certification. Certification will be granted for the
specified release of the application-to-application interface. If CLEC is certifying multiple
products or services, CLEC has the option of certifying those products or services serially or in
parallel if technically feasible.

New releases of the application-to-application interface may require re-certification of some or
all business scenarios. A determination as to the need for re-certification will be made by the
Qwest coordinator in conjunction with the release manager of each release. Notice of the need
for re-certification will be provided to CLEC as the new release is implemented. The suite of re-
certification test scenarios will be provided to CLEC with the initial and final Technical
Specifications. If CLEC is certifying multiple products or services, CLEC has the option of
certifying those products or services serially or in parallel, if technically feasible. If multiple
CLECs are using a service bureau provider, the service bureau provider need only be re-
certified for the first participating CLEC; subsequent CLECs using the service bureau provider
need not be re-certified.

Qwest provides a separate Customer Test Environment (CTE) for the testing of transaction
based application-to-application interfaces for pre-order, order, and maintenance/repair. The
CTE will be developed for each major release and updated for each point release that has
changes that were disclosed but not implemented as part of the major release. Qwest will
provide test files for batch/ffile interfaces (e.g. billing). The CTE for Pre-order and Order
currently includes:

e Stand Alone Test Environment (SATE)
s Interoperability Testing
e Controlled Production Testing

The CTE for Maintenance and Repair currently includes:
e CMIP Interface Test Environment (MEDIACC)

Qwest provides initial implementation testing, and migration testing (from one release to the
next) for all types of OSS Interface change requests. Controlled Production Testing is also
provided for Pre-Order and Order. Such testing provides the opportunity to test the code
associated with those OSS Interface exchange requests. The CTE will also provide the
opportunity for regression testing of OSS Interface functionality.
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11.1  Testing Process

Qwest will send an industry notification, including testing schedules (see Section 8.0 — Changes
to Existing OSS Interfaces), to CLECs so they may determine their intent to participate in the
test. CLECs wishing to test with Qwest must participate in at least one joint planning session
and determine:

Connectivity (required)

Firewall and Protocol Testing (required)
Controlled Production (required)
Production Turn-up (required)

Test Schedule (required)

A joint CLEC-Qwest test plan may also include some or all of the following based on type of
testing requested:

¢ Requirements Review
e Test Data Development
e Progression Testing Phase

Qwest will communicate any agreed upon changes to the test schedule. CLECs are responsible
for establishing and maintaining connectivity to the CTE.

Provided a CLEC uses the same software components and similar connectivity configuration as
it uses in production, the CLEC should, in general, experience response times similar to
production. However, this environment is not intended for volume testing. The CTE contains
the appropriate applications for pre-ordering and Local Service Request (LSR) ordering up to
but not including the service order processor. Qwest intends to include the service order
processor as part of the SATE component of the CTE by the end of May, 2002. Production
code problems identified in the test environment will be resolved by using the Production
Support process as outlined in Section 12.0.
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12.0 PRODUCTION SUPPORT
12.1 Notification of Planned Outages

Planned Outages are reserved times for scheduled maintenance to Operations Support
Systems (OSS). Qwest sends associated Notifications to all CLECs. Planned Outage
Notifications must include:

Identification of the subject OSS.
Description of the scheduled OSS maintenance activity.
e Impact to the CLECs (e.g. geographic area, products affected, system implications, and
business implications).
e Scheduled date and scheduled start and stop times.
Work around, if applicable.
e Qwest contact for more information on the scheduled OSS maintenance activity.

Planned Outage Notifications will be sent to CLECs and appropriate Qwest personnel within 2
days after the scheduling of the OSS maintenance activity.

12.2 Newly Deployed OSS Interface Release

Following the release production date of an OSS Interface change, Qwest will use production
procedures for maintenance of software as outlined below. Problems encountered by the CLEC
should be reported to the IT Wholesale Systems Help Desk (IT Help Desk). Qwest will monitor,
track, and address troubles reported by CLECs or identified by Qwest. Problems reported will
be known as IT Trouble Tickets. A week after the deployment of an IMA Release into
production, Qwest will host a conference call with the CLECs to review any identified problems
and answer any questions pertaining to the newly deployed software. Qwest will follow CMP
process for documenting the meeting (includes issues/action items and status/solution). Issues
will be addressed with specific CLECs and results/status will be reviewed at the next Monthly
0SS CMP Meeting.

12.3 Request for a Production Support Change

The IT Help Desk supports Competitive Local Exchange Carriers who have questions regarding
connectivity, outputs, and system outages. The IT Help Desk serves as the first point of
contact for reporting trouble. If the IT Help Desk is unable to assist the CLEC, it will refer
information to the proper subject matter expert, also known as Tier 2 or Tier 3 support, who
may call the CLEC directly. Often, however, an IT Help Desk representative will contact the
CLEC to provide information or to confirm resolution of the trouble ticket.
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Qwest will assign each CLEC-generated and Qwest-generated IT Trouble ticket a Severity
Level 1 to 4, as defined in Section 12.5. Severity 1 and Severity 2 IT trouble tickets will be
implemented immediately by means of an emergency release of process, software or
documentation (known as a patch). If Qwest and CLEC deem implementation is not timely, and
a work around exists or can be developed, Qwest will implement the work around in the interim.
Severity 3 and Severity 4 IT trouble tickets may be implemented when appropriate taking into
consideration upcoming patches, major releases and point releases and any synergies that
exist with work being done in the upcoming patches, major releases and point releases.

The first time a trouble is reported by Qwest or CLEC, the Qwest IT Help Desk will assign a IT
Trouble Ticket tracking number, which will be communicated to the CLEC at the time the CLEC
reports the trouble. The affected CLEC(s) and Qwest will attempt to reach consensus on
resolution of the problem and closing the IT Trouble Ticket. If no consensus is reached, any
party may use the Technical Escalation Process. When the IT Trouble Ticket has been closed,
Qwest will notify CLECs with one of the following disposition codes:

¢ No Trouble Found — to be used when Qwest investigation indicates that no trouble exists in
Qwest systems.

e Trouble to be Resolved in Patch — to be used when the IT Trouble Ticket will be resolved in
a patch. Qwest will provide a date for implementation of the patch. This is typically applied
to Severity 1 and Severity 2 troubles, although Severity 3 and Severity 4 troubles may be
resolved in a patch where synergies exist.

e CLEC Should Submit CMP CR - to be used when Qwest’s investigation indicates that the
System is working pursuant to the Technical Specifications (unless the Technical
Specifications are incorrect), and that the IT Trouble Ticket is requesting a systems change
that should be submitted as a CMP CR.

o Date TBD - to be used when the IT Trouble Ticket is not scheduled to be resolved in a
patch or change, but Qwest may resolve in a patch, release, or otherwise, if possible where
synergies exist. This disposition is applied to Severity 3 and Severity 4 troubles.

Qwest will track "Date TBD” trouble tickets and report status and resolution of these trouble
tickets and associated systems work on its CMP website. The status of these trouble tickets
will be regularly discussed in CMP meetings.

For "Date TBD” trouble tickets, either Qwest or a CLEC may initiate the Change Request to
correct the problem. (See Section 5.0 for CR Initiation.) If the initiating party knows that the CR
relates to a trouble ticket, it will identify the trouble ticket number on the CR.

Instances where Qwest or CLECs misinterpret Technical Specifications and/or business rules
must be addressed on a case-by-case basis. All parties will take all reasonable steps to ensure
that any disagreements regarding the interpretation of a new or modified OSS Interface are
identified and resolved during the change management review of the change request.
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12.4 Reporting Trouble to IT

Qwest will open a trouble ticket at the time the trouble is first reported by CLEC or detected by
Qwest. The ITWSHD Tier 1 will communicate the ticket number to the CLEC at the time the
trouble is reported.

If a ticket has been opened, and subsequent to the ticket creation, CLECs call in on the same
problem, and the ITWSHD recognizes that it is the same problem, a new ticket is not created.
The ITWSHD documents each subsequent call in the primary IT trouble ticket.

If one or more CLECs call in on the same problem, but it is not recognized as the same
problem, one or more tickets may be created. When the problem is recognized as the same,
one of the tickets becomes the primary ticket, and the other tickets are linked to the primary
ticket. The ITWSHD provides the primary ticket number to other reporting CLECs. A CLEC can
request its ticket be linked to an already existing open IT ticket belonging to another CLEC.
When the problem is closed, the primary and all related tickets will be closed.

12.4.1 Systems Problem Requiring a Workaround

if a CLEC is experiencing problems with Qwest because of a system “issue”, the CLEC will
report the trouble to the ITWSHD. The ITWSHD will create a trouble ticket as outlined above.

The ITWSHD Tier 1 will refer the ticket to the IT Tier 2 or 3 resolution process. If, during the
resolution process, the Tier 2 or 3 resolution team determines that a workaround is required
ITWSHD (with IT Tier 2 or 3 on the line, as appropriate) will contact the CLEC to develop an
understanding of how the problem is impacting the CLEC. If requested and available, the CLEC
will provide information regarding details of the problem, e.g., reject notices, LSRs, TNs or
circuit numbers. Upon understanding the problem, the IT Tier 1 agent, with the CLEC on the
line, will contact the ISC Help Desk and open a Call Center Database Ticket. The IT Tier2 or 3
resolution team along with the WSD Tier 2 team, and other appropriate SMEs, (Resolution
Team) will develop a proposed work around. The WSD Tier 2 team will work collaboratively
with the CLEC(s) reporting the issue to finalize the work around. The ITWSHD will provide the
CLEC and the WSD Tier 2 team with the IT Trouble Ticket number in order to cross-reference it
with the Call Center Database Ticket. The ITWSHD will also record the Call Center Database
Ticket number on the IT Trouble Ticket. The CLEC will provide both teams with primary contact
information. If the CLEC and Qwest cannot agree upon the work around solution, the CLEC can
use either the Technical Escalation process or escalate to the WSD Tiers, as appropriate. If a
work around is established, see Section 12.8.3. Qwest will use its best efforts to retain the
CLEC's requested due dates, regardless of whether a work around is required.
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12.5 Severity Levels

Severity level is a means of assessing and documenting the impact of the loss of functionality
to CLEC(s) and impact to the CLEC’s business. The severity level gives restoration or repair
priority to problems causing the greatest impact to CLEC(s) or its business.

Guidelines for determining severity levels are listed below. Severity level may be determined by
one or more of the listed bullet items under each Severity Level (the list is not exhaustive).
Examples of some trouble ticket situations follow. Please keep in mind these are guidelines,
and each situation is unique. The IT Help Desk representative, based on discussion with the
CLEC, will make the determination of the severity level and will communicate the severity level
to the CLEC at the time the CLEC reports the trouble. If the CLEC disagrees with the severity
level assigned by the IT Help Desk personnel, the CLEC may escalate using the Technical
Escalation Process.

Severity 1: Critical Impact

e Ciritical.

¢ High visibility.

¢ Alarge number of orders or CLECs are affected.

e A single CLEC cannot submit its business transactions.

e Affects online commitment.

e Production or cycle stopped — priority batch commitment missed.

¢ Major impact on revenue.

e Major component not available for use.

e Many and/or major files lost.

e Major loss of functionality.

e Problem can not be bypassed.

¢ No viable or productive work around available.

Examples:

e Major network backbone outage without redundancy.

¢ Environmental problems causing multiple system failures.

¢ Large number of service or other work order commitments missed.
e A Software Defect in an edit which prevents any orders from being submitted.

Severity 2: Serious Impact

Serious.

Moderate visibility.

Moderate to large number of CLECs, or orders affected.
Potentially affects online commitment.
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e Serious slow response times.

e Serious loss of functionality.

¢ Potentially affects production — potential miss of priority batch commitment.

e Moderate impact on revenue.

e Limited use of product or component.

o Component continues to fail. Intermittently down for short periods, but repetitive.
o Few or small files lost.

e Problems may have a possible bypass; the bypass must be acceptable to CLECs.
e Major access down, but a partial backup exists.

Examples:

e A single company, large number of orders impacted
¢ Frequent intermittent logoffs.
¢ Service and/or other work order commitments delayed or missed.

Severity 3: Moderate Impact

Low to medium visibility.

Low CLEC, or low order impact.

Low impact on revenue.

Limited use of product or component.

Single CLEC device affected.

Minimal loss of functionality.

Problem may be bypassed; redundancy in place. Bypass must be acceptable to CLECs.
Automated workaround in place and known. Workaround must be acceptable to CLECs.

Example:
o Hardware errors, no impact yet.
Severity 4: Minimal Impact

Low or no visibility.

No direct impact on CLEC.

Few functions impaired.

Problem can be bypassed. Bypass must be acceptable to CLECs.
System resource low; no impact yet.

Preventative maintenance request.

Examples:

o Misleading, unclear system messages causing confusion for users.
¢ Device or software regularly has to be reset, but continues to work.
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12.6 Status Notification for IT Trouble Tickets

There are two types of status notifications for IT Trouble Tickets:

Ticket Notifications: for tickets that relate to only one reporting CLEC
e Event Notifications: for tickets that relate to more than one CLEC or for reported troubles
that Qwest believes will impact more than one CLEC
o Event Notifications are sent by Qwest to all CLECs who subscribe to the IT Help Desk.
Event Notifications will include ticket status (e.g. open, no change, resolved) and as much
of the following information as is known to Qwest at the time the notice is sent:
Description of the problem
Impact to the CLECs (e.g. geographic area, products affected, business implications)
Estimated resolution date and time if known
Resolution if known
Severity level
Trouble ticket number(s), date and time
Work around if defined, including the Call Center Database Reference Ticket number
Qwest contact for more information on the problem
System affected
Escalation information as available

Both types of notifications will be sent to the CLECs and appropriate Qwest personnel within the
time frame set forth in the table below and will include all related system trouble ticket
number(s).

12.7 Notification Intervals

Notification Intervals are based on the severity level of the ticket. “Notification Interval for any
Change in Status” means that a notification will be sent out within the time specified from the
time a change in status occurs. “Natification Interval for No Change in Status” means that a
notification will be sent out on a recurring basis within the time specified from the last
notification when no change in status has occurred, until resolution. “Notification Interval upon
Resolution” means that a notification will be sent out within the time specified from the
resolution of the problem.

Notification will be provided during the IT Help Desk normal hours of operation. Qwest will
continue to work severity 1 problems outside of Help Desk hours of operation which are
Monday-Friday 6:00 a.m. - 8:00 p.m. (MT) and Saturday 7:00 a.m. - 3:00 p.m. (MT), and will
communicate with the CLEC(s) as needed. A severity 2 problem may be worked outside the IT
Help Desk normal hours of operation on a case-by-case basis.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces}, connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users
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The chart below indicates the response intervals a CLEC can expect to receive after reporting a
trouble ticket to the IT Help Desk.

Severity Level of | Notification | Notification Notification Notification

Ticket interval for | Interval for Interval for No | Interval upon
initial ticket | any Change in | Change in Resolution

Status Status

Severity Level 1 Immediate Within 1 hour 1 hour Within 1 hour
acceptance

Severity Level 2 Immediate Within 1 hour 1 hour Within 1 hour
acceptance

Severity Level 3 Immediate Within 4 hours | 48 hours Within 4 hours
acceptance

Severity Level 4 Immediate Within 8 hours | 48 hours Within 8 hours
acceptance

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms “include(s)” and “including” mean “including, but
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12.8 Process Production Support

Process troubles encountered by CLECs should be reported to the ISC Help Desk (Tier 0). In
some cases the Qwest Service Manager (Tier 3) may report the CLEC trouble to the ISC Help
Desk. Tier O will open a Call Center Database Ticket for all reported troubles.

12.8.1 Reporting Trouble to the ISC

The ISC Help Desk (Tier 0) serves as the first point of contact for reporting troubles that appear
process related. Qwest has seven Tiers in Wholesale Service Delivery (WSD) for process
Production Support. References to escalation of process Production Support issues means
escalation to one of these seven tiers. Contact information is available through the Service
Manager (Tier 3). The Tiers in WSD are as follows:

e Tier 0 —ISC Help Desk

e Tier 1 — Customer Service Inquiry and Education (CSIE) Service Delivery Coordinator
(SDC)

e Tier 2 — CSIE Center Coaches and Team Leaders, Duty Pager, Process Specialist

e Tier 3 - Service Manager

e Tier 4 — Senior Service Manager

¢ Tier 5 — Service Center Director

o Tier 6 — Service Center Senior Director

A CLEC may, at any point, escalate to any of the seven Tiers.

If a CLEC is experiencing troubles with Qwest because of a process issue, the CLEC will report
the trouble to Tier 0. Tier O will attempt to resolve the trouble including determining whether the
trouble is a process or systems issue. To facilitate this determination, upon request, the CLEC
will provide, by facsimile or email, documentation regarding details of the trouble, e.g., reject
notices, LSRs, TNs or circuit numbers if available. Tier O will create a Call Center Database
Ticket with a two (2) hour response commitment (“out in 2 hour” status), and provide the ticket
number to the CLEC. If Tier O determines that the trouble is a systems issue, they will follow the
process described in Section 12.8.4. With respect to whether the trouble is a systems or
process issue, a CLEC may escalate to Tier 1 before the Tier O follows the process outlined in
Section 12.8.4.

If Tier O does not determine that the trouble is a systems issue or is not able to resolve the
trouble, Tier O will offer the CLEC the option of either a warm transfer to Tier 1 (with the CLEC
on the line), or have Qwest place the Call Center Database Ticket into the Tier 1 work queue.
Tier 1 will then analyze the ticket and attempt to resolve the trouble or determine if the trouble is
a systems or a process issue. If the trouble is a process issue, Tier 1 will notify the Tier 2
process specialist. Tier 2 process specialist will notify all call handling centers (Tier O, Tier 1

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users
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and Tier 2 at each center) of the reported trouble and current status. If Tier 1 determines that
the trouble is a systems issue, they will follow the process described in Section 12.8.4.

The reporting CLEC(s) and Qwest will attempt to reach consensus on resolution of the trouble.
This resolution includes identification of processes to handle affected orders reported by the
CLEC and orders affected but not reported. If Qwest and the CLEC determine that the trouble
can be resolved in a timely manner, Qwest will status the CLEC every 2 hours by telephone,
unless otherwise agreed, until the trouble is resolved to the CLEC’s satisfaction. If, at any point,
the parties conclude that they are unable to resolve the trouble in a timely manner, the CLEC
and Qwest will proceed to develop a work around, as described below. At any point, the
reporting CLEC may elect to escalate the issue to a higher Tier.

Except in a work around situation, see Section 12.8.3, once the trouble is resolved and all
affected orders have been identified and processed, Qwest will seek CLEC concurrence to
close the ticket(s). If no consensus is reached, CLEC may escalate through the remaining
Tiers.

After ticket closure, if the CLEC indicates that the issue is not resolved, the CLEC contacts Tier
2 and refers to the applicable ticket number. Tier 2 reviews the closed ticket, opens a new
ticket, and cross-references the closed ticket.

Qwest will use its best efforts to retain the CLEC’s requested due dates.
12.8.2 Multiple Tickets

If one or more CLECs call in multiple tickets, but neither the CLECs nor Qwest recognize that
the tickets stem from the same trouble, one or more tickets may be created.

Qwest will attempt to determine if multiple tickets are the result of the same process trouble.
Also, after reporting a trouble to Tier 0, a CLEC may determine that the same problem exists for
multiple orders and report the association to Tier 0. In either case, when the association is
identified, Tier O will designate one ticket per CLEC as a primary ticket, cross-reference that
CLEC’s other tickets to its primary ticket and provide the primary ticket number to that CLEC.
Tier 2 process specialist will advise the call handling centers (Tier 0, Tier 1 and Tier 2 at each
center) and Service Managers (Tier 3) of the issue.

Once a primary ticket is designated for a CLEC, the CLEC need not open additional trouble
tickets for the same type of trouble. Any additional trouble of the same type encountered by the
CLEC may be reported directly to Tier 2 with reference to the primary ticket number.

Qwest will also analyze the issue to determine if other CLECs are impacted by the trouble. If
other CLECs are impacted by the trouble, within 3 business hours after this determination, the

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
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Tier 2 process specialist will advise the call handling centers (Tier 0, Tier 1 and Tier 2 at each
center) and the Service Managers (Tier 3) of the issue and the seven digit ticket number for the
initial trouble ticket (Reference Ticket). At the same time, Qwest will also communicate
information about the trouble, including the Reference Ticket number, to the impacted CLECs
through the Event Notification process, as described in Section 12.6. If other CLECs experience
a trouble that appears related to the Reference Ticket, the CLECs will open a trouble ticket with
Tier 0 and provide the Reference Ticket number to assist in resolving the trouble.

12.8.3 Work Arounds

The reporting CLEC(s) and Qwest will attempt to reach consensus on whether a workaround is
required and, if so, the nature of the work around. For example, a work around will provide a
means to process affected orders reported by the CLEC, orders affected but not reported, and
any new orders that will be impacted by the trouble. If no consensus is reached, the CLEC may
escalate through the remaining Tiers.

If a work around is developed, Tier 1 will advise the CLEC(s) and the Tier 2 process specialist
will advise the call handling centers (Tier 0, Tier 1 and Tier 2 at each center) and the Service
Manager (Tier 3) of the work around and the Reference Ticket number. Tier 1 will communicate
with the CLEC(s) during this affected order processing period in the manner and according to
the notification timelines established in Section 12.8.1. After the work around has been
implemented, Tier 1 will contact the CLECs who have open tickets to notify them that the work
around has been implemented and seek concurrence with the CLECs that the Call Center
Database tickets can be closed. The closed Reference Ticket will describe the work around
process. The work around will remain in place until the trouble is resolved and all affected
orders have been identified and processed.

Once the work around has been implemented, the associated tickets are closed. After ticket
closure, CLEC may continue to use the work around. If issues arise, CLEC may contact Tier 2
directly, identifying the Reference Ticket number. If a different CLEC experiences a trouble that
appears to require the same work around, that CLEC will open a Call Center Data base ticket
with Tier O and provide the Reference Ticket number for the work around.

12.8.4 Transfer Issue from WSD to ITWSHD

CLECs may report issues to the ISC Help Desk (Tier 0) that are later determined to be systems
issues. Once the ISC Help Desk or higher WSD Tier determines that the issue is the result of a
system error, that Tier will contact the CLEC and ask if the CLEC would like that Tier to contact
the ITWSHD to report the system trouble. If the CLEC so requests, the Tier agent will contact
the ITWSHD, report the trouble and communicate the Call Center Database Ticket to the
ITWSHD agent with the CLEC on the line. The ITWSHD agent will provide the CLEC and the

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
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WSD agent with the IT Trouble Ticket number. The IT Trouble Ticket will be processed in
accordance with the Systems Production Support provisions of Section 12.0.

12.9 Communications

When Call Center Database and IT Trouble Tickets are open regarding the same trouble, the IT
and WSD organizations will communicate as follows. The WSD Tier 2 Process Specialists will
be informed of the status of IT Trouble Tickets through ITWSHD system Event Notifications.
Additionally, WSD Tier 2 has direct contact with the ITWSHD as a participant on the Resolution
Team, as necessary. As the circumstances warrant, the WSD Tier 2 process specialist will
advise the call handling centers (Tier 0, Tier 1 and Tier 2 at each center) and the Service
Manager (Tier 3) of the information pertinent to ongoing resolution of the trouble.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users
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13.0 TRAINING

Qwest will incorporate all substantive changes to existing Graphical User Interfaces (GUI),
including the introduction of new GUI, into CLEC training programs. Qwest will execute CLEC
training for pre-order, ordering, billing, and maintenance and repair GUI.

13.1 Introduction of a New GUI

Qwest will include a CLEC training schedule with the Introduction of a New GUI Release
Notification issued no less than forty-five (45) calendar days prior to the Release Production
date. Qwest will make available CLEC training beginning no less than twenty-one (21) calendar
days prior to the Release Production Date. Web based training will remain available for the life
of the release.

13.2 Changes to an Existing GUI

Qwest will include a CLEC training schedule with the Draft Release Notes issued no less than
twenty-eight (28) calendar days prior to the Release Production date. Qwest will make available
CLEC training beginning no less than twenty-one (21) calendar days prior to the Release
Production date. Web based training will remain available for the life of the release.

CEMR training will not be available before the release but will be conducted for 90 days in the
live environment after the Release Production date.

13.3 Product and Process Introductions and Changes

Qwest may offer CLEC training for product and process introductions and changes based on
the complexity of the introduction or change. This training is offered in many forms, but is most
commonly offered in the following delivery methods: web-based, instructor-led, job aids, or
conference calls.

! Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users
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14.0 ESCALATION PROCESS

141 Guidelines

The escalation process will include items that are defined as within the CMP scope.

e The decision to escalate is left to the discretion of the CLEC, based on the severity of the
missed or unaccepted response/resolution.

e Escalations may also involve issues related to CMP itself, including the administration of the
CMP.

e The expectation is that escalation should occur only after change management procedures
have occurred per the CMP.

14.2 Cycle

Iltem must be formally escalated as an e-mail sent to the Qwest CMP escalation e-mail address,
http://www.qwest.com/wholesale/cmp/escalations_dispute.html.

e Subject line of the escalation e-mail must include:
e CLEC Company name
e “ESCALATION"
¢ Change Request (CR) number and status, if applicable

e Content of e-mail must enclose appropriate supporting documentation, if applicable, and to the
extent that the supporting documentation does not include the following information, the
following must be provided:

e Description of item being escalated

History of item

Reason for Escalation

Business need and impact

Desired CLEC resolution

CLEC contact information including Name, Title, Phone Number, and e-mail address

CLEC may request that impacted activities be stopped, continued or an interim solution be

established.

o Qwest will acknowledge receipt of the complete escalation e-mail with an acknowledgement of
the e-mail no later than the close of business of the following business day. If the escalation
email does not contain the following specified information Qwest will notify the CLEC by the
close of business on the following business day, identifying and requesting information that
was not originally included. When the escalation email is complete, the acknowledgement
email will include:
¢ Date and time of escalation receipt
¢ Date and time of acknowledgement email
« Name, phone number and email address of the Qwest Director, or above, assigned to the

escalation.

s Qwest will post escalated issue and any associated responses on the CMP web site within 1
business day of receipt of the complete escalation or response.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including application-
to-application interfaces and Graphical User Interfaces), connectivity and system functions that support or
affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities for local services
provided by CLECs to their end users
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o Qwest will give notification that an escalation has been requested via the Industry Mail Out
process

» Any other CLEC wishing to participate in the escalation must submit an e-mail notification to
the escalation URL within one (1) business day of the mail out. The subject line of the e-mail
must include the title of the escalated issue followed by “ESCALATION PARTICIPATION”

e Qwest will respond with a binding position e-mail including supporting rationale as soon as
practicable, but no later than:
o For escalated CRs, seven (7) calendar days after sending the acknowledgment e-mail,.
¢ For all other escalations, fourteen (14) calendar days after sending the acknowledgment e-

mail.

e The escalating CLEC will respond to Qwest within seven (7) calendar days with a binding
position e-mail.

e When the escalation is closed, the resolution will be subject to the CMP.

! Throughout this document, OSS Interfaces are defined as existing or new gateways (including application-
to-application interfaces and Graphical User Interfaces), connectivity and system functions that support or
affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities for local services
provided by CLECs to their end users
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15.0 DISPUTE RESOLUTION PROCESS

CLECs and Qwest will work together in good faith to resolve any issue brought before the CMP. In
the event that an impasse issue develops, a party may pursue the dispute resolution processes set
forth below: Item must be formally noticed as an e-mail sent to the Qwest CMP Dispute Resolution
e-mail address, http://www.qwest.com/wholesale/cmp/escalations_dispute.html. Subject line of
the e-mail must include:

CLEC Company name

“Dispute Resolution”

Change Request (CR) number and status, if applicable

Content of e-mail must enclose appropriate supporting documentation, if applicable, and to the
extent that the supporting documentation does not include the following information, the
following must be provided:

e Description of item

History of item

Reason for Escalation

Business need and impact

Desired CLEC resolution

CLEC contact information including Name, Title, Phone Number, and e-mail address
Qwest will acknowledge receipt of the complete Dispute Resolution e-mail within one (1)
business day

Qwest or any CLEC may suggest that the issue be resolved through an Alternative Dispute
Resolution (ADR) process, such as arbitration or mediation using the American Arbitration
Association (AAA) or other rules. If the parties agree to use an ADR process and agree upon
the process and rules to be used, including whether the results of the ADR process are
binding, the dispute will be resolved through the agreed-upon ADR process.

Without the necessity for a prior ADR Process, Qwest or any CLEC may submit the issue,
following the commission’s established procedures, with the appropriate regulatory agency
requesting resolution of the dispute. This provision is not intended to change the scope of any
regulatory agency's authority with regard to Qwest or the CLECs.

This process does not limit any party’s right to seek remedies in a regulatory or legal arena at any
time.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including application-
to-application interfaces and Graphical User Interfaces), connectivity and system functions that support or
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provided by CLECs to their end users

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”

Page 91



Qwest Wholesale Change Management Process Document - 07-23-02

16.0 EXCEPTION PROCESS

Qwest and CLECs recognize the need to allow occasional exceptions to the CMP described
herein. Extenuating circumstances affecting Qwest or the CLECs may warrant deviation from the
CMP. An exception request will be addressed on a case-by-case basis where Qwest and CLECs
may decide to handle the exception request outside of the established CMP. An exception request
must be presented to the CMP community for acceptance in accordance with this section to
determine if the request shall be treated as an exception.

16.1 Exception Initiation and Acknowledgement

If Qwest or a CLEC wishes that any request within the scope of CMP be handled on an exception
basis, the party who makes such a request will issue an exception request (“Exception Request”)
by email to the CMP Manager. Exception Requests will be submitted on a CR form. If the
proposed change would not normally be submitted as a CR, the requestor must complete the
following sections of the form: date submitted, company, originator, proprietary (if applicable),
optional available dates/times for meetings, area of request, description of exception requested.
The description of the exception must contain the information listed in Section 16.1.1.

16.1.1 Requestor Submits an Exception Request by Email to CMP Manager

The Exception Requestor must send an email to the CMP Manager with “EXCEPTION” in the
subject line. The text of the request must contain the following information:

e Change Request number of an existing Change Request or a completed Change Request

form (See Section 5.0)

Description of the request with good cause for seeking an exception

Desired outcome, (e.g., timeframe or targeted release)

Supporting documentation

Primary contact information

Whether the Requestor wishes to have the request considered at the next monthly CMP

meeting, or requests an emergency call/meeting pursuant to Section 16.2 prior to the next

monthly CMP meeting

o |If a CLEC requests an emergency call/meeting, the CLEC should indicate whether it desires a
pre-meeting with Qwest, including the CLEC’s desire to have certain Qwest subject matter
experts attend the pre-meeting and/or emergency call/meeting.

16.1.2 Tracking of an Exception Request
Exception Requests will be identified by adding the suffix “EX” to the CR number.

Within one (1) business day after receipt of an Exception Request, Qwest's CMP Manager wili
acknowledge receipt of the Exception Request by email to the Requestor. The CMP Manager will
include in the acknowledgement an indication of whether an emergency call/meeting and pre-

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including application-
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meeting will be scheduled. If an emergency cail/meeting is not requested, the Exception change
request will be presented to the CMP community as described in Section 16.3 below. The
acknowledgement will also include the CR or tracking number.

16.2 Emergency Call/Meeting Notice to Discuss Exception Request

Within three (3) business days after acknowledging receipt of the request, if an emergency
call/meeting is requested, the CMP Manager will issue a notice to the CMP community for an
emergency call/meeting (the “Exception Meeting Notice”). The emergency call/meeting shall be
held on a date agreed to by the Requestor, provided that it shall not be held less than five (5)
business days after issuance of the Exception Meeting Notice. The subject line of the Exception
Meeting Notice must uniquely identify this as an exception.

The content of the Exception Meeting Notice will include:

Requestor

Logistics for call/meeting

Agenda

Change Request number on which the exception is sought

Description of the request with good cause for seeking an exception

Desired outcome (e.g., timeframe or targeted release)

Supporting documentation

Primary contact information

A clear statement that a decision is required to accept, or decline this request as an Exception
on this emergency call/meeting.

16.2.1 Pre-Meeting

If a pre-meeting is requested, Qwest shall conduct such a meeting with the Exception Requestor,
Qwest SMEs, and specially requested Qwest personnel, or equivalent, prior to holding the
Emergency call/meeting. The purpose of the pre-meeting is to enable Qwest to understand the
request, to determine the additional subject matter experts to invite to participate on the
Emergency call/meeting and to commence development of a proposal to address the Exception
Request.

16.2.2 Conduct Emergency Call/Meeting

Qwest will conduct the Emergency call/meeting to allow the Requestor to clarify the Exception
Request. The Exception Requestor shall present the request and provide good cause as to why
such a request should be treated as an exception. Qwest and CLECs present will be given the
opportunity to comment on the request. Discussion may also include substantive issues and
potential solutions, and schedules for subsequent activities (e.g., meeting, deliverables,
milestones, and implementation dates). After the discussion, Qwest will conduct a vote as
described in Section 16.4.1. If the vote is in favor of an exception, the parties will agree to and
document a schedule for subsequent activities.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including application-
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Qwest will write, distribute and post minutes no later than 5 business days after the Emergency
call/meeting. The minutes will include the disposition and schedule of the Exception Request.

16.3 Notice of Exception Request Discussion and Vote at Upcoming CMP Meeting

If an Emergency call/meeting is not requested by the Exception Requestor, Qwest will notify within
3 business days after acknowledging receipt of the request the CLEC community by email that an
Exception Request has been received by the CMP Manager. The subject line of the notice shall
identify that this is an exception request (‘EXCEPTION"). The notice content shall include:

Requestor

Change Request number on which the exception is sought

Description of the request with good cause for seeking an exception

Desired outcome (e.g., timeframe or targeted release)

Supporting documentation

A clear statement that this request will be discussed and a decision is required to accept, or
decline this request as an Exception, at the upcoming CMP meeting

16.4 Discussion and Vote Taken at the CMP Meeting

If an Emergency call/meeting is not requested, Qwest will note on the agenda of the next CMP
Meeting that an Exception Request has been submitted, and that a decision is required to accept
or decline this request as an Exception. Qwest will include the Exception Request and supporting
documentation as part of the CMP meeting distribution package.

The Exception Requestor shall present the request and provide good cause as to why such a
request should be treated as an exception. Qwest and CLECs present will be given the opportunity
to comment on the request. Discussion may also include substantive issues and potential
solutions, and schedules for subsequent activities (e.g., meeting, deliverables, milestones, and
implementation dates). After the discussion, Qwest will conduct a vote as described in Section
16.4.1. If the vote is in favor of an exception, the parties will agree to and document a schedule for
subsequent activities.

16.4.1 Vote on Exception Request

A vote on whether an Exception Request will be handled on an exception basis will take place at
the Emergency Call/Meeting, if one is held (See Section 16.2.1). If an Emergency Call/Meeting is
not held, the vote will be taken at the CMP Meeting (See Section 16.4). The standards for
determining whether a request should be handled on an exception basis are as follows:

o |f the Exception Request is for a general change to the established CMP timelines without
setting forth specific dates, a two-thirds majority vote will be required.

o |If the Exception Request is for changes to CMP timelines and sets forth specific dates for
completion of tasks, a two-thirds majority vote will be required unless Qwest or a CLEC
demonstrate, with substantiating information, that one of the criteria for denial set forth in
Sections 5.1.3 or 5.3 is legitimately applicable. If one of the criteria for denial will cause such

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including application-
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an exception request to be rejected, the requestor may withdraw the specific dates from its
exception request at the meeting where it is discussed, in order to have the two thirds majority
vote apply to the request.

o |If the Exception Request seeks to alter any part of the CMP other than the established
timelines, unanimous agreement will be required.

Voting will be conducted pursuant to Section 17.0. The votes called for above are taken only to
determine whether the Exception Request will be handled on an exception basis. The requesting
party may still pursue its desired change through the established CMP.

Any party that disagrees with results of a vote may initiate dispute resolution pursuant to the CMP
Dispute Resolution provisions.

16.5 Exception Request Disposition Notification

Qwest will issue a disposition notification within five (5) business days after the close of the
Emergency call/meeting, or the CMP Meeting, at which the vote was taken. The disposition
notification will be posted on the web site.

16.6 Processing of the Exception Disposition

If the outcome of the vote is to treat the proposed change as an Exception, then Qwest may
proceed with the agreed to disposition and schedule. If the outcome of the vote is not to treat the
proposed change as an Exception, the Originator may withdraw the Exception designation and
continue to pursue its change under the established CMP. The Originator of the change may also
withdraw the change and discontinue pursuit of the requested change.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including application-
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17.0 VOTING
When a vote is called, Qwest and CLECs will follow the procedures described below.

The appropriate Qwest CMP Manager will schedule and hold a discussion call/meeting (if not
pursuant to a Monthly CMP Meeting), issue an agenda with any supporting material, and conduct
the vote as described below on the open issue. The agenda will be distributed and posted on the
web site in advance of the call/meeting as also described below.

The results of the vote will be published, using the voting tally form (refer to Appendix F).

A vote of 51% or more of the Voters in favor of (or against) a proposal shall constitute a Majority in
this CMP.

17.1 Voter

A Voter is any of the POCs designated under Section 2.2. Additionally, any CLEC POC may
designate another member of its company or a third party as an interim POC to vote, for a specific
vote, in the absence of the primary, secondary, and tertiary POCs. A third party vote must be
accompanied by one of the following two valid forms of documentation (e-mail authorization or
Letter of Authorization (LOA)). The e-mail must be sent to the CMP Manager no later than two (2)
hours before the meeting at which the vote will take place. The interim POC may provide an LOA
to Qwest at the meeting, prior to the vote.

If an e-mail or LOA is provided to designate a third party interim POC, it must contain the following
information in the subject line of the e-mail:

e “Voting Proxy”

The body of the e-mail or LOA must contain the following information:
CLEC Name

Third Party Company Name

Brief description of the issue on which the vote is being taken

Date vote call/meeting is scheduled to be held
Signature of authorizing Carrier (LOA only)

If a meeting is scheduled for a vote but a vote is not taken, e-mailed designations or LOAs will be
discarded.

17.2 Participation in the Vote

Any Carrier that is authorized to provide local exchange service in any one of Qwest’'s 14-state
region may qualify as a Voter.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including application-
to-application interfaces and Graphical User Interfaces), connectivity and system functions that support or
affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities for local services
provided by CLECs to their end users

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”
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A Voter may patrticipate in the vote in person, over the phone, or via e-mail ballot, as described in
Section 17.4.3.

17.2.1 A Carrier Is Entitled To A Single Vote

Each Carrier (Qwest or CLEC) is entitled to a single vote regardless of any affiliates. For example,
at the time of this writing, WorldCom has several local exchange entities throughout the Qwest
region (e.g., MFS, Brooks Fiber, MCI Metro, etc.). WorldCom would be entitled to one vote for all
of these affiliates.

17.3 Notification of Vote

Qwest will notify CLECs by email within one (1) business day after determining that a vote on a
specific issue must occur. This notification will in no event be less than five (5) business days
before the call. The subject line of notice will be identified as “VOTE REQUIRED/Title of Issue.”
Within one (1) business day after issuing the notice, the notice and any supporting material will be
posted on the web site.

17.3.1 Notification Content

When a notification is issued, the notification will be issued as a CMP notification and will consist
of:

a description of the issue and reason for calling a vote

date and time of the voting call/meeting

bridge number for the voting call, or logistics for the meeting
supporting material, if any

the deadline date and time for submitting e-mail votes

17.4 Voting Procedures
17.4.1 Quorum

At any CMP call/meeting where a vote is to be taken, a quorum of Carriers, as described in
Section 17.2.1, (Qwest and CLEC) must be present. A quorum will be established as follows:

e Qwest and CLECs will determine the average number of Carriers (including Qwest) at the last
six days of Monthly CMP Meetings, excluding the highest and lowest attendance numbers (e.g.
add the number of Carriers at the remaining four meetings and divide by four) (“Average
Number of Carriers”).

e If 62.5% or more of the Average Number of Carriers is present, a quorum has been
established. For purposes of establishing a quorum, a Carrier not participating in the meeting
is considered present if it submitted an e-mail vote by the time designated in the notification of
vote.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including application-
to-application interfaces and Graphical User Interfaces}, connectivity and system functions that support or
affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities for local services
provided by CLECs to their end users

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”
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e When calculating the average number of Carriers and establishing quorum, Qwest will round to
the nearest whole number; i.e., Qwest will round a number ending in 0.5 and above to the
higher whole number, and round a number ending below 0.5 to the lower whole number.

If a quorum is not present at a call/meeting when a vote is scheduled to be taken, the vote shall be
postponed until such time as a quorum is established.

In the case of an Exception request, if a quorum is not established at the emergency meeting, the
vote shall be postponed for three (3) business days for a second emergency meeting. At the
second emergency meeting, a vote will be taken regardless of whether a quorum is established.
Prior to the second emergency meeting, Qwest will distribute a notification stating that at this
meeting a vote will take place regardless of whether a quorum is established, and that votes will be
accepted in accordance with Sections 17.1 and 17.4.1.

17.4.2 Casting Votes

Once a quorum is established, Qwest will call out Voters to place their vote. The vote will be either
a “Yes,” “No” or “Abstain.” Qwest will read out all e-mail ballots submitted pursuant to Section
17.4.3.

17.4.3 E-mail Ballots
CLECs wishing to e-mail their vote to Qwest may do so by sending an e-mail to the Qwest CMP

Manager, cmpcr@gwest.com. E-mail votes will only be accepted, and included in the tally of the
votes, if received at least two hours prior to the call/meeting.

The subject line of the e-mail must include the following:

e “CLEC BALLOT”
e CLEC Name
* Representative Name

The body of the e-mail must include the following:

CLEC Name

Representative Name

Brief description of the issue on which the vote is being taken
Date vote call/meeting is scheduled to be held

CLEC vote

If a meeting is scheduled for a vote but a vote is not taken, e-mailed votes will be discarded. In
addition, CLECs who submitted votes by e-mail will be notified that no vote was taken, their votes
were discarded, and that the vote may be taken again at a later date.

In the event a CLEC is present to vote, after submitting an e-mail ballot, such CLEC may cast its
vote at the call/meeting regardless of the e-mail ballot.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including application-
to-application interfaces and Graphical User Interfaces), connectivity and system functions that support or
affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities for local services
provided by CLECs to their end users

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”
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17.4.4 Voting Tally Form

The Voting Tally Form serves as a collective record of the individual company vote. The results of
the tally will be included in the meeting minutes as an attached document.

The form will include the following information:

Name of Call/Meeting. The name of the call/meeting

Date of Vote: The date of occurrence

Subject: The topic or issue that is causing the vote

Voting Carrier. The Carrier's company name

Voting Participant. Write the name of the Voter that participates in a ‘vote’ and how the vote
was cast: in person, by phone or by email

Yes: Place an ‘X’ in box if agreed with proposed plan

No: Place an “X” in box if party disagrees with proposed plan

Abstain: Any participant may abstain to place a vote by placing an “X” in the box

Result: Qwest shall record the results of the vote in this box

Qwest will announce the results of the vote, by an e-mail notification, no later than three (3)
business days following the call/meeting. The result will be included in meeting minutes and
posted on the web site.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including application-
to-application interfaces and Graphical User Interfaces), connectivity and system functions that support or
affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities for local services
provided by CLECs to their end users

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”
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APPENDIX D: CHANGE REQUEST FORM — AS OF 05/01/02

CR # Status:

Originated By: Date
Submitted:

Company: Internal Ref#

Originator: , /

Name, Title, and email/phone#

Proprietary for submission to Account Manager Only? Please click Optional -Available
appropriate box. Dates/Time

[ Yes ] No for Clarification Meeting
1.

Area of Change Request: Please click appropriate box and fill out the |2
section below.

[] Product/Process [ system 3.
4.

Title of Change:

Description of Change:

Expected Deliverables:

I |

Products Impacted: Please Click all appropriate boxes and also list specific products within
product group, if applicable.

O Ancillary [J LNP
O LipB [ Private Line
[0 8xx [] Resale
[J911 [[] switched Service
[] Calling Name [J upIiT
[ ss7 [J Unbundled Loop
(] AIN [J uNE
ObaA [] switching
[] Operation Services [] Transport ( Include

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”
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EUDIT)

[J NP / LNP [J Loop
[ centrex [J] UNE-P
[J Collocation (] EEL (UNE-C)

[ Physical (7] other

[ Virtual [] wireless

[] Adjacent [J LIS / Interconnect

[] ICDF Collocation [J EICcT

[] other (O Tandem Trans. / TST
[ Enterprise Data Source Tr[a;tjng)’gll:t/ Dedicated
[] other [J Tandem Switching

[ Local Switching

Area Impacted: Please click appropriate box.

[] Pre-Ordering [ Provisioning
[ Ordering

[ Billing

[] Maintenance / [J other
Repair

0SS Interfaces Impacted: Please click all appropriate boxes.

[0 CEMR [J IMA EDI [J MEDIACC [ TELIS
[J EXacT ] 1MA GUI [[J Product Database [] Wholesale Billing Interface
[] Directory [0 HEET [J] SATE
Listing
[] other

I Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”
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Change Request Form Instructions

The Change Request (CR) Form is the written documentation for submitting a CR for a Product,
Process or OSS interface (Systems) change. The CR should be reviewed and submitted by the
individual, which was selected to act as a single point of contact for the management of CRs to
Qwest. Electronic version of the CR Form can be downloaded from the Qwest Wholesale WEB
Page at http://www.qwest.com/wholesale/cmp/changerequest.html.

Product/Process and System CRs may be submitted to Qwest via e-mail at: cmpcr@qwest.com

To input data to the form, use the Tab Key to navigate between each field. The following fields
on the CR Form must be completed as a minimum, unless noted otherwise:

Submitted By

Enter the date the CR is being submitted to the Qwest CMP Manager.
Enter Company’s name and Submitter’s name, title, and email/Phone#.
Optional - identify potential available dates Submitter is available for a Clarification
Meeting,.
» Optional - enter a Company Internal Reference No. to be identified.

Proprietary Submission

o If the CR is proprietary (i.e., confidential) and is meant to be directed only to your account
manager and not flow through the CMP, then select “Yes”. If the CR is not proprietary and
is meant to flow through the CMP, then select “No”. If this field is left blank, the default will
be “No”.

Area of Change Request

e Select the type of CR that is being submitted (Product, Process, or Systems}).

Title of Change

e Enter a title for this CR. This should concisely describe the CR in a single sentence.

Description of Change

e Describe the Functional needs of the change being requested. To the extent practical,
please provide examples to support the functional need. Also include the business benefit

of this request.

Expected Deliverables

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”
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+ Enter the desired outcome required of Qwest (e.g. revised process, clarification, improved
communication, etc.).

Products Impacted - Optional

e To the extent known, check the applicable products that are impacted by the CR.
Area Impacted - Optional

* To the extent known, check the applicable process areas that are impacted by the CR.
OSS Interfaces Impacted — Optional

e To the extent known, check the applicable systems that are impacted by the CR.

Qwest’'s CMP Manager will complete the remainder of the Form.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”

Page 106



Qwest Wholesale Change Management Process Document - 07-23-02

APPENDIX E: SPECIAL CHANGE REQUEST PROCESS (SCRP) REQUEST FORM
SAMPLE
Qwest Wholesale Change Management Process (CMP)
Special Change Request Process (SCRP) Form

In the event that a systems CMP CR is not ranked high enough in prioritization for inclusion in
the next Release, or as otherwise provided in the Qwest Wholesale CMP, the CR originator
may elect to invoke the CMP Special Change Request Process (SCRP) as described Section
10.4 of the Qwest Wholesale Change Management Document.

The SCRP may be requested up to five (5) calendar days after prioritization results are posted.
However, the SCRP does not supercede the process defined in Section 5.0 of the Qwest
Wholesale Change Management Process Document.

The information requested on this form is essential for Qwest to evaluate your invocation of the
Special Change Request Process (SCRP). Specific timeframes for evaluating your request are
identified in the Special Change Request section of the Qwest Wholesale Change Management
Process Document.

Complete the application form in full, using additional pages as necessary, and then submit the
form to cmpesc@qwest.com. All applicable sections must be completed before Qwest can
begin processing your request.

Requested By Name: Email Address:

Company Name:

Address:

Primary Technical Contact

Name: Email Address:

Telephone Number: Fax Number:

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms “include(s)” and “including” mean “including, but
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Primary Billing Contact

Name: Email Address:

Telephone Number: Fax Number:

Date of Request:

Date Received: (Completed by Qwest CMP Manager)

1. Provide Qwest Wholesale CMP CR number for which you are requesting the SCRP:

2. Provide reason for invoking the SCRP.

3. Provide proposed release to include CR in or proposed implementation date.

4, Provide any additional information that you feel would assist Qwest in preparing the
SCRP quote.

5. List contact information for any other companies joining in the SCRP.

Company Name:

Contact Name: Email Address:

Telephone Number: Fax Number:

Company Name:

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms “include(s)” and “including” mean “including, but
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Contact Name: Email Address:
Telephone Number: Fax Number:
6. List additional contacts, such as technical personnel, who may help us during the

evaluation of this request.

Contact Name: Email Address:
Telephone Number: Fax Number:
Contact Name: Email Address:
Telephone Number: Fax Number:

Please submit this form to Qwest in the following manner:

Send an e-mail to the Qwest CMP SCRP mailbox (cmpesc@gwest.com). The subject line of
the e-mail message must include:

e “SCRP FORM”
*CR number and title
oCR originator's company name

The text of the e-mail message must include:

Description of the CR
A completed SCRP Form
A single point of contact for the SCRP request including:
Primary requestor’s name and company
Phone number
E-mail address
Circumstances which have necessitated the invocation of the SCRP
Desired implementation date
e If more than one company is making the SCRP request, the names and point of contact
information for the other requesting companies.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users
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APPENDIX F: CLEC-QWEST VOTING TALLY FORM

Name of Call/Meeting:
Date of Vote:
Subject:
Voting Voting Vote
Carrier Participant (in person, by YES NO Abstain
phone, or by email)
Result:

! Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms “include(s)” and “including” mean “including, but
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DEFINITION OF TERMS

Term Definition

CLEC A telecommunications provider that has authority to provide local

exchange telecommunications service on or after February 8,
1996, unless such provider has been declared an Incumbent Local
Exchange Carrier under the Federal Telecommunications Act of
1996.

Software Defects

A problem with system software that is not working according to
the Technical Specifications and is causing detrimental impacts to
the users.

Design, Development,
Notification, Testing,
Implementation and
Disposition

Design: To plan out in a systematic way. Design at Qwest
includes the Business Requirements Document and the Systems
Requirements Document. These two documents are created to
define the requirements of a Change Request (CR) in greater
detail such that programmers can write system software to
implement the CR.

Development: The process of writing code to create changes to a
computer system or sub system software that have been
documented in the Business Requirements and Systems
Requirements.

Notification: The act or an instance of providing information.
Various specific notifications are documented throughout the CMP.
Notifications apply to both Systems and Product & Process
changesTesting: The process of verifying that the capabilities of a
new software Release were developed in accordance with the
Technical Specifications and performs as expected. Testing would
apply to both Qwest internal testing and joint Qwest/CLEC testing.

Implementation: The execution of the steps and processes
necessary in order to make a new release of a computer system
available in a particular environment. These environments are
usually testing environments or production environments.

Disposition: A final settlement as to the treatment of a particular
Change Request.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms “include(s)” and “including” mean “including, but
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Term Definition

Good Faith "Good faith" means honesty in fact and the observance of
reasonable commercial standards of fair dealing.

History Log A History Log documents the changes to a specific document.

The log will contain the document name and, for each change, the
document version number, change effective date, description of
change, affected section name and number, reason for change,
and any related CR or notification number.

0SS Interface

Existing or new gateways (including application-to-application
interfaces and Graphical User Interfaces), connectivity and system
functions that support or affect the pre-order, order, provisioning,
maintenance and repair, and billing capabilities for local services
provided by CLECs to their end users.

OSS Application to
Application Interface
Testing

Controlled Production
Testing

Initial Implementation
Testing

Interoperability Testing
Environment

Controlled Production process is designed to validate CLEC ability
to transmit transactions that meet industry standards and
complies with Qwest business rules. Controlled Production
consists of submitting requests to the Qwest production
environment for provisioning as production orders with limited
volumes. Qwest and CLEC use Controlled Production results to
determine operational readiness for full production turn-up.

This type of application-to-application testing allows a CLEC to
validate its technical development of an OSS Interface before turn-
up in production of new transactions or significantly changed
capabilities.

A production copy of IMA. It interfaces directly with Qwest’s
production systems for pre-order and order processing. As a
result, all interoperability pre-order queries and order transactions
are subjected to the same edits as production orders. A CLEC
uses account data valid in Qwest production systems for creating
scenarios on Qwest-provided templates, obtains approval on these
scenario templates, and then submits a minimum set of test
scenarios for all transactions it wishes to perform in production.
Interoperability testing provides CLECs with the opportunity to
validate technical development efforts and to quantify processing

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users
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Term

Definition

Level of Effort

Migration Testing

Regression Testing

results.

Estimated range of hours required to implement a Change
Request

Process to test in the Customer Testing Environment a
subsequent application-to-application Release from a previous
Release. This type of testing allows a CLEC to move from one
release to a subsequent release of a specific OSS Interface.

Process to test, in the Customer Test Environment, OSS
Interfaces, business process or other related interactions.
Regression Testing is primarily for use with ‘no intent’ toward
meeting any Qwest entry or exit criteria within an implementation
process. Regression Testing includes testing transactions
previously tested, or certified.

Release

e Major Release
e Point Release
e Patch Release

A Release is an implementation of changes resulting from a CR or
production support issue for a particular OSS Interface There are
three types of releases for IMA.:

e Major Release may be CLEC impacting (to systems code and
CLEC operating procedures) via EDI changes, GUI changes,
technical changes, or all. Major Releases are the primary
vehicle for implementing systems Change Requests of all
types (Regulatory, Industry Guideline, CLEC-originated and
Qwest-originated).

o Point Release may not be CLEC code impacting, but may
affect CLEC operating procedures. The point release is used
to fix bugs introduced in previous releases, technical changes,
make changes to the GUI, and/or deliver enhancements to IMA
disclosed in a major release that could not be delivered in the
timeframe of the major release.

e Patch Release is a specially scheduled system change for the
purpose of installing the software required to resolve an issue
associated with a trouble ticket.

Release Production Date

The Release Production Date is the date that a software Release
is first available to the CLECs for issuance of production
transactions.

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms “include(s)” and “including” mean “including, but
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Term Definition

Sub-systems

A collection of tightly coupled software modules that is responsible
for performing one or more specific functions in an OSS
interface.

Stand-alone Testing
Environment (SATE)

A Stand-Alone Testing Environment is a test environment that can
be used by CLECs for Initial Implementation Testing, Migration
Testing and Regression Testing. SATE takes CLEC pre-order and
order transaction requests, passes the requests to the stand-alone
database, and returns responses to the CLEC user. SATE uses
pre-defined test account data and requests that are subject to the
same BPL IMA/EDI edits as those used in production. The SATE
is intended to mirror the production environment (including
simulation of all legacy systems). SATE is part of the Customer
Test Environment.

Technical Specifications

Detailed documentation that contains all of the information that a
CLEC will need in order to build a particular release of an OSS
application-to-application interface. Technical Specifications
include:

e A chapter for each transaction or product which includes a
business (OBF forms to use) description, a business model
(electronic transactions needed to complete a business
function), trading partner access information, mapping
examples, data dictionary

Technical Specification Appendices for IMA include:

Developer Worksheets
IMA Additional Edits (edits from backend OSS systems)
Developer Worksheets Change Summary (field by field,
release by release changes)

e EDI Mapping and Code Conversion Changes (release by
release changes)
Facility Based Directory Listings
Generic Order Flow Business Model

The above list may vary for non-IMA application to application
interfaces

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users

2 Throughout this document, the terms “include(s)” and “including” mean “including, but
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Term Definition
Version A version is the same as an OSS Interface Release (Major or Point

Release)

1 Throughout this document, OSS Interfaces are defined as existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end users
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CHANGE MANAGEMENT PROCESS (CMP)

1 Throughout this document, OSS Interfaces are defined as_existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
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1.0 INTRODUCTION AND SCOPE

This document defines the processes for change management of 66s0SS interfaces, products
and processes {including manual) as described below. CMPmp provides a means to address
changes that support or affect pre-ordering, ordering/provisioning, maintenance/repair and
billing capabilities and associated documentation and production support_issues for local
services provided by elesCLECSs to their end users. This CMP is applicable to Qwest’'s 14 state
in-region serving territory.

The empCMP _is managed by eleeCLEC and gwestQwest representatives each having distinct
roles and responsibilities. The eleeCLECs and gwestQwest will hold regular meetings to
exchange information about the status of existing changes, the need for new changes, what
changes gwestQwest is proposing, how the process is working, etc. The process also allows
for escalation to resolve disputes, if necessary.

Qwest will track chanqes to e8s0OSS interfaces, products and processes. Th

H—-Qwest wnll process any such chanqes in_accordance with the emgCMP descrsbed in thxs
document.

In cases of conflict between the changes implemented through the CMP and any CLEC
interconnection agreement (whether based on the Qwest SGAT or not), the rates, terms and
conditions of such interconnection agreement shall prevail as between Qwest and the CLEC
party to such interconnection agreement. In addition, if changes implemented through the CMP
do not necessarily present a direct conflict with a CLEC interconnection agreement, but would
abridge or expand the rights of a party to such agreement, the rates, terms and conditions of
such mterconnectlon agreement shall preva|I as between Qwest and the CLEC party to such

1 Throughout this document, OSS Interfaces are defined as_existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end usersthat-are-provided-te-CLEGs:

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”
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The CMP is dynamic in nature and, as such, is managed through the regularly scheduled

meetings—and-is-based-op—group-consensus. The parties agree to act in_Good Faith in

exercising their rights and performing their obligations pursuant to this CMP. This document
may be revised, through the-procedures-setforth-by-the procedures described in Ssection 2.0,

1 Throughout this document, OSS Interfaces are defined as_existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
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2.0 MANAGING THE CHANGE MANAGEMENT PROCESS
2.1 Managing the Change Management Process Document

The Change Management Process is dynamic in nature. Proposed modifications to the CMP
framework shall be originated by a change request submitted by CLEC or Qwest in accordance
with Section 5.3. Acceptance of such changes will be discussed at a regularly scheduled
Monthly Product/Process CMP meeting.

The initiator of the change will send proposed redlined language and the reasons for the
request with the change request at least 14 days in advance of the Product/Process CMP
meeting. The request initiator will present the proposal to the CMP participants. The parties will
develop a process for input into the proposed change. Incorporating a change into the CMP
requires unanimous agreement using the Voting Process, as described in Section 17.0, »x
Voting Process. Each CMP change request will be assigned a CR number that contains a suffix
of “CM” and will be included in the CMP Product/Process meeting distribution package. The
CMP change request and redlined language will be included in the CMP Product/Process
meeting distribution package and the CMP change request will be identified as a proposed
change to the CMP framework on the agenda. The requested change will be reviewed at a
CMP Product/Process meeting and voted on no earlier than the following CMP Product/Process
meeting. The agenda for the Monthly Product/Process CMP Meeting at which the vote will be
taken will indicate that a vote will be taken.

2.2 Change Management Point-of-Contact (POC)

Qwest and each CLEC will designate primary, secondary, and, if desired, tertiary change
management POC(s), who will serve as the official designees for matters regarding this CMP.
CLECs and Qwest will exchange primary, secondary and tertiary POC information including
items such as:

Name

Title

Company

Telephone number

E-mail address

Fax number

Cell phone/Pager number

POC designation (e.g., primary, secondary, or tertiary)

1 Throughout this document, OSS Interfaces are defined as_existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end usersthat-are-previded-to-CLECs:

2 Throughout this document, the terms “include(s)” and “including” mean “including, but
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2.3 Change Management POC List

Primary, secondary and tertiary POCs should be included in the Qwest maintained POC list. It
is the CLEC POC’s responsibilty to notify Qwest of any POC changes at
http://www.qwest.com/wholesale/cmp/ppform.html. If Qwest makes a POC change it will follow
the process as described in Section 5.4. The list will be posted on the Qwest CMP Web site.

24 Qwest CMP Responsibilities

2.4.1 CMP Managers

The Qwest CMP Product/Process Manager is the Qwest Product/Process POC and is
responsible  for properly  processing submitted CRBs, conducting the Monthly CMP

Product/Process Meeting, assembling and distributing the meeting distribution package, and
ensuring minutes are written and distributed in accordance with the agreed-upon timeline.

The Qwest CMP Systems Manager is the Qwest Systems POC and is responsible for properly
processing submitted CRs, conducting the Monthly CMP Product/ProcessSystems Meeting,

assembling and distributing the meeting distribution package, and ensuring minutes are written

and distributed in accordance with the agreed-upon timeline. The CMP Systems Manager also
distributes the list of CRs eligible for prioritization {o Qwest and the CLECs for ranking,
tabulates the rankings, and forwards the resulting prioritization of the CRs to Qwest and the
CLECs. In addition, the CMP Systems Manager is responsible for coordinating the publication
of any Qwest OSS Interface release notification schedules,

2.4.2 Change Request Project Manager (CRPM)

The Qwest CRPM manages CRs throughout the CMP CR lifecycle. The CRPM is responsibie
for obtaining a clear understanding of exactly what deliverables the CR originator requires to
close the CR, arranging the CR clarification meetings and coordinating necessary Subject
Matter Experts (SMEs} from within Qwest to respond to the CR and coordinate the participation
of the necessary SMEs in the discussions with the CLECs:

2.4.3 Escalation/Dispute Resolution Manager

The Escalation/Dispute Resolution Manager is responsible for manading escalations and
disputes in accordance with the CMP Escalation Process and Dispute Resolution Process.

1 Throughout this document, OSS Interfaces are defined as_existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided bv CLECs to their end usersthat-are-provided-te-CLECSs:

2 Throughout this document, the terms “include(s)” and “including” mean “including, but
not limited to.”
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235 Preferred-Method of Communication

The preterred-method of communication is e-mail with supporting information posted to the web
site_when applicable. (See Section 38.3) Communications sent by e-mail resulting from CMP

will include in the subject line “CMP”. Hudy Sehultz-will-investigate-thefeasibility-of-this-Actien

Email neu#eahens—surrebmqucommumcatlons reqarqu document chanqes will include direct
web srte links to the related documentanon &mﬂaﬂv—gvvest—mﬂ—emplev—the—web—sue—as-an

Redlined PCATs and Technical Publications associated with product, process, and systems
changes will be posted to the Qwest CMP Document Review Web site,
http://www.gwest.com/wholesale/cmp/review.html. For the duration of the agreed upon
comment period CLECs may submit comments on the proposed documentation change. At the
Qwest CMP Document Review Web site CLECs may submit their comments on a specific
document by selecting the “Submit CommentsClick—here—to—SubmitYour-Commenis—on—a
Speeme—Rewew—Deeument” link assomated wuth the document The “Submlt CommentsGlick

HTML comment template

properly, ¢

Web— After the conclusxon of {-the—ag:eed—te——the applicable CLEC comment ame
constraintperiod] GLEGC-comment-period-Qwest will aggregate all CLEC comments with Qwest
responses and distribute to all CLECs respond-to-all-submitted-GCLECcomments—he-Qwest

response-will-be-posted-to-the-Web-or-sent-to-CLECs-via Notification email within fthe-agreed
tothe applicable time-constraintperiod].

In_ some instances, a CLEC or Qwest may wish to include proprietary information in a CR. To
do this the CLEC or Qwest must identify the proprietary information with bracketed text, in all
capitals, preceded and foliowed by the words “PROPRIETARY BEGIN” and “PROPRIETARY
END,” respeclively. Qwest will blackout properly formatted proprietary information when the
CR is posted to the CR Database and distributed in the CMP_ Monthly Meeting distribution

packet.

Iif a CLEC or Qwest wishes 1o ask a question, submit a comment, or provide information which
is of a proprietary nature, the CLEC or Qwest must communicate directly with the CMP
Manager via email. Such emails must have a subject line beginning with PROPRIETARY.

1 Throughout this document, OSS Interfaces are defined as_existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end usersthat-are-provided-te-CLECs:

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”
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fAction#145][Clean-up-with-“Comments” Ref]2.6 CcMP Relationship with
Management of Performance Indicator Definitions (PIDs)

Qwest Performance Indicator Definitions (PIDs) have been established through collaboration
among Qwest, CLECs and state public utilities commissions in a forum known as the Regional
Oversight Committee Test Administration Group (ROC TAG). This activity was performed in
order to test Qwest's performance in connection with Qwest's application to obtain approval
under Section 271 of the Telecommunications Act of 1996. The parties anticipate that the ROC
TAG (or similar industry group separate from the CMP body) will continue in some form after
approval of Qwest’s Section 271 application. The parties expect that this industry group will be

responsible for change management of the Qwest PIDs (the “PID Administration Group”).

The parties acknowledge that the operation of PIDs may be impacted by changes to Qwest
OSS Interfaces, products or processes that are within the scope of CMP. Conversely, Qwest
0SS Interfaces, products or processes may be impacted by changes to, or the operation of,
PIDs that are within the scope of the PID Administration Group. As a result, efficient operation
of the CMP_requires communication and coordination, including the establishment of
processes, between the PID Administration Group and the CMP body.

The parties recognize that if an issue results from CMP that relates to the PIDs (e.g., Qwest
denies a CR with _reference to PIDs, discussion of PID administration is needed in order to
implement a CR, etc.), any party to the CMP _may take the issue to the PID Administration
Group for discussion and resolution as appropriate under the procedures for that Group. At the
time any party brings such an issue to the PID Administration Group, such party shall notify
Qwest and Qwest will distribute an e-mail notification to the CMP body. Qwest shall also
distribute to the CMP body all correspondence with the PID Administration Group relating to the
issue at the time such correspondence is exchanged with the PID Administration Group (if
Qwest is _not _copied on such correspondence, the involved CLEC will forward such
correspondence to Qwest for distribution to the CMP body). Qwest or an interested CLEC will
bring_any resolution or recommendation from the PID Administration Group relating to such
issues to the CMP body for consideration in resolving related CMP issues.

It is possible that the PID Administration Group will identify issues that relate to CMP. In that
case, the CMP body would expect the PID Administration Group (or a party from that group) to
bring such issues to the CMP body for resolution or a recommendation. Such issues may be
raised in the form of a CR, but may be raised in a different manner if appropriate. Qwest or an
interested CLEC will return to the PID Administration Group any resolution or recommendation
from the CMP body on such issues. Qwest and CLECs patrticipating in the PID Administration
Group agree that they will propose, develop and adopt processes for the PID Administration
Group that will enable the coordination called for in this Section. One such process may include

1 Throughout this document, OSS Interfaces are defined as_existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided bv CLECs to their end usersthat-are-provided-to-CLEGCs-

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”
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07-23-02

joint meetings, on an as needed basis, of the PID Administration Group and the CMP body to

address issues that affect both groups.

£ ) -

1<
1

implementation of scheduled releases.

1 Throughout this document, OSS Interfaces are defined as_existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities

for local services provided by CLECs to their end usersthat-are-provided-to-CLECS:
2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”
Note-Throughout-this-decument-italicized-text-represents- OBF language-not-yet
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3.0 MEETINGS

Change Management meetings will be conducted on a reqularly scheduled basis, at least two
consecutive days on a monthly basis. Meeting participants can choose to attend meetings in

person or participate by conference call.

Meetings are held to review, prioritize, manage the implementation of process and system
changes --and address change management requests. Qwest will review the status of all
applicable change requests. _The meeting may_also include discussions of Qwest’s
development view.

CLEC’s request for additional agenda items and associated materials should be submitted to
Qwest_at least five (5) business days by noon (MT) in advance of the meeting. Qwest is
responsible for distributing the agenda and associated meeting materials at least three (3)
business days by noon {(MT) in advance of the meeting. Qwest will be responsible for preparing,
maintaining, and distributing meeting minutes-. Attendees with any walk-on items should bring
materials of the walk-on items to the meeting.

All attendees, whether in person or by phone, must identify themselves and the company they
represent.

Additional meetings may be held at the request of Qwest or any gualified-CL EC{as-defined-in
this—document). Meeting notification must contain an agenda plus any supporting meeting
materials. These meetings should be announced at least five (5) business days prior to their
occurrence. Exceptions may be made for emergency situations.

1 Throughout this document, OSS Interfaces are defined as_existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end usersthat-are-provided-to-GLECSs:

2 Throughout this document, the terms “include{s)” and “including” mean “including, but

not limited to.”
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Meeting materials should include the following information:

Meeting Logistics
Minutes from previous meeting

Agenda
Change Requests and responses
e New/Active

e Updated
e Log

Issues, Action ltems Log and associated statuses
Release Summary
12 Month Development View

1 Throughout this document, OSS Interfaces are defined as_existing or new gateways {including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end usersthat-are-provided-to-CLEGs:

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”
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¢ Monthly System Qutage Report
e Any other material to be discussed

Qwest will provide Meeting Materials (Distribution Package) electronically by noon 3 business

days prior to the Monthly CMP_ Meeting. In addition, Qwest will provide hard copies of the

Distribution Package at the Monthly CMP Meeting.

3.2 Meeting Minutes for Change Management Meeting

£QQwest will take minutes.

Qwest will summarize discussions in meeting minutes and include any revised documents such
as Issues, Action items and statuses.

1 Throughout this document, OSS Interfaces are defined as_existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECSs to their end usersthat-are-provided-to-CLECS:

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”

Note-Throughout-this-document-italicized-textrepresents-OBF-language-not-yet
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Minutes should be distributed to meeting participants for comments or revisions no later than

five_(5) business days by noon (MT) after the meeting. CLEC comments should be provided
within two (2) business days by noon (MT). Revised minutes, if CLEC comments are received,
should be distributed within nine- (9) business days by noon (MT) after the meeting.

To facilitate access to CMP documentation, the
providerQwest will maintain CMP information on its web site. The web site should be easy to
use and updated in a timely manner. The Web site should be a well organized central
repository for CLEC notifications and CMP documentation. Aclive documentation, including
meeting materials (Distribution Package), should be maintained on the website. — Change
Requests and release nolifications should be identified in accordance with the agreed upon
naming convention, to facilitate ease of identification. Qwest will maintain closed and old
versions of documents on the web site’s Archive page for 18 months before storing off line.
Information that has been _removed from the web site can be obtained by contacting the
appropriate Qwest CMP Manager. -At a minimum, the CMP web site will eentain include:

o Current version of the-providerQwest CMP document_describing the CMP’s purpose and
scope of setting forth the CMP obijectives, procedures, and timelines, including release life

cycles.

1 Throughout this document, OSS Interfaces are defined as_existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces}, connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end usersthat-are-previded-t0-CLEGs-

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”

Note-Throughout-this-document-italicized-text-represents-OBi-language-not-yet
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o Calendar of release dates

e 0SS hours of availability

o Links to related web sites, such as IMA EDI, IMA GU!I, CEMR, and Notices

e Current CMP escalation process

o CMP prioritization process description and guidelines

e Change Request form and instructions to complete form

o Submitted and open Change Reguests and the status of each

e Responses to Change Regquests and writlen responses to CLEC inquiries

s Meeting (formal and informal) information for CMP_monthly meetings and interim meetings
or conference calls, including descriptions of meetings and participants, agendas, minutes,
sign-up forms, and schedules

e Alog of GLEG-and-Qwesteach type of change requests and associated statuses histories

o lssuefAction-items-and-statusesMesting materials (distribution package)

o Meeling minutes

¢ Release announcements and other CLEC notifications and associated requirements

s Directory to CLEC notifications for the month

e Business rules, SATE test case scenarios technical specifications, and user guides will be

provided via links on the CMP web site. based-on-the-LSOG-and-providers—-specific

requirements
s (Contact information for the CMP POC list, including CLEC, Qwest and other participanis

(with participant consent to publish contact information on web page).
Redlined PCAT and Technical Publications - see Section 2.5
Instructions for receiving CMP _communications — see Section 2.5

1 Throughout this document, OSS Interfaces are defined as_existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end usersthat-are-provided-te-CLEGCSs:

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.” '
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40 TYPES OF CHANGE

AThe Cehange Rrequest should fall into one of the following classifications:

1 Throughout this document, OSS Interfaces are defined as_gxisting or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end usersthat-are-provided-to-CLECSs:

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”
Note-Througheut-this-document-italicized-text-represents-OBE language-not-yet
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4.1 Requlatory Change

A RegulatoryType-2 Cehange is mandated by regulatory or legal entities, such as the Federal
Communications Commission (FCC), a state commission/authority, or state and federal courts,
or as agreed to by Qwest and CLECs. Regulatory changes are not voluntary but are requisite
to comply with newly passed legislation,

ala atiatla¥a Nathao aVa alala

1 Throughout this document, OSS Interfaces are defined as_gxisting or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end usersthat-are-provided-to-CLECSs-

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”
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Either the

eustemerCLEC or the—prewde@west may initiate the change request

4.2 Type-3{Industry Guideline) Change

A-Type-3-change-implements-telecommunicationsAn -Industry Gguideline_Change implements
Industry Guidelines- using a national implementation timeline, if any. Either the-providerQwest

or the sustermerCLEC may initiate the change request. These guidelines are industry defined
by:

Alliance for Telecommunications Industry Solutions (ATIS) Sponsored
Ordering and Billing Forum (OBF)

Local Service Ordering and Provisioning Committee (LSOP)
Telecommunications Industry Forum (TCIF)

Electronic Commerce Inter-exchange Committee (ECIC)

Electronic Data Interface Committee (EDI)

American National Standards Institute (ANSI)

4.3 Type-4-(Provider-Originated)-Change-Qwest Originated Change

A-Fype-4-A Qwest Originated change is originated by the-providerQwest does not fall within the

chanqes hsted above and is thm the scope of CMP—and—aﬂee&n%e#aeesbetween—eas{emeps

4.4 Type-5(CustomerCLEC Originated)-Change-CLEC Originated Change

A-Type-6-A CLEC Originated change is originated by the eustomerCLEC does not fall within the

chanqes hsted above and is w1thm the scope of CMP. ané—aﬂeets—mte#aees—be%wee;wustemeps

1 Throughout this document, OSS Interfaces are defined as_existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end usersthat-are-provided-to-CLECs-

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”

Note-ir-hreugheat— tkﬁs-deeumen&-xtalieized—text represents-OBF-language-not-yet
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5.0 CHANGE REQUEST PROCESS

5.1 CLEC-Qwest OSS Interface Change Request Initiation-Process

A CLEC or Qwest seeking to change an existing OSS interface, to establish a new 0SS
interface, or to retire an existing OSS interface must submit a Change Request (CR). A Change

Request initiator-originator will complete and email a completed Change Request (CR) Form -to |

the Qwest Systems CMP Manager in accordance with the instructions set forth in the Qwest
Wholesale CMP Web site located at the following
URL:http://www.qwest.com/wholesale/cmp/index.html. The CR Process supports Requlatory,
Industry Guideline, CLEC-initialed and Qwest-initiated changes. The process for Requlatory or
Industry Guideline changes will be managed as described in Section 5.1.1 and Section 5.1.2

below.

5.1.1 Regulatory or Industry Guideline Change Request

The party submitting a Regulatory or Industry Guideline CR must also include sufficient
information to justify the CR being treated as a Regulatory or Industry Guideline CR in the CR
description section of the CR form. Such information must include specific references to
regulatory or court orders, legislation, or industry guidelines as well as dates, docket or case
number, page or paragraph numbers and the mandatory or recommended |mplementat|on
date if any

Qwest or any CLEC may submit Regulatory and Industry Guideline CRs. Qwest will send
CLECs a notice when it posts Regulatory or Industry Guideline CRs to the Web-web site and |
identify when comments are due, as described below. Regulatory and Industry Guideline CRs
will also be identified in the CMP Systems Monthly Meeting Distribution Package. The
upcoming meeting agenda will identify that consensus is required if a CR constitutes a

Regulatory or Industry Guideline change. Not later than 8 business days prior to the Systems

! Throughout this document, OSS Interfaces are defined as_existing or new gateways (including |
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end usersthat-are-provided-ie-CLEGSs:

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”
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CMP Systems Monthly meeting, any party objecting to the classification of such CR as
Regulatory or Industry Guideline must submit a statement documenting reasons why the
objecting party does not agree that the CR should be classified as Regulatory or Industry
Guideline change. Regulatory and Industry Guideline CRs may not be presented as walk-on
items.

If Qwest or any CLEC has objected to the classification of a CR as Regulatory or Industry
Guideline, that CR will be discussed at the next monthly Change Management Systems
Meeting. At that meeting, Qwest and the CLECs will attempt to agree that the CR is Regulatory
or Industry Guideline. At-that-meeting;—flif Qwest or any CLEC does not agree that the CR is
Regulatory or Industry Guideline, the CR will be treated as a non-Regulatory, non-Industry
Guideline CR and prioritized with the CLEC-originated and Qwest-originated CRs, unless and
until the CR is declared to be Regulatory or Industry Guideline through dispute resolution. Final
determination of CR type will be made by the CLEC and Qwest des&gfakadﬁepresenta%wePOC

5.1.2 Implementation Planforof Regulatory CRs

As a general rule, a Regulatory Change will be implemented by mechanization unless all parties
agree otherwise, as described below. Accordingly, all Regulatory CRs initially must be
submitted as Systems CRs, including when the regulatory CR clearly is for a Product or
Process change, and will be introduced at the monthly CMP Systems meeting. If the
Regulatory CR initiateroriginator seeks to establish that the CR should be implemented by a
manual process, the initiatororiginator must so indicate on the CR form and include as much
information supporting the application of the exception as practicable.

For each Regulatory CR, Qwest will provide a cost analysis for both a manual and a
mechanized solution. The cost analyses will include a description of the work to be performed
and any underlying estimates that Qwest has performed associated with those costs. Qwest
will also provide an estimated level of effort expressed in terms of person hours required for the
mechanized solution. The cost analysis will be based on factors considered by Qwest, which
may include volume, number of CLECs, technical feasibility, parity with retail, or effectiveness/
feasibility of a manual process.

The Regulatory CR will be implemented by a manual solution if there is a majority vote in favor
of one of the following exceptlons by Qwest and CLECs present at the monthly CMP Systems
meeting. (W A .

Hem-1+43]

! Throughout this document, OSS Interfaces are defined as_existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end usersthat-are-previded-ie-CLECSs:

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”

No&e-&hfoughout—tkis—deeument i&aﬁe&md—text&epresents—@BF—-language—not-yet
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A. The mechanized solution is not technically feasible.
or
B. There is a significant difference in the costs for the manual and mechanized solutions.

Cost estimates will allow for direct comparisons between solutions using comparable
methodologies and time periods.

Any party that desires to present information to establish an exception may do so at the monthly
Systems CMP meeting when the implementation plan is presented

After the implementation plan has been discussed at the CMP Systems meeting at which the
CR is presented, Qwest will request that a representative-POC of each CLEC and Qwest
indicate the respective preferences regarding the exception, e.g., by a show of raised hands.
The majority vote decision will apply unless the outcome of a dispute resolution alters such

deC|S|on The results W|II be reflected in the meetlng mlnutes (-WGem—GermnenM—)-L:ang&age

In addition to Exceptions A or B, the parties that are present at the Systems-CMP Systems
meeting at which the CR is presented can, upon unanimous agreement, decide to vary from the
general rule regarding Regulatory CR implementation in any respect. For example, the parties
at the Systems-CMP Systems meeting at which the CR is presented can agree that a
Regulatory CR will be implemented by a manual solution for any reason other than those
described in Exceptions A and B. If the Regulatory CR originator seeks to establish that a
variance should apply, the originator_ must so indicate on the CR form and include in the CR as
much information supporting the application of the exception as practicable.

PAcom-deletion-——}

If any party present objects to voting on the exception or variance at the monthly Systems-CMP
Systems meeting at which the CR is presented, then Qwest will request that a representative
POC of each CLEC and Qwest indicate whether they prefer to postpone the vote until the next
monthly Systems-CMP Systems meeting, e.g., by a show of raised hands. The majority vote
decision will apply. The results of the vote will be reflected in the meeting minutes. (Weom

deletion—~—)—If appropriate, additional discussion regarding the CR will be held at the next
monthly Systems-CMP Systems meeting prior to the vote.

1 Throughout this document, OSS Interfaces are defined as_existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end usersthat-are-provided-to-CLECs:

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”
Note—qlh;o%hout—this-doeumenmaﬁeized—text—repsesen@s@BF-languagemt-yet
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PAeom—deletion—)-Weorm—addition—~Once a Regulatory CR has been agreed upon to -be

implemented by a manual solution, the CR will be, from that point forward, tracked as a
Product/Process CR through the monthly CMP _Product/Process EMP-meetings.

If Qwest is unable to fully implement a mechanized solution in the first release that occurs after
the CMP participants agree that a change has been mandated, Qwest’s implementation plan for
the mechanized solution may include the short-term implementation of a manual work-around
until_the mechanized solution can be implemented. In that situation, a single systems
Regulatory CR will be used for the implementation of both the manual and mechanized
changes. Qwest will continue to work that Regulatory CR until the mechanized solution is

implemented.

If a requlatory CR is implemented by a manual process and later it is determined that a change
in_circumstance warrants a mechanized solution, Qwest or any CLEC may submit a new
systems CR which must include evidence of the change in circumstance, such as an estimated
volume increase or changes in _technical feasibility, and the number of the CR that was
implemented using a manual process. The CR originator may request that the CR be treated as
a_Regulatory CR. If Qwest or any CLEC does not agree to treat the CR as a Regqulatory
Change, it will be treated as a Qwest or CLEC initiated change.

Any party that disagrees with the majority decision regarding Exceptions A and B may initiate
dispute resolution pursuant to the CMP Dispute Resolution provisions.

1 Throughout this document, OSS Interfaces are defined as_gxisting or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end usersthat-are-provided-te-CLEGSs-:

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”
Note-Throughout-this-document-italicized-text-represents-OBE - language-not-yet
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1 If necessary, a CLEC may indicate that such information is confidential by marking each page
with the word "Confidential.” If Quest receives information pursuant to this provision that is
marked "Confidential’, Quest will not disclose such confidential information to any other CLEC,
but Quest may use such confidential information to revise its demand estimate, if appropriate,
and may disclose its revised demand estimate.

1 Throughout this document, OSS Interfaces are defined as_gxisting or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end usersthat-are-provided-te-CLECS:

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”

Neote-Throughout-this-document-italicized text represents-OBE-language-not-yet
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-5.1.3 _CR Initiation Process

Within two (2) business days after receipt of a valid CR Qwest's Systems-CMP Systems
Manager will assign a CR Number for tracking purposes, assign a Change Request Project
Manager (CRPM), acknowledge receipt of the CR by e-mail to the CR Originator and issue the
CR mternally for management through the process. -The CR will be assigned the status of
Submitted® and become an active CR reported in Qwest’'s CLEC ‘Change Request Systems
Interactive Report located on the Qwest Wholesale CMP web site. 1 :
W%MWMMMWW
INIENI—.)

CMP web site via Qwest’s Interactive Report. The report W|II contain the CR details, originator
identity, assigned CRPM, assigned CR Number and, when practicable, the designated Qwest
SME and associated Director.

Within eight (8) business days-ofdays after receipt of a complete CR, the CRPM coordinates
and holds a Clarification Meeting with the CR Originator and Qwest’'s SME(s). If the originator
is not available within the above specified time frame, then the clarification meeting will be held
at a mutually agreed upon time. Qwest may not provide a response to a CR until a clarification
meeting has been held.

At the clarification meeting, Qwest and the Originator will review the submitted CR, validate the
intent of the Originator's CR, clarify all aspects, identify all questions to be answered, and
determine deliverables to be produced. After the clarification meeting has been held, the
CRPM will document and issue meeting minutes within five (5) business days.

CRs submitted 1424 calendar days {3-weeks}-prior to the next scheduled CMP Meeting will be
presented at that CMP meeting for clarification from all CLECs participating in the CMP
Meeting. Prior to the Systems-CMP Systems Meeting the CRPM will post responses to Systems
CRs to the CMP database. The response will be made available via the Interactive Reports
and via the Distribution Package for the Systems-CMP Systems Meeting. The Originator will
present its CR and provide any business reasons for the CR. Items or issues identified during
the previously held clarification meeting will be relayed. CLECs participating in the CMP
Meeting will be given the opportunity to comment on the CR and provide additional

1 Throughout this document, OSS Interfaces are defined as_existing or new gateways {including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end usersthat-are-provided-to-CLECs:

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”
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clarifications. If appropriate, Qwest’'s SME(s) will identify options and potential solutions to the
CR. Clarifications and/or modifications related to the CR will be incorporated into the evaluation
of the CR. Consensus will be obtained from the participating CLECs as to the appropriate
direction/solution for Qwest’s SME to take in responding to the CR if applicable.

CRs that are not submitted 21 calendar days prior to the CMP Meeting may be introduced at
that CMP Meeting as a walk-on item. The Originating CLEC will present its CR and
participating CLECs will be allowed to provide comments to the CR. Qwest will provide a status
of the CR.

All Qwest Draft Responses issued will be presented at the next scheduled CMP Meeting.
Qwest will conduct a walk through of the response and participating CLECs will be provided the
opportunity to discuss, clarify and comment on Qwest’s Response. Qwest’'s Responses will be
either:

“Accepted” (Qwest will implement the CLEC request) with position stated, or

“Denied” (Qwest will not implement the CLEC request) with basis for the denial_and a

detailed explanation, including reference to substantiating material. CLEC-initiated OSS

Interfaces change request may be denied for one or more of the following reasons.

¢ Technologically not feasible—a technical solution is not available

""" “Regulatory ruling/Legal implications—regulatory or legal reasons prohibit the change as
requested, or if the request benefits some CLECs and negatively impact others (parity
among CLECs) (Contrary to ICA prowsnons)

# Outside the Scope of the Change Management Process—the request is not within the
scope of the Change Management Process_(as defined in this CMP), seeks adherence

1o existing procedures, or requests for information {as-defined-in-the-MasterRed-line
desumentthis-CMP)

e Economically not feasible—low demand, cost prohibitive to implement the request, or
both.

¢ The requested change does not result in a reasonably demonstrable business benefit
(to Qwest or the requesting CLEC) or customer service improvement -.

Qwest will not deny a CR solely on the basis that the CR involves a change to back-end
systems. Qwest will apply these same concepts to CRs that they-Qwest initiates. The SCRP
may be invoked if a CR was denied due to economically not feasible. (See—refer-te Section
10.3}-SCRE-

Based on the comments received from the CMP Meeting, Qwest may revise its response and
issue a revised draft response at the next CMP Meeting.

1 Throughout this document, OSS Interfaces are defined as_existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end usersthat-are-provided-to-CLEGSs:

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”
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Iif CLECs do not accept Qwest’s response, they may elect to escalate or dispute the CR in
accordance with the agreed upon CMP escalation or Dispute Resolution procedures. If the
originating CLEC does not agree with the determination to escalate or pursue the dispute
resolution, it may withdraw its participation from the CR and any other CLEC may become
responsible for pursuing the CR Escalation upon providing written notice to the Qwest CMP
Manager. The CR will be assigned the status of Escalated and remain an active CR._Qwest will
note in the status history of the interactive reports that the CR has been escalated. However,
the CR status will reflect the stage of the CR as it progresses through the CR lifecycle.

If the CLECs do not accept Qwest’s response and do not intend to escalate or dispute at the
present time, they may request Qwest to status the CR as ‘Ddeferred.” The CR will be
statusedremain as Deferred deferred-and CLECs may activate or close the CR at a later date.

At the last Systems CMP meeting before Prioritization, Qwest will facilitate the presentation of
all CRs eligible for Prioritization. At this meeting Qwest will provide a high level estimate of the
Level of Effort of each CR and the estimated total capacity of the release. This estimate will be
an estimate of the number of person hours required to incorporate the CR into the release.
Ranking will proceed, as described in Section 10.0x:Prioritization. The results of the ranking
will produce a release candidate list.

Pursuant to the CMP, Qwest may develop a temporary manual solution to a mechanized
change identified in an active Systems CR. In these situations, Qwest will open a second

Systems CR with the same number as the original CR and a “MN” suffix. Qwest will process
this “MN” CR as a systems CR through its entire life cycle. During this time the original systems
CR will remain open and follow the appropriate systems CR process. The temporary manual
solution will remain available at least until closure of the associated systems CR. If possible, all
or part of the temporary manual solution can be reinfroduced in Production Support if a manual

workaround is required. A new CR is not required to revert to the temporary manual solution.

35.2 CLEC-Qwest OSS Interface Change Request Lifecycle

Based on the release candidate list, Qwest will begin its development cycle whish-that includes
the following milestones_as depicted in the IMA Software Development Timeline:

35.2.1 Business and Systems Requirements

Qwest engineers define the business and functional specifications during this phase. The
specifications are completed on a per candidate basis in priority order. During business and
system requirements, any candidates which have affinities and may be more efficiently

1 Throughout this document, OSS Interfaces are defined as_existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end usersthat-are provided-te-CLEGs-:

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”

Note-Throughout-this-document-italicized-toxt-represents-OBE language not-yet
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implemented together will be discussed. Candidates with affinities are defined as candidates
with similarities in functions or software components. Qwest will also present any complexities,
changes in candidate size, or other concerns that may arise during business or system
requirements, which would impact the implementation_-of the candidate. During the business
and systems requirement efforts, CRs may be modified or new CRs may be generated (by
CLECs or Qwest), with a request that the new or modified CRs be considered for addition to the
release candidate list (late added CRs). 2 =

“ -—If the CMP body grants the request to
consider the late added CRs for addition to the release candidate list, Qwest will size the CR’s
requirements work effort. —If the requirements work effort for the late added CRs can be
completed by the end of system requirements, the release candidate list and the new CRs will
be prioritized by CLECs in accordance with the agreed upon Prioritization Process. (Ssee
Section 10.0xx)- If the requirements work effort for the late added CRs cannot be completed by
the end of system requirements, the CR will not be eligible for the release and will be returned
to the pool of CRs that are available for prioritization in the next OSS interface release.

5.2.2_——(AT&T-Comment)-Packaging

At the conclusion of system requirements, Qwest will present packaging option(s) for
implementing the release candidates. Packaging options are defined as different combinations
of candidates proposed for continuing through the next stage of development. Packaging
options may not exist for the release—l;_i.e., there may only be one straightforward set of
candidates to continue working through the next stage of development. Options may be
identified due to:

o affinities in candidates
e resource constraints which prevent some candidates from being implemented but allow
others to be completed.

Qwest will provide an updated level estimate of the Level of Effort of each CR and the
estimated total capacity of the release. If more than one option is presented, a vote will be held
within 2 days after the meeting on the options. The option with the largest number of votes will
continue through the design phase of the development cycle.

5.2.3 Design

Qwest engineers define the architectural and code changes required to complete the work
associated with each candidate. The design work is completed on the candidates, which have
been packaged.

1 Throughout this document, OSS Interfaces are defined as_existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces}, connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end usersthat-are-provided-te-CLECSs:

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”

Note-Throughout-this-document-italicized-text represents-OBF language not-yet
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5.2.4 Commitment

After design, Qwest will present a final list of candidates which can be implemented. Qwest will
provide an updated level estimate of the Level of Effort of each CR and the estimated total
capacity of the release. These candidates become the committed candidates for the release.

5.2.5 Code & Test

Qwest engineers will perform the coding and testing by Qwest required to complete the work
associated with the committed candidates. The code is developed and baselined before being
delivered to system test. A system test plan (system test cases, costs, schedule, test
environment, test data, etc.) is completed. The system is tested for meeting business and
system requirements, certification is completed on the system readiness for production, and
pre-final documentation is reviewed and baselined. If in the course of the code and test effort,
Qwest determines that it cannot complete the work required to include a candidate in the
planned release, Qwest will {AT&T-Comment)-discuss options with the CLECs in the next CMP
meeting. (AF&T-Gomment)-Options can include either the removal of that candidate from the
list (AF&T—Comment)—or a delay-postponement in the release date to incorporate that
candidate. If the candidate is removed from the list, Qwest will also advise the CLECs whether
or not the candidate could become a candidate for the next point release, with appropriate
disclosure as part of the current major release of the OSS interface. Alternatively, the candidate
will be returned to the pool of CRs that are available for prioritization in the next OSS interface
release.

5.2.6 Deployment

During this phase Qwest representatives from the business and operations review and agree
the system is ready for full deployment. The release is deployed and production support
initiated and conducted.

-{this-was—moved-into—the—code—and-test-deseription)—During any phase of the lifecycle, a

candidate may be requested to be removed by the requesting CLEC. If that occurs, the
candidate will be discussed at the next CMP meeting or in a special emergency meeting, if
required. The candidate will only be removed from further phases of development if there is
unanimous agreement by the CLECs and Qwest at that meeting.

1 Throughout this document, OSS Interfaces are defined as_existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end usersthat-are-provided-te-CLECs:

2 Throughout this document, the terms “include(s)” and “including” mean “including, but
not limited to.”
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When Qwest has completed development of the OSS interface change, Qwest will release the
OSS interface functionality into production for use by the CLECs.

Upon implementation of the OSS interface release, the CRs will be presented for closure at the
next CMP monthly meeting.

1 Throughout this document, OSS Interfaces are defined as_existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end usersthat-are-provided-to-CLECSs:

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”

Note-Throughout-this-document-italicized-text-represents-OBF-language not-yet
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3.253.3 CLEC Product/Process Change Request Initiation Process

If a CLEC wants Qwest to change a Product/Process the CLEC e-mails a completed Change
Request (CR) Form to the Qwest Product/Process CMP Manager. Within 2 business days
Qwest’s Product/Process CMP Manager reviews CR for completeness, and requests additional
information from the CR originator, if necessary, within two (2) business days after Qwest
receives a complete CR:

e The Qwest CMP manager assigns a CR Number and logs the CR into the CMP Database.

e The Qwest CMP Manager forwards the CR to the CMP Group Manager,

e The Qwest CMP manager sends acknowledgment of receipt to the CR submitter and
updates the CMP Database.

Within two (2) business days after acknowledgement:

The Qwest CMP Manager posts the complete CR to the CMP Web site
The CMP Group Manager assigns a Change Request Project Manager (CRPM) and
identifies the appropriate Director responsible for the CR.

o The CRPM obtains from the Director the names of the assigned Subject Matter Expert(s)
(SME).

o the CRPM will provide a copy of the detailed CR report to the CR originator which includes

the following information:

Description of CR

originating CLEC

assigned CRPM contact information

assigned CR number

designated Qwest SMEs and associated director(s)

Within eight (8) business days after receipt of a complete CR, the CRPM Coordinates and

holds a Clarification Meeting with the Originating CLEC and Qwest's SMEs. If the

originating CLEC is not available within the above specified time frame, then the clarification

meeting will be held at a mutually agreed upon time. Qwest will not provide a response to a

CR until a clarification meeting has been held.

e At the Clarification Meeting, Qwest and the Originating CLEC review the submitted CR,
validate the intent of the Originating CLEC’s CR, clarify all aspects, identify all questions to
be answered, and determine deliverables to be produced. After the clarification meeting
has been held, The CRPM will document and issue meeting minutes within five (5)
business days. Qwest’'s SME will internally identify options and potential solutions to the CR

e CRs received twenty one calendar days prior to the next scheduled CMP meeting will be
presented at that CMP Meeting. CRs that are not submitted by the above specified cut-off

! Throughout this document, OSS Interfaces are defined as_existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECSs to their end usersthat-are-provided-to-CLEGCS:

2 Throughout this document, the terms “include(s)” and “including” mean “including, but
not limited to.”
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date may be presented at that CMP meeting as a walk-on item with current status. The

Originating CLEC will present its CR and provide any business reasons for the CR. ltems

or issues identified during the previously held Clarification Meeting will be relayed. Then,

participating CLECs will be given the opportunity to comment on the CR and subsequent

clarifications. Clarifications and/or modifications related to the CR will be incorporated.

Qwest’'s SME will present options and potential solutions to the CR. consensus will be

obtained from the participating CLECs as to the appropriate direction/solution for Qwest's

SME to take in responding to the CR.

e Subsequently, Qwest will develop a draft response based on the discussion from the
Monthly CMP Meeting. Qwest’s Responses will be:
o “Accepted” (Qwest will implement the CLEC request) with position stated, or

“Denied” (Qwest will not implement the CLEC request) with basis for the denial and a

detailed explanation, including reference to substantiating material. CLEC-initiated OSS

Interfaces change request may be denied for one or more of the following reasons.

o Technologically not feasible—a technical solution is not available

e Regqgulatory ruling/Legal implications—requlatory or legal reasons prohibit the change as
requested, or if the request benefits some CLECs and negatively impact others (parity
among CLECs) (Contrary to ICA provisions)

¢ Qutside the Scope of the Change Management Process—the request is not within the
scope of the Change Management Process (as defined in this CMP), seeks adherence
to existing procedures, or requests for information

¢ Economically not feasible—low demand, cost prohibitive to implement the reguest, or
both.

HThe requested change does not result in a reasonably demonstrable business benefit (o

Qwest or the requestmq CLEC) or customer service |mprovement 2Demed”—(-Qwest-\.\au

1 Throughout this document, OSS Interfaces are defined as_existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities

for local services provided by CLECSs to their end usersthat-are-previded-to-CLEGs:

2 Throughout this document, the terms “include(s)” and “including” mean “including, but
not limited to.”

Not-e—%hmaghoat—this éoaument%aﬁeized—text—repments—@Bnga&ge—not—y&t
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BQwest will not deny a CH solely on the basis that the CR involves a change to the back-end
systems.

Qwest will apply these same concepts to CRs that they initiate.

BSCRP may be invoked if a CR was denied due to Economically not feasible.

BAt least one (1) week prior to the next scheduled CMP meeting, The CRPM will have the
response posted to the Web, added to CMP Database, and will notify all CLECs via email

All Qwest Responses will be presented at the next scheduled CMP meeting by Qwest, who will
conduct a walk through of the response. Participating CLECs will be provided the opportunity to
discuss, clarify and comment on Qwest’'s Response

Based on the comments received from the Monthly Meeting, Qwest’ may revise its response
and issue a modified response at the next monthly CMP meeting. Within ten (10) business days
after the CMP meeting, Qwest will notify the CLECs of Qwest’s intent to modify its response.

If the CLECs do not accept Qwest’'s response, any CLEC can elect to escalate the CR in
accordance with the agreed upon CMP Escalation or dispute resolution Procedures. If the
originating CLEC does not agree with the determination to escalate or pursue the dispute
resolution, it may withdraw its participation from the CR and any other CLEC may become
responsible for pursuing the CR upon providing written notice to the Qwest CMP manager.
Qwest will note in the status history of the interactive reports that the CR has been escalated.
However, the CR status will reflect the stage of the CR as it progresses through the CR

lifecycle.

If the CLECs do not accept Qwest’s response and do not intend to escalate or dispute at the
present time, they may request Qwest to status the CR as deferred. The CR will be statused
Deferred and CLECs may activate or close the CR at a later date.

The CLECSs’ acceptance of Qwest’s response may result in:

e The response answered the CR and no further action is required;
e The response provided an implementation plan for a product or process to be developed;

1 Throughout this document, OSS Interfaces are defined as_existing or new gateways (including I
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end usersthat-are-provided-te-CLEGs: |

2 Throughout this document, the terms “include(s)” and “including” mean “including, but
not limited to.”
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¢ Qwest Denied the CLEC CR and no further action is required by CLEC.
5.3.1 Implementation Notification

If the CLECs have accepted Qwest’s response Qwest WI|| provnde notlce of planned
|mplementat|on as follows in - _

Prior to implementing a CLEC originated Product/Process CR Qwest must notify the CLEC

community of the pending change. Qwest will issue such notifications at the time it intends to
implement a CLEC originated change (in whole or in part). It is possible that more than one
such notification will be issued in order to fully address the CLEC requested change. Such
notifications may be issued during CLEC Test and may continue to be issued until the CLEC
initiated CR is closed. These notifications will adhere to the notification standards for Level 1,
Level 2, and Level 3 detailed in Section 5.4 (Qwest Originated Product/Process Changes). If
the change is not specifically captured in the existing Level categories, or if the change is
captured in the Level 4 cateqories, Qwest will follow the Level 3 notification schedule.

Finally, the CR will be closed when CLECs determine that no further action is required for that
CR.

5.4 Qwest Initiated Product/Process Changes

The following defines feur-five levels of Qwest-initiated product/process changes and the
process by which Qwest will initiate and implement these changes. None of the following shall
be construed to supersede timelines or provisions mandated by federal or state regulatory
authorities, certain CLEC facing websites (e.g., ICONN and Network Disclosures) or individual
interconnection agreements. Each notice will state that it does not supercede individual
interconnection agreements. The lists provided below are representations—of—changes
andexhaustive/ finite;finite but may be modified by agreement of the parties-will-be-modified-as
necessary. Qwest will utilize these lists when determining the disposition (e.g., Lievel 01—4) to
which new changes should be categorized. The changes that go through these processes are
not changes to systemOSS Interfaces._Level 1-4 changes under this process will be tracked
and differentiated by level in the History L.og.

1 Throughout this document, OSS Interfaces are defined as_existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end usersthat-are-previded-to-CLEGS:

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”

t&@hmughoupthi&doeumenﬂtanem&e&&mpmentswmmguagm
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3:1:15.4.1 Level 0 changes

Level 0 changes are defined as changes that do not change the meaning of documentation and

do not alter CLEC operating procedures. Level 0 changes are effective immediately without

notice.

Level 0 Change Categories are:

Font and typeface changes (e.g., bold to un-bold or bold to italics)

Capitalization

Speiling corrections and tvpographical errors other than numbers that appear as part of an
interval or limeframe.

Hyphenation

Acronym vs. non-acronym (e.q., inserting words to spell out an acronym)

Symbols (e.9., changing bullets from circles to squares for consistency in document)

Word changes from singular to plural (or vice versa) {o correct grammar

Punctuation

Changing of a number to words (or vice versa)

Changing a word 1o a synonym

Contact personnel title changes where contact information does not change

Alphabetize information

Indenting (left/right/center justifying for consistency)

Grammatical corrections {making a complete sentence out of a phrase)

Corrections to apply consisiency to product names (i.e., "PBX - Resale" changed to
"Resale - PBX")

Moving paragraphs/sentences within the same section of a document to improve readability
Hyperlink corrections within documentation

Remove unnecessary repetitive words in the same paragraph or short section.

For any change that Qwest considers a Level 0 change that does not specifically fit into one of

the categories listed above, Qwest shall issue a Level 3 notification.

5.4.1.1 Level 0 Process/Deliverables

For Level 0 changes, Qwest will not provide a notification, web change form, or history log to

CLECs. Changes to the documentation will be updated and posted immediately.

1 Throughout this document, OSS Interfaces are defined as_existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end usersthat-are-provided-to-CLEGs:

2 Throughout this document, the terms “include(s)” and “including” mean “including, but
not limited to.”

Note-Throughout-this-decument-italicized-text-represents-OBF-language-not-yet
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5.4.2 Level 1 changes

Level 1 changes are defined as changes that do not alter CLEC operating procedures or
changes that are time critical corrections_to a_ Qwest product or process. Time critical changes
corrections may alter CLEC operating procedures, but only if such ehanges-Qwest product or
process have-has first been implemented through the appropriate precedure-level under CMP,
for-such-changes: Level 1 changes are effective immediately upon notice. {n-the-event-the

- v

- > -

Level 1 Cehanges Ceategoriesinclude are:

e Time Critical Corrections to information that adversely impacts CLECs ability to conduct
business with Qwest
Corrections/clarifications/additional information that does not change the product or process
Correction to synch up related PCAT documentation with the primary PCAT documentation
that was modified through a higher level change (notice needs to include reference to
primary PCAT documentation)

e Document corrections to synch up with existing OSS Interfaces documentation (notice
needs to include reference to OSS Interfaces documentation)

o Process options with no mandatory deadline, that do not supercede the existing processes
and that do not impose charges, regardless of whether the CLEC exercises the option

o Modifications to Frequently Asked Questions that do not change the existing product or
process

o Re-notifications issued within 6 months after initial notification (notice will include reference
to date of initial notification or, if not available, reference to existing PCAT)

o Regqgulatory Orders that mandate a Product/Process change to be effective in less than 21

days
o Training information (note: if a class is cancelled, notification is provided 2 weeks in

advance)

o URL changes with redirect link

For any change that Qwest considers a Level 1 change that does not specifically fit into one of
the cateqories listed above, Qwest shall issue a Level 3 notification.

3-1+1:15.4.21.1 Level 1 Process/Deliverables

For Level 1 changes, Qwest will provide a notification to CLECs. Level 1 notifications will state
the disposition (e.g. Lievel 1), description of change, changes are effective immediately, that
there is no comment cycle and will advise CLECs to contact the CMP Manager, by email at

1 Throughout this document, OSS Interfaces are defined as_existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end usersthat-are-provided-te-CLECSs-

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”
Neote-Fhroughout-this-document-italicized-text-reproesents-OBF-language not-yet
discussed-by-the 2 LYwes 20 B a1

'y
= .
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cmpcr@qwest.com, -immediately if the change alters the CLECs’ operating procedures and
requires Qwest’s assistance to resolve. -Qwest will promptly respond to the CLEC and work to
resolve the issue. In addition, Qwest will provide the following for PCAT and NonFCC Technical
Publication (“Tech Pub”) changes:

e A web notification form that includes an exact cut and paste of the changes highlighted in
green (PCAT) or redlined (Technical Publications). If necessary, additional text above and
below the changes will be provided for context.

¢ A history log that tracks the changes

5.4.23 Level 2 changes

Level 2 changes are defined as changes that have minimal effect on CLEC operating
procedures. Qwest will provide notice of Level 2 changes at least 21 calendar days prior to
implementation.

Level 2 Cehanges Ceategoriesinclude are:

e Contact Information updates excluding time critical corrections (includes email, fax, TN,
personnel changes)
Changes to a form that do not introduce changes to the underlving process
Changes to eliminate/replace existing Web functionality will be available for 21 days until
comments are addressed. (either a demo or screen shot presentation will be available at
the time of the notlficataon for evaluatlon dunnq the 21 dav cvcle )Neku%-s—;mpiememed

Removal of data stored under an archnve URL

Elimination of a URL re-direct’

Addmon of new Web functsona%;tv (e g., CNLA) e&thepa—deme—epﬂsemmeygmsemahen

. Re notlf;catlons lssued 6 months or_more after the inmai notmcation (notlce wnll include
reference to date of initial notification or, if not available, reference o existing PCAT)

¢ Documentation concerning existing processes/products not previously documented

e Changes to manually generated notifications normally transmitted to CLECs through their
0S8 interfaces that are made to standardize or clarify, but do not change the reasons for,
such notifications.

o LSOG/PCAT documentation changes associated with new 0SS Interface release
documentation resulting from an OSS interface CR

o Reduction to an interval in Qwest's SIG

1 Throughout this document, OSS Interfaces are defined as_gxisting or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end usersthat-are-provided-to-CLECS:

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”
Na&m@omammmmmfmsmts%angwm
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For any change that Qwest considers a Level 2 change that does not specifically fit into one of
the calegories lisied above, Qwest shall issue a Level 3 nofification.

3:-+:4:25.4.23.1 Level 2 Process/Deliverables

For Level 2 changes, Qwest will provide a notice to CLECs. Level 2 notifications will state the
disposition (e.g. level 2), description of change, proposed implementation date, and
CLEC/Qwest comment cycle timeframes. In addition to the notice, any documentation changes
required to PCATs and Non-FCC Tech Pubs (red-line for Tech Pubs and green highlights for
PCATs) will be available for review in the Document Review section of the CMP Website
(hitp://www.qwest.com/wholesale/cmp/review.html), commonly known as the document
review site. In the document review site, a comment button will be available next to the
document to allow CLECs to provide comments. For Level 2 changes that do not impact
PCATs or NonFCC Tech Pubs, a comments link will be provided within the notification for
comments.

Qwest must provide initial notice of Level 2 changes at least 21 calendar days prior to
implementation and adhere to the following comment cycle:

e CLECs have 7 calendar days following initial notification of the change to provide written
comments on the notice

e Qwest will reply to CLEC comments no later than 7 calendar days following the CLEC cut-
off for comments. The Qwest reply will also include confirmation of the implementation
date.

e Qwest will implement no sooner than 21 calendar days from the initial notification.

CLECs may provide General comments regarding the change (e.g., clarification, request for
modification, request to change the disposition level). Comments must be provided during the
comments cycle as outlined for level 2 changes.

If a CLEC requests to change the disposition level, CLECs and Qwest will discuss such
requests at the next monthly Product/Process CMP meeting. In the eveni that timing doesn’t
allow for discussion at the upcoming CMP meeting Qwest will call a special ad hoc meeting to
address the request. If the parties are not able to reach consensus on anv such request,
CLECs and Qwest will take a vote in accordance with Section 17.0-of-the-parties-in-attendance
at-the-meeting. The result will be determined by the maiority. If the disposition Level of a
change is modified, from the date of the modification forward such change will proceed under
the modified Level with notifications and timelines agreed to by the participants.

For general comments, Qwest will respond to comments and provide a final notice of the
change. Additionally, Qwest will provide documentation of proposed changes to Qwest PCATs
and NonFCC Tech Pubs available to CLECs and implement the change(s) according to the

1 Throughout this document, OSS Interfaces are defined as_gxisting or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end usersthat-are-provided-te-CLECSs:

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”
Wmougho%thmmemtanexmdmprmonmmguagmwt
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timeframes put forth above. If there are no CLEC commenits, a final notice will not be provided
and the changes will be effective according to the date provided in the original notification.

If the CLECs do not accept Qwest’'s response, any CLEC may elect to escalate or pursue
dispute resolution in accordance with the agreed upon CMP Escalation or Dispute Resolution
procedures.

5.4.34 Level 3 changes

Level 3 changes are defined as changes that have moderate effect on CLEC operating
procedures and require more lead-time before implementation than Level 2 changes. Qwest
will provide initial notice of Level 3 changes at least 31 calendar days prior to implementation.

Level 3 changes-Change eCategoriesinclude are:

NC/NCI code changes

Adding of new features 1o existing products (excluding resale)

Customer-facing Center hours and holiday schedule changes

Modify/change existing manual process

Expanding the availability and applicability or functionality of an existing product or existing
feature {excluding resale)

e Requlatory Orders that mandate a Product/Process change 1o be effective in 21 days or
more

3-1:13For any change that Qwest considers a Level 3 change that does not specifically fit into
one of the categories listed above, Qwest shall issue a Level 3 notification.

3:1:1.35.4.34.1 Level 3 Process/Deliverables

For Level 3 changes, Qwest will provide a notice to CLECs. Level 3 notifications will state the
disposition (e.g. level 3), description of change, proposed implementation date, and
CLEC/Qwest comment cycle timeframes. Level 3 notifications will only include Level 3
Changes, excluding related Level 1 and Level 2 changes and notification of changes to Tech
Pubs. For Level 3 notifications that Qwest believes represent a new change category under
Level 0, Level 1, Level 2, Level 3, or Level 4, Qwest should propose such new change category
in_the notice and CLECs and Qwest will discuss the proposal in the next monthly Product &
Process CMP_meeting. In addition to the notice, any documentation changes required to
PCATs and Non-FCC Tech Pubs (red-line for Tech Pubs and green highlights for PCATs) will
be available for review in the Document Review section of the CMP Website
(http://www.qwest.com/wholesale/cmp/review.html), commonly known as the document review

1 Throughout this document, OSS Interfaces are defined as_gxisting or new gateways {including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end usersthat-are-provided-te-CLEGS:

2 Throughout this document, the terms “include(s)” and “including” mean “including, but
not limited to.”

Page 41




site. -In the document review site, a comment button will be available next to the document to

MASTER RED-LINED CLEC-QWEST CMP RE-DESIGN FRAMEWORK

INTERIM DRAFT - Revised 10-16-01, 10-3-01, 9-20-01, 11-1-01, 11-8-01, 11-16-01,
11-29-01, 12-10-01,12-19-01, 01-03-02, 02-07-02, 02-20-02, 03-07-02, 04-04-02,
04-08-02, 04-16-02, 04-23-02,_5-02-02, 05-22-02, 06-06-02, 06-18-02, 07-10-02,
07-23-02

allow CLECs to provide written comments. For Level 3 changes that do not impact PCATSs or
Non-FCC Tech pubs, a link will be provided within the notification for comments.

Qwest will provide initial notice of Level 3 changes at least 31 calendar days prior to
implementation and adhere to the following comment cycle:

CLECs have 15 calendar days following initial notification of the change to provide written
comments on the notice

Qwest will reply to CLEC comments no later than 15 calendar days following the CLEC cut-
off for comments. The Qwest reply will also include confirmation of the implementation
date. In the event there are extenuating circumstances, (e.g. requested change requires
significant research, information is required from national standards body or industry (e.g.
Telcordia)), Qwest’s response will indicate the course of action Qwest is taking and Qwest
will provide additional information when available. Once the information is available Qwest
will provide a notification and any available updated documentation (e.g. Tech Pubs,
PCATSs) at least 15 calendar days prior to implementation.

Qwest will implement no sooner than 15 calendar days after providing the response to
CLEC comments. For example, if there are no CLEC comments, Qwest may send out a
final notification on the first day following the CLEC cut-off for comments (day 16 after the
initial notification). Thus, implementation would be 31 days from the initial notification.
However, if Qwest does not respond to the CLEC comments until the 15th day after the
CLEC cut-off for comments, the earliest possible implementation date would be 45 calendar
days from the initial notification.

CLEC comments must be provided during the comment cycle as outlined for Level 3 changes.
Comments may be one of the following:

General comments regarding the change (e.g., clarification, request for modification)
Request to change disposition of Level. If the request is for a change fo Level 4, Rthe
request must include substantive information to warrant a change in disposition te-level-4
(e.g. business need, financial impact).

Request to _change disposition to a Level O, Level 1 or Level 2 doesn’t have to include
substantive information to warrant a change.

Request for stay-or-delay-postponement of implementation date, or effective date

For general comments, Qwest will respond to comments and provide a final notice of the
change. Additionally, Qwest will provide documentation of proposed changes to Qwest PCATs
and Non_FCC Tech Pubs available to CLECs and implement the change(s) according to the |
timeframes put forth above.

CLECs and Qwest will discuss Fer-a-requests to change the disposition Level_of noticed

changes, or to establish new change categories under Levels 0 — 4, at the next monthlvy Product

1 Throughout this document, OSS Interfaces are defined as_gxisting or new gateways (including I
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end ugersthat-are-provided-to-CLECs:

2 Throughout this document, the terms “include(s)” and “including” mean “including, but
not limited to.”

Note-Throughout-this-document-italicized-text-represents-OBF-language-not-yet l
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& Process CMP meeting. In the event that the parties are hot able to reach consensus on anv

such request, CLECs and Qwest will take a vote of the parties in atiendance at the meeting.

The result will be determined by the maiority in accordance with Section 17.0. If the disposition

Level of a change is modified, from the date of the modification forward such change will

proceed under the modified Level with notifications and timelines aareed to by the participants.
Except that, within five (5) business days after the disposition level is changed to a Level 1,
Qwest will provide a Level 1 notification. When a change to the disposition Level of a particular

notice also suggests that a new category of chanqe be established under one of the Levels a

separate vote shall be taken for each.

For a request to-stay-er-dslayfor postponement, Qwest will follow the procedures as outlined in
Section 4-5.5_of this document.

If the CLECs do not accept Qwest’s response, any CLEC may elect to escalate or pursue
dispute resolution in accordance with the agreed upon CMP Escalation or Dispute Resolution
procedures.

5.4.45 Level 4 Changes

Level 4 changes are defined as changes that have a major effect on existing CLEC operating
procedures or that require the development of new procedures. Level 4 changes will be
initiated using the CMP CR process and provide CLEC an opportunity to have input into the
development of the change prior to implementation.

Level 4 shanges-Change includeCeategories are:

New producis, features, services (excluding resale)

Increase to an interval in Qwest’s SIG

Changes to CMP

New PCAT/Tech Pub for new processes

New manual process

Limiting the availability and applicability or functionality of an existing product or existing
feature

o Addition of a required field on a form excluding mechanized forms that are changed through
an OSS interface CR

1 Throughout this document, OSS Interfaces are defined as_existing or new gateways (including |
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end usersthat-are provided-to-CLEGS:

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”
No&e@h&oughout—tlﬁs—doeument—*&aﬁeized-texmpmsentsmOBE-language—not—-ya&' l
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For any change that Qwest considers a Level 4 change that does not specifically fit into one of
the cateqgories listed above, Qwest shall issue a Level 3 notification.

3-1-1:45.4.45.1 Level 4 Process/Deliverables

Qwest will submit a completed Change Request no later than 14 calendar days prior to the
CMP Product and Process Monthly Meeting. -At a minimum, each Change Request will include |
the following information:

A description of the proposed change

A proposed implementation date (if known)

Indication of the reason for change (e.g., regulatory mandate)
Basis for disposition of level 4

Within two (2) business days from receipt of the CR:

e The Qwest CMP manager assigns a CR Number and logs the CR into the CMP Database.

e The Qwest CMP Manager forwards the CR to the CMP Group Manager,

e The Qwest CMP manager sends acknowledgment of receipt to the CR submitter and
updates the CMP Database.

Within two (2) business days after acknowledgement,

The Qwest CMP Manager posts the complete CR to the CMP Web site

The CMP Group Manager assigns a Change Request Project Manager (CRPM) and
identifies the appropriate Director responsible for the CR

The CRPM identifies the CR subject matter expert (SME) and the SME’s Director.

The CRPM will provide a copy of the detailed CR report to the CR originator which includes
the following information:

Description of CR

Assigned CRPM

Assigned CR number

Designated Qwest SME(s) and associated director(s)

Qwest will present the Change Request at the monthly Product and Process CMP meeting.
The purpose of the presentation will be to:

o Clarify the proposal with the CLECs

o Confirm the disposition (e.g., level 4) of the Change (see below). If during the CMP meeting
CLECs agree to change the disposition, than-then the type of change being made will be |
added to the list for the disposition to which it is changed.

e Propose suggested input approach (e.g., a 2 hour meeting, 4 meetings over a two week
period, etc.), and obtain consensus for input approach.

1 Throughout this document, OSS Interfaces are defined as_existing or new gateways (including I
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end usersthat-are-provided-to-CLEGs:

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”

Note-Throughout-this-document italicized text represents-OBR-language-not-yet |
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Confirm deadline, if change is mandated
Provide proposed implementation date, if applicable

At the monthly CMP meeting, the parties will discuss whether to treat the Change Request as a
Level 4 change. If the parties agree, the Change Request will be reclassified as a Level g, 1, 2
or 3 change, and the change will follow the process set forth above for Level 0, 1, 2, or 3
changes, as applicable. If the parties do not agree to reclassify the Change Request as a Level
0, 1, 2 or 3 change, the following process will apply:

The parties will develop a process for Qwest to obtain CLEC input into the proposed
change. Examples of processes for input include, but are not limited to, one-day
conferences, multi-day conferences, or written comment cycles.

After completion of the input cycle, as defined during the CMP meeting, Qwest will modify
the CR, if necessary, and design the solution considering all CLEC input.

For Level 4 changes, when the solution is designed and all documentation is available for
review, a notice of the planned change is provided to the CLECs. Level 4 notifications will
only include Level 4 Changes, excluding related Level 1, Level 2, and Level 3 changes and

notification of changes to Tech Pubs. This notice will be provided at least 31 calendar days

prior to implementation. The notice will contain reference to the original CR, proposed
implementation date, and the CLEC/Qwest comment cycle. In addition, any documentation
changes required to PCATs and Non-FCC Tech Pubs will be available for review in the
document review site (red-line for Tech Pubs and Red-line-forTech-Pubsgreen highlighting
for PCAT) with a Comment button available to provide written comments. For Level 4
changes that do not impact PCATs or NonFCC Tech Pubs, a comments link will be
provided within the notification.

CLECs have 15 calendar days following notification of the planned change to provide
written comments on the notice

Qwest will reply to CLEC comments no later than 15 calendar days following the CLEC cut-
off for comments. The Qwest reply will also include confirmation of the implementation
date. In the event there are extenuating circumstances, (e.g. requested change requires
significant research, information is required from national standards body or industry (e.g.
Telcordia)), Qwest’s response will indicate the course of action Qwest is taking and Qwest
will provide additional information when available. Once the information is available Qwest
will provide a notification and any available updated documentation (e.g. Tech Pubs,
PCATSs) at least 15 calendar days prior to implementation.

Qwest will implement no sooner than 15 calendar days after providing the response to
CLEC comments. For example, if there are no CLEC comments, Qwest may send out a
final notification on the first day following the CLEC cut-off for comments (day 16 after the
initial notification). Thus, implementation would be 31 days from the initial notification.
However, if Qwest does not respond to the CLEC comments until the 15th day after the

1 Throughout this document, OSS Interfaces are defined as_existing or new gateways (including

application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end usersthat-are-provided-te-CLEGs:

2 Throughout this document, the terms “include(s)” and “including” mean “including, but
not limited to.”
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CLEC cut-off for comments, the earliest possible implementation date would be 45 calendar
days from the initial notification.

CLEC comments must be provided during the comment cycle as outlined for Level 4. CLEC
comments may be one of the following:

¢ General comments regarding the change (e.g., clarification, request for modification)
o Request for stay-or-delaypostponement of implementation, or effective date for which
comments are being provided.

For general comments, Qwest will respond to comments and provide a final notice of the
change. Additionally, Qwest will provide documentation of proposed changes to Qwest PCATs
and NonFCC Tech Pubs available to CLECs and implement the change(s) according to the
timeframes put forth above.

For a request to stay-ordelaypostponement, Qwest will follow the procedures as outlined in
Section 5.5 of this document.

If the CLECs do not accept Qwest's response, any CLEC may elect to escalate the CR or
pursue dispute resolution in accordance with the agreed upon CMP Escalation or Dispute
Resolution procedures.

5.5 -Postponement and Arbitration of a Product/Process Change

A CLEC may request that Qwest postpone the implementation of a Qwest-originated or CLEC-
originated product or process change in accordance with this section.

5.5.1 Timeframe for Request for Postponement

A CLEC invokes the Postponement Process in accordance with the conditions and timeframes
specified below:

5.5.1.1 Qwest-Originated Product /Process Changes

For Qwest-originated Level 3 or Level 4 product or process changes, if a CLEC intends to
invoke the postponement process, it must do so during the final CLEC comment period.

If, however, in its response o CLEC comments Qwest revises the proposed change and that
revision materially impacts a CLEC, a CLEC may invoke the postponement process within 5
business days after the issuance of Qwest’s final notification of the change.

1 Throughout this document, OSS Interfaces are defined as_existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end usersthat-are-provided-to-GCLEGS.:

2 Throughout this document, the terms “include(s)” and “including” mean “including, but
not limited to.”
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5.5.1.2 CLEC-Originated Product/Process Changes

For CLEC-originated product or process changes, if a CLEC inlends to invoke the
postponement process, it must do so during the CLEC comment period applicable to the
notification called for in section 5.3.1.

If, however, in its response to CLEC comments Qwest revises the proposed change and that
revision materially impacts a CLEC, a CLEC may invoke the postponement process within 5
business days after the issuance of Qwest’s final notification of the change..

5.5.1.3 A CLEC may Join or Oppose a Postponement Request

A CLEC may only join or oppose a postponement request if it submits a request to join or
oppose the postponement request within 2 business days after the issuance date of Qwest's
notification to the CLECs that a postponement request has been received by Qwest.

5.5.2 Process for Initiating a Postponement Request

5.5.2.1 CLEC Initiates Postponement Request by Email

A request for postponement, a request to join 8 postponement request or opposition to a
postponement request must be sent to the Qwest CMP Postponement e-mail address
{cmpesc@qwest.com).

The subject line of the request must include:

¢ CLEC Company Name
POSTPONEMENT
o Change Request (CR) number or Notification Subject Line and Notification Date as

appropriate
5.5.2.1.1 Required Content for Request for Postponement

A CLEC may request that Qwest postpone implementation of all or part of the proposed change
until the issue is resolved in CMP_or until the dispute is resolved pursuant to the dispute
resolution clause. In its request for postponement, whether initiating or joining a postponement
request, a CLEC shall provide the following information, if relevant:

» The basis for the request for a postponement;
e The extent of the postponement requested, including the portions of the proposed change
1o be postponed and length of requested postponement;

1 Throughout this document, OSS Interfaces are defined as_existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end usersthat-are-previded-te-CLECs.

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”

Note-Throughout-this - document-italicized-text-ropresents-OBF-language not-yet
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* The harm that the CLEC will suffer if the proposed change is not postponed, including the
business impact on the CLEC if the proposed change is not postponed; and

o Whether and how the CLEC alleges that the proposed change violates its interconnection
agreement(s) or any applicable commission rules or any applicable law.

5.5.2.1.2 Additional Requirement for Request for Postponement Arising from Revision

If a CLEC requests a postponement because Qwest’s response to CLEC comments includes a
revision of the proposed change and that revision materially impacts a CLEC, such a request
must contain a description of why Qwest’s response affects the CLEC in a new or different way
than the proposed change initially affected the CLEC, along with the information that would
have been required if the CLEC submitted a request for postponement in its comments.

5.5.2.1.32.1 Opposition to a Postponement Request

If a CLEC wishes to oppose a postponement request, it must submit its opposition {o a
postponement request within the same time period that CLECs have to join a postponement
request. Any opposition to a posiponement request must include information responsive to the
assertions made by the CLEC seeking postoonement as called for in Section 5.5.2.1.1. For
example, under Section 5.5.2.1.1, CLEC(s) seeking postponement must describe the harm it
will suffer if the change is not postponed. In response to this assertion, a CLEC opposing a
postponement request should siate the harm it would suffer if Qwest does postpone the

change.

5.5.2.2 Qwest will Work to Besolve CLEC Concerns

Following the receipt of a postponement request, Qwest will proactively work with the objecting
CLEC(s) to resolve the concerns of the CLEC(s).

5.5.2.3  Qwest Acknowledges Receipt of Request and Notifies CLEC Community

Within 2 business days after receipt of the postponement request, Qwest will acknowledge
receipt of the postponement request or the request to join the postponement with an
acknowledgment e-mail to the originator of the request. If the request does not contain the
relevant information, as specified in Section 5.51.2.1.1. Qwest will notify the CLEC by the close
of business on the following day, identifying and requesting information that was not originally
included. When the postponement e-mail is complete, the acknowledgament e-mail will include:

+ Date and time of receipt of postponement request
+ Date and time of acknowledgment e-mall

1 Throughout this document, OSS Interfaces are defined as_gxisting or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities

for local services provided by CLECs to their end usersthat-are-provided-to-CLECS:

2 Throughout this document, the terms “include(s)” and “including” mean “including, but
not limited to.”
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s Qwest will give nofification and post the postponement request and any associated
responses on the CMP website within three (3) business days after receipt of the complete
request or response.

5.5.3 Qwest’s Determination of Postponement Request

The standard set forth in this section applies only to Qwest’'s postponement determination
under this section and the arbitrator's determination under Section 5.5.4.5 and has no bearing
on the standard applicable to any other review or determination.

5.5.3.1 Standard for Determining whether to Postpone.

Qwest will postpone the implementation of the proposed change whenever Qwest reasonably
determines that postponing the proposed change will prevent more harm or cost to the
requesting and any joining CLECs than postponing the proposed change imposes harm or cost
upon Qwest or _any CLECs who oppose the postponement. Qwest will postpone the
implementation of the proposed change if it is inconsistent with a requesting or ioining CLEC's
interconnection agreement, applicable commission rule or law.

Qwest will not postpone the implementation of the proposed change whenever Qwest
reasonably determines that postponing the proposed change will impose more harm or cost
upon Qwest or any CLECs who oppose the posiponement than postponing the proposed
change will prevent harm or cost to the CLECs supporting the postponement. Qwest will
provide in its response notification that the proposed change will not be postponed.

5.5.3.2 Qwest’s Response to Request for Postponement

If Qwest decides to postpone the proposed change, it will provide the following information in its
response:

o The time period (not less than 30 days) for which the proposed change will be postponed;

e The CLECSs for which the proposed change will be postponed:; and

¢ Any other details of the postponement, including the portions of the proposed change to be
postponed and the length of the postponement.

If Qwest decides not to postpone the proposed change, it will provide in its response:

* The reason the requested postponement is not being implemented;

¢ An explanation of the harm and cost evaluation; and

¢ How Qwest alleges that the proposed change is consistent with interconnection
agreement(s) or any applicable commission rules or any applicable law.

I Throughout this document, OSS Interfaces are defined as_gxisting or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end usecrsthat-are-previded-fto-CLECS.

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”
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5.5.3.3 _ 30-day Postponement if Request is Denied

If Qwest does not grant the requested postponement, Qwest will not implement the objected-to
proposed change for at least thirty calendar days foillowing notification to CLECs that Qwest will

not postpone the proposed change.

5.5.4 Optional Arbitration Process for Interim Postponement of Disputed Changes
while Dispute Resolution Proceeds

If Qwest does not postpone a proposed change and a CLEC has initiated dispute resolution
proceedings with regard to the proposed change, the CLEC has the option 1o request a neutral
arbitrator to determine whether Qwest must postpone implementation of that proposed change.
This optional arbitration provides interim relief only and is limited {o the question of whether
Qwest must postpone implementation of the proposed change until the dispute or the
posiponement request is resolved under the dispute resolution process. The arbitrator’s
decision will have application in _all of the states where the CLEC initiates dispute resolution
proceedings on the issue. As decisions on the dispuie or the postpenement request are made
in each state, such decisions will supersede the determination of the arbitrator for that state.

All references in Section 5.5.4 (including all subsections) to “CLEC” and “CLECSs” should be
read to include all CLECs who have submitted or joined requests for postponement of a
proposed change, initiated dispute resolution proceedings and seek arbitration for the interim
postponement of the same proposed change. There may be multiple CLECs seeking
postponement of the same proposed change in any given state. Such CLECs will, to the
greatest extent possible, cooperate with one another to select a single arbitrator to address the
issue of interim postponement for a given state. In the event that one or more CLECs have
initiated dispute resolution proceedings on the issue of interim postponement of the same
proposed change in muitiple stales, such CLECs may agree to the use of a single arbitrator to
address such issue for all such states.

References in Section 5.5.4 (including all subsections) to “parties” will include Qwest and all
CLECs who have submitied or joined requests for postponement of the same proposed
change, initiated dispute resolution proceedings and seek arbitration for the interim
postponement of that proposed change. Howsever, the reference to “all parties” in Section
5.5.4.1.1 means Qwest and all CLECs in CMP_who have received proper notification, in
accordance with Section 3.0, about selection of individuals for the Agreed Arbitrators List and
participated in the selection discussions.

This optional arbitration process set forth below does not apply 1o anv proceeding before a
requlatory or other authority.

1 Throughout this document, OSS Interfaces are defined as_gxisting or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end usersthat-are-previded-te-CLEGs.

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”
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5.5.4.1 Selection of Arbitrator

It a CLEC chooses arbitration under this section, the parties shall select a neutral arbitrator by
agreeing to_an individual or by following the processes set forth below to select an arbitrator
from an alternative dispute resolution organization.

5.5.4.1.1 Agreed Arbitrators List

Qwest and the CLECs may, by mutual agreement, develop a list of individual arbitrators to
which all parties agree as an additional source for selection of a neutral arbitrator (Agreed
Arbitrators List). Names of arbitrators may be added to the list at any time upon agreement of
all parties. Qwest or any CLEC may strike an individual arbitrator from the Agreed Arbitrators
List at any time, except that Qwest or any CLEC may not strike an arbitrator from the list while
an arbitration initiated under this provision is pending before that arbitrator. If a CLEC chooses
a name from the Agreed Arbitrators List, that individual will be the arbitrator.

5.5.4.1.2 Alternative Dispute Resolution Organization

If a CLEC does not choose an individual arbitrator from the Agreed Arbitrators List, or if Qwest
and CLECs do not otherwise agree on an individual arbitrator, then Qwest and the CLEC shall
select a neutral arbitrator from_any of the following pursuant to the process set forth below:
Judicial Arbiter Group (JAG), American Arbitration Association (AAA), JAMS, or anv other
mutually agreeable aliernative dispute resolution organization. Within two (2)business days
after receipt of Qwest’s acknowledgment email, the CLEC shall advise the aiternative dispute
resolution_organization and Qwest of the identity of the parties and the nature of the dispuie
and the CLEC shall acquire from JAG, AAA, JAMS, or other alternative dispute resolution
organization as to which agreement is reached, a list of 5 potential arbitrators who have no
apparent conflict of interest or any circumstances likely to affect their impartiality or
independence and who have experience in handling general commercial disputes, along with a
brief summary of each potential arbitrator'’s relevant background and experience. The CLEC
shall forward the list {o the specified Qwest contact as soon as practicable after it receives the
list, along with the identity of the two of the five potential arbitrators the CLEC wishes to strike
from the list. Within one business day after receipt of the list and indication of the poiential
arbitrators the CLEC has stricken, Qwest will respond fo the CLEC contact with the two
additional names Qwest wishes 1o strike from the list.

5.5.4.2  Initiating Postponement Arbitration

A CLEC initiates arbitration for interim posiponement of Qwest’s implementation of a proposed
change under this provision by sending an email to Qwest at (cmpesc@qwest.com). The email
must include, at a minimum, the following:

1 Throughout this document, OSS Interfaces are defined as_existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end usersthat-are-provided-to-CLEGs-

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”
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subject line that includes "Posiponement” and the CR [insert number] or Notification

Subiect Line

e the CLEC's contact person for matters relating to the postponement arbitration and method
of communication (e.q., email address or facsimile number)

+ a statement that the CLEC desires to have a neutral arbitrator decide whether Qwest must
postpone implementation_of the change until the request for postponement is decided by
the requlatory or other authority

* a copy of the documents that the CLEC filed with the Regulatory or other authority {o initiate
the dispute resolution

¢ the identity of the alternative dispute resolution organization or individual arbitrator the

CLEC proposes to use

Within fwo (2) business days afier receipt of the Request for Postponement Arbitration, Qwest
shall respond with an email acknowiedging receipt of the Request for Postponement Arbitration.
The email must include, at a minimum, the following:

* g subject line that includes "Acknowledgment of Request for Postponement” and the CR
[insert number] or Notification Subject Line

e Qwest's coniact person for matters relating to the postponement arbitration and method of
communication {e.q., email address or facsimile number)

o if the Request for Postponement Arbitration identifies an alternative dispute resolution
organization other than those listed in Section 5.51 2 or individual other than those on
the Agreed Arbitrators List, Qwest's acknowledgment will state whether it agrees to the use
of that aliernative dispute resolution organization or individual arbitrator and, if it does not
agree, Qwest will identify an organization or individual arbitrator that appears on the Agreed
Arbitrator List that it agrees {o use.

Qwest and the CLEC shail communicate with one another regarding matters relating o the
postponement arbitration through the contact person and by the method of communication
designated in accordance with the process set forth above.

5.5.4.3 No Unilateral Communication With Arbitrator or Potential Arbitrator

Neither Qwest nor the CLEC, and no person acting on behalf of either Qwest or the CLEC, shall
communicate unilaterally concerning the arbitration with the arbitrator or any potential arbitrator.

5.5.4.4 __ Scope of Authority of the Arbitrator.

The arbitrator shall decide only the issue of whether Qwest must postpone implementation of
the change. The arbitrator shall not have authority 1o award any damages or make any other
determination outside this scope.

1 Throughout this document, OSS Interfaces are defined as_gxisting or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECSs to their end usersthat-are-provided-to-GLEGs:

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”
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If the CLEC has initiated dispute resolution with regard to the same change in more than one
state, a single arbitrator can decide the postponement issue for all states in which the CLEC
has initiated dispute resolution proceedings regarding the same issue.

This arbitration option is not an exclusive remedy and does not preclude any CLEC from using
appropriate state commission procedures, expedited or otherwise, to raise issues or seek a

postponement.

5.5.4.5  Arbitrator’s Decision

The arbitrator shall decide the issue upon written submissions. The CLEC and Qwest both
shall submit their position statements to the arbitrator and to each other by email or facsimile
within_one business day from the daie on which agreement reqarding the identity of the
arbitrator is reached.

In determining whether Qwest must postpone implementation of a proposed change, the
arbitrator must apply the standards set forth in Section 5.5.3.1.

The arbitrator must provide his/her decision to Qwest and the CLECs within 5 business days
after receipt of the parties’ position statements. The arbitrator’s decision must be in writing,
signed by the arbitrator, and must include a brief summary of the basis for the decision.

5.5.4.6  Effect of Arbitrator's Decision

The parties agree to abide by the arbitralor’s decision regarding a postponement of
implementation in the state in which the decision applies until the decision expires. If the
arbitrator's decision applies to more than one state, the decision will expire on a state by state
basis. Unless the parties agree otherwise, the arbitrator's decision expires in a state when the
first of any of the following occurs in that state:

¢ the regulaiory or other authority from whom the CLEC has requested a postponement rules
on the postponement request; or

s the dispute resolution proceeding initiated by the CLEC regarding the proposed change is
dismissed, withdrawn, or otherwise concluded without a ruling on the CLEC’s request for a
postponement; or

o any requlatory or other authority orders otherwise at the request of Qwest or the CLEC.

The arbitrator's decision regarding postponement of implementation is not binding precedent
and shall have no precedential or persuasive value. The parties shall not cite or present the
content of any arbitrator’s decision as having precedential or persuasive value,

! Throughout this document, OSS Interfaces are defined as_existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end usersthat-are-previded-t6-CLEGCs:

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”
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§5.5.4.7 _ Arbitration Cosis

Each party shall bear the costs it incurs in preparing and presenting ils own case. The party

against whom the issue is decided shall pay the costs for the arbitrator.

5.65 Crossover Change Requests

During the operation of the CMP, there may be situations when Systems CRs have
requirements for Product/Process discussion or solution, or when Product/Process CRs require
System solutions. These crossover CR situations exist in three basic categories.

Category A. If a CR submitted to the Product/Process CMP is discovered to require a
mechanized solution the following will occur:
o A-Qwest will open a Systems CR will-be-opened-with a reference to the
Product/Process CR number;
o Qwest will close tFhe Product/Process CR will-be-slesed-with a reference to
the new Systems CR number.
e This CR will comply with the CMP Systems CR process.

Category B. If a CR submitted to the Systems CMP is discovered to require a manual solution
the following will occur:
o Qwest will open aA Product/Process CR will-be-epened with a reference to
the Systems CR number;
o Qwest will close Fthe Systems CR will-be-closed with a reference to the new
Product/Process CR number.
e This CR will comply with the CMP Product/Process CR process.

Category C. If a CR submitted to the Systems CMP is discovered to require an interim
manual solution, the CR will be tracked as a Systems CR for the length of the
CR lifecycle including the development and implementation of both the interim
manual and final mechanized solutions.

The determination o close and open CRs as described above will be made by the CMP body at
a monthly CMP meeting.

If a CR becomes a crossover CR, Qwest may request an ad hoc Clarification Meeting with the
CR submitter or request that a portion of the appropriate CMP Monthly Meeting be devoted to
discussing the CR. If a CR is closed in one CMP arena and opened in the other, the new CR
will retain the status, where feasible, and the date submitted of the old, “closed” CR. -Under no
circumstances will the CR be restarted.

1 Throughout this document, OSS Interfaces are defined as_existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end usersthat-are-previded-te-CLEGs:

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”
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All crossover CRs will be distinctly labeled in the CMP Monthly Meeting distribution packages
and addressed as a separate item on the CMP Monthly Meeting agenda.

All Regulatory and Industry Guideline CRs will be submitted as Systems CRs and maintained in
the Systems database until closure, or until they are deemed to require a manual process
solution, at which point they will become Product/Process CRs.

5.7

Change Request Status Codes

The following status codes will be applied to Qwest and CLEC initiated CRs.:_The status of the
CR will be included in the Interactive Reports. CR status codes will not necessarily be assiagned

in the order set forth below, and not every status code will apply to every CR.

Submitted - The CR will-receives a Submitted status when Qwest's CMP Manager has
formally acknowledged the CR. The CR will-remains in Submitted status until Qwest has
conducted a Clarification meeting with the originator.

Clarification — The CR is updated to Clarification status once the clarification meeting has
been held with the originator.

Evaluation — The CR will-moves into Evaluation status if the CR requires further
investigation.

Presented — The Systems-CR will-moves into Presented status after the originator has
presented it at the monthly CMP Systems—meetlng lhe—?#eduet@reeess—@ﬁ—ku—n%mie

Pending Prioritization — The Svstems CR moves into Penqu Prioritization status after it
has been Presented and is waiting for Prioritization.

Prioritized - The Prioritized status is not applicable to all Change Requests. The Prioritized
status is only applicable to CRs for which the impacted interface is an OSS that requires
prioritization (e.g. IMA). The CR receives a status of Prioritized once it has been presented
to-the-CLECs-for prioritization and the Prioritization process has been completed.
Development — A Product/Process CR moves into a Development status when Qwest’s
response requires development of a new or revised process. A Systems CR moves into
Development status when development begins.

CLEC Test — A CR moves into the CLEC Test status upon agreement by the participants in
the CMP meeting. CLECs have the ability to evaluate the effectiveness of Qwest’'s change
and its implementation, provide feedback, and indicate whether further action is required.
Through interaction between Qwest and the interested CLECs, a Product/Process Change
as initially implemented may undergo modification. Depending on the magnitude of such
modifications, it may be appropriate to return the CR 1o Development status. Problems
found with newly deployed Systems changes will be handled in accordance with Production
Support process as described in Section 12.0. If no further action is required for a

1 Throughout this document, OSS Interfaces are defined as_existing or new gateways (including

application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end usersthat-are-provided-to-CLECGs-

2 Throughout this document, the terms “include(s)” and “including” mean “including, but
not limited to.”
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consecutive 60 day period, the status moves to Completed, unless the parties agree
otherwise.

o Completed — The CR moves to a completed status when the CLECs and Qwest agree that
no further action is required to fulfill the requirements of the CR.
Denied — The CR receives a Denied status when Qwest ‘s-response-denied-denies the CR.
Deferred - The CR receives a Deferred status if the CMP participating-GLEGsCR originator
does not intend to escalate or dispute the CR at the present time, but wants the ability to
activate or close the CR at a later date.

e Withdrawn - The CR receives a Withdrawn status when the CR originator requests that the
CR be withdrawn from the CMP process and the CR is not sponsored by another party.

5.8# Change Request Suffixes

In certain circumstances CR_numbers will require special suffix designations to identify
themcertain characteristics. Potential-sSuffixes include:

“CM” - Changes to the CMP framework

“DR” - Dispute Resolution Process invoked on a CR

“ES” - Escalation Process invoked on a CR

“EX” - Change being implemented utilizing the Exception process

“1G” - Industry Guideline CR

“MN” — CR for a manual workaround related to an OSS Interface Change Request
“RG” - Regulatory CR

“SC” - Change being implemented as an SCRP request

“X” - Crossover CR

! Throughout this document, OSS Interfaces are defined as_existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end usersthat-are-previded-te-CLEGs:

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”
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64.0 OSS INTERFACE RELEASE CALENDAR

Qwest will provide a rolling twelve (12) month OSS Interface release calendar in the distribution
package of the first scheduled CMP Systems Meeting of each quarter. The calendar will show
release schedules, for all OSS Interfaces within the scope of CMP starting in that quarter and
for a total of twelve (12) months in the future. The schedule entries will-will be made when

applicable for application to application interfaces: include:

Name of OSS Interface

Date for CMP CR Submission Cutoff

Date for issuing Draft Release Notes

Date when Initial Notice for New Interfaces and Interface Retirements is-will be issued; date
when comparable functionality will be available.

Date for issuing Initial_or Draft Technical Specifications
Comment cycle timeline

Prioritization, packaging and commitment timeline; i-applicable
Date for issuing Final Technical Specifications

Testing period; if-applicable

Date for issuing Final Release Notes

Planned Implementation Date

Release sunset dates

The release calendar will be posted on the CMP web site as a stand-alone document.

! Throughout this document, OSS Interfaces are defined as_existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end usersthat-are-previded-to-CLECs:

2 Throughout this document, the terms “include(s)” and “including” mean “including, but
not limited to.”
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74.0 INTRODUCTION OF A NEW OSS INTERFACE

The process for introducing a new interface will be part of the CMP._Introduction of a new OSS
interface may include an application-to-application or a Graphical User Interface (GUI)-.

It is recognized that the planning cycle for a new interface, of any type, may be greater than the
time originally allotted and that discussions between CLECs and Qwest may be held prior to the
announcement of the new interface.

With a new interface, CLECs and Qwest may define the scope of functionality introduced as
part of the OSS Interface.

k74.1 Introduction of a New Application-to-Application InterfaceRelease-Rlanning

At least nine (9) months in advance of the target implementation date_of a new application-to-
application interface, Qwest will issue a Release Announcement, post the Preliminary Interface
Implementatlon Plan _on Qwest’s web SIte and may host a deS|qn and development meeting.

74.1.1 Release Announcement

Where practlcable the Release Announcement and Prelxmlnarv Interface Implementatlon Plan
will include: Qv

e Proposed functionality of the interface_including whether the interface will replace an
existing interface

e Proposed detailed-implementation time line (e.g., milestone dates, CLEC/provider—Qwest
comment_cycle/respense-turnaround-dates)

e Proposed meeting date to review the Preliminary Interface Implementation Plan

HProvider-constraints

e Exceptions to industry guidelines/standards,-ete-_if applicable

HReguirements
BDesign-&Development

- i e IRyl
HFestPlanning

e Planned Implementation_Date

! Throughout this document, OSS Interfaces are defined as_existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end usersthat-are-provided-to-CLECS:

2 Throughout this document, the terms “include(s)” and “including” mean “including, but
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Change-Control74.1.2 12 CLEC Comments/Qwest Response Cycle and Preliminary
Implementation Plan Review Meeting

CLECs have fourteen (14) calendar days from the initial release announcement to provide
wrilten comments/questions on the documentation. Qwest will respond with written answers 1o
all CLEC issues within twenty-one (21) calendar days—ofdays after the Initial Release
Announcement. Qwest will review these issues and its implementation schedule at the
Preliminary Implementation Plan Review Meeting approximately twenty-eight (28) calendar
days after the Initial Release Announcement.

74.1.3 32— Initial Interface Technical Specifications

Qwest will provide draft technical specifications at Ieast one hundred fwenty (120) calendar
days prior to implementating the release—u

has-been-invoked. In addition, Qwest will confirm the schedule for the walk-throuqh of technlcal
specifications, and-CLEC comments, and Qwest response cycle.

74.1.4 132 1-Initial Notification Content

This notification will contain:

Purpose
Logistical information (including a conference ling) for waik-through

Reference to draft technical specifications, or web site
Additional pertinent material

CLEC Comment/Qwest Response cycle

Draft Connectivity and Firewall Rules

Draft Test Plan

74.1.5 E43—Walk Through of Draft Interface Technical Specifications

Qwest will sponsor a walk through, including the appropriate internal subiect matter experts
(SMEssmes), beginning one-hundred and ten (110) calendar days prior to implementation and
ending one-hundred and six (106) calendar days prior to implementation. A walk through will
afford CLEC SMEs the opportunity to ask questions and discuss specific requirements with
Qwest's technical team. CLECs are encouraged to invite their technical experts, systems
architects, and designers, to attend the walk through.

74.1.6 E43-1—Conduct Walk-through

Qwest will lead the review of technical specifications. Qwest technical experts will answer the
CLEC SMEs' questions. Qwest will capture action items such as requests for further

1 Throughout this document, OSS Interfaces are defined as_egxisting or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end usersthat-are-provided-te-CLEGs-:

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”
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clarification. Qwest will follow-up on all action items. and-notilv-CLECs—of responses—100
londard - =" ation.

74.1.7 1:564—CLEC’s Comments on Draft Interface Technical Specifications

If the CLEC identifies issues or requires clarification, the CLEC must send a-written-response
comments/concerns to the Systems CMP Manager no later than one-hundred and four (104)
calendar days prior to implementation.

74.1.8 1:65—QwestWEST Response to Comments

Qwest will review and respond with written answers o all CLEC issues, comments/concerns
and action items captured at the walk through, no later than one hundred (100) calendar days
prior to implementation. The answers will be shared with all CLECs, unless the CLECs
guestion(s) are marked proprietary. Any changes that may occur as a result of the responses
will be distributed to all CLECs in_the final notification letter. The notification will include the
description of any change(s) made as a result of CLEC comments. The change(s) will be
reflected in the final technical specifications.

74.1.9 76 —Final Interface Technical Specifications

Generally, no less than one hundred (100} calendar days prior to the implementation of the new
interface, Qwest will issue the Final Release Requirements to CLECs via web site posting and a
CLEC notification.

Final Release Requirements will include:

, ,
E;etalledl_ne. Gt enlnEe_nts 1Bl
TestPlan
¢ Final Notification Letter, including:
e Summary of changes from Qwest response 1o CLEC comments on Draft Technical
Specifications
o If applicable, Indication of type of change (e.q., documentation change, business rule
change, clarification change)
Purpose
Reference to final technical specifications, or web site
Additional pertinent material
Final Connectivity and Firewall Rules
Final Test Plan (including Joint Testing Period)
Release date

1 Throughout this document, OSS Interfaces are defined as_gxisting or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities

for local services provided by CLECs te their end usersthat-are-previded-te-CLEGCSs:
2 Throughout this document, the terms “include(s)” and “including” mean “including, but
not limited to.”

Note-Throughout-this-document-italicized-text represents-OBF-language-not-yet
piscussed-by he-GCLEC-Lwest-Re-lesipy Ba
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Qwest's planned implementation date will not be sooner than one hundred ( 100) calendar days
from the date of the final release requirement
The implementation time line for the release will not beqnn unttl fmai specuflcatlons are prov;ded
Production Support type Emergenecy changes within the thirty (30) calendar day test window
can -occur withoutl advance notification but will be posted within 24 hours of the change.

! Throughout this document, OSS Interfaces are defined as_existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces}, connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end usersthat-are-previded-te-CLEGS:

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”
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74.2 Introduction of a New GUI

Qwest will issue a Release Notification forty--five (45) calendar days in advance of the Release
Production Date. This will include:

e Proposed functionality of the interface including whether the new interface will replace an
existing interface.

o Implementation time line {e.qg., milestone dates, CLEC/Qwest comment cycle, Interface
overview date)

o |mplementation date

e Loqgistics for GUI Interface Overview

At least twenty--eight (six-(28) 28)-calendar days in advance of the target implementation date
of a new GUI lnterface Qwest will issue a Release Announcement~pest—the-mterfase—9vemew
; « At a minimum, the

¢ How and When Training will be administered

Implementationdate
74.2.1 H-1Interface Overview

The Interface Overview meeting should be held no later than twenty-—seven (27) calendar days
prior to the Release Production Date. At the meeting, Qwest will present an overview of the
new interface.

1 Throughout this document, OSS Interfaces are defined as_existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end usersthat-are provided-to-CLECS:

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”
Note-ﬁllhmugheat tlﬂs—deeume%i&aﬁmmd&ex&nprmn&s—@Bﬂanguage—not—yﬁ
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74.2.2 §21-CLEC Comments and Qwest Response

At least twenty—five (25) No-more-than{four-{4}-calendar days prior to the Release Production

Date-Jfollowing-the-Release-Announcement CLECs must forward their written comments and
concerns guestions tc Qwest. Qwest will consider elesCLEC comments and may address them

Qwest—wrﬂ-msmmé-ta@l:&@-eemmeﬂt&wnh the release of the Final Notification. atthe-lntedace

74.2.3 H#3-Final Notification

Qwest will issue a final notice no less than twenty—-one (21) cCalendar 34 days prior to the
Release Production implementation-date. The final notice will include:

e A summary of changes from the initial notice, including type of changes (e.g.,
documentation change, clarification, business rule change).
Final User Guide
Final Training information
Final Implementation date.

1 Throughout this document, OSS Interfaces are defined as_existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end usersthat-are-previded-to-GLECs-

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”
Note«?h&eaglm&tthsdoaumen&itaﬁeimﬂex&mprmn&&@ﬁ%&ngu&g&notw
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emaCMPGMP svstems monthlv meetmq of each quarter eQwest W|II also prov:de a roiling
twelve (£12) month ibd view of its oss80SS interface development schedule.

Qwest standard operating practice is to implement 3 major releases and 3 point releases (for
IMA only) within a calendar vear. Unless mandated as a Regulatory Change, Qwest will
implement no more than four (4) releases per IMA OSS Interface-{AT&Tto-check—actionitem}
requiring coding changes to the CLEC interfaces within a calendar vear. The Major release
changes should occur no less than three (3) months apart.

Application-to-Application OSS Interface

dates—Qwest W|II support the previous maijor hnterconnect Mmediated Aaccess (maiMA) ima
EDI release for six (6) months after the subsequent major ima-edilMA EDI release has been
implemented. Past versionReleases of —ma—ediiMA EDI will only be modified as a resuit of
production support changes. When such production support changes are made, Qwest will
also modify the related documentation.-\Will-be-implelemented-in-past-versions-of-ima-edi. All

other changes become candidates for future ima-edilMA EDI releases.

Qwest makes one versionRelease of the Eelectronic Bbonding-Tirouble Aadministration
(ebtaEBTA) and billing interfaces available at any given time, and will not support any previous
versionReleases.

1 Throughout this document, OSS Interfaces are defined as_existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end uscrsthat-are-previded-te-CLEGCs:

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”
No&e—?hmughea#thi&éaeumen&kﬂie&zed&e%pmsent&%ﬂmguag&&met
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1 Throughout this document, OSS Interfaces are defined as_gxisting or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end usersthat-are-provided-to-GLECSs.

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”

Note-Throughout-this-document-italicized-text represents-OBF-language not-yet

'Y
» P
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Graphical User Interface (GUI)

Qwest makes one versionRelease of a guiGUI available at any given time and will not support
any previous versionReleases.

VERSIONRELEASEVERSIONRELEASEVERSIONRELEASE

—interconnect-mediated-aceess-{imajy-ima-guilMA GUI changes for a pre-order or ordering gui
will be implemented at the same time as in-conjunction-with-an IMA EDI release.

85.1 Requirements-Review—Application-to-Application Interface

This section describes the timelines that Qwest, and any CLEC choosing to implement on the
Qwest Release Production Date—(date—the—@wes”elease%—ava#able—fer—use) will adhere to in
changing existing interfaces. “For any CLEC not choosing to implement on the Qwest Release
Production Date, Qwest and the CLEC will neqgotiate a mutually agreed to CLEC
implementation time line, including testing.

V:86.1.1 Draft Interface Release-RequirementsTechnical Specifications

Prior to Qwest implementing a-rew-interface-or-a change to an existing interface, Qwest will
notify CLECs of the draft release-requirementsTtechnical specificationsSpecifications.

3 For a CLEC converting from a prior release, the CLEC implementation date can be no earlier
than the weekend after the est Release Production Date, if production LSR conversion is

required.

1 Throughout this document, OSS Interfaces are defined as_existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end usersthat-are-provided-ie-CLECS,

2 Throughout this document, the terms “include(s}” and “including” mean “including, but

not limited to.”
Nﬁwmmo%mommwemwpmmmﬁawm
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Qwest will provide draft technical specifications at least seventy-three (73) calendar days prior
{o- implementing the release uniess thean exception has been granted process-{see Section
»x8.0) has-been-invoked—Technical specifications are documents that provide information the
CLECs need to code the interface. CLEClees have eighteen (185) calendar days from the
initial publication of draft technical specifications to provide written comments/questions on the
documentation.

M-86.1.2 Content of Draft Interface Release-RequirementsTechnical Specifications

The Notification letter will contain:

¢ Written summary of change(s)
o Target time frame for implementation

Draft Technical Specifications documentation, or instructions on how to access the draft

Techmcal Spemﬂca’uons documentatton on the Web sﬂeAny—eFess—Fefe#eﬂee—te—updated

Vi.86.1.3 Walk Through of Draft Interface Release-RequirementsTechnical
Specifications

1 Throughout this document, OSS Interfaces are defined as_gxisting or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities

for local services provided by CLECs to their end usersthat-are-provided-te-CLEGS:

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”

Note#hm&ghauﬂhi&dwumemtalimmd&exbmprmm@mmgmmmu
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the-scheduled-implementation—Qwest will sponsor a walk through, including the appropriate

internal_subject matier experts (SMEs), beginning sixty-eight (68) calendar days prior to
implementation _and ending no laterless than fifty-eight (58) calendar days prior io
implementation. A walk through will afford CLEC SMEs the opportunity to ask guestions and
discuss_specific requirements with Qwest's technical team. CLECs are encouraged to invite
their technical experts, systems architeclts, and designers, to attend the walk through.

85.1.3.1 H.1—Walk through Notification Content

This notification will contain:

e Purpose
o Logistical information (including a conference line)

o Reference to draft technical specifications, or reference to a web site with draft

specifications
o Additional pertinent material

86.1.3.2 Hi2——Conduct the Walk-through

Qwest will lead the review of technical specifications—and-techpical-specifications. Qwest
technical experis will answer the CLEC SMEs’ questions. Qwest will capture action items such
as requests for further clarification. Qwest will follow-up on all action items and notify CLECs of
responses 45 calendar days prior to implementation.

Vili.85.1.4 CLEC’s Comments on Draft Interface Release-RequirementsTechnical
Specifications

If the CLEC identifies issues or reqwres clanflcatlon the CLEC must send written comments a

1X:85.1.5 QwestWEST Response to Comments

Qwest will review and respond with written answers to all CLEC issues, comments/concerns
WHTHIN-SEVEN-{73-no laterless than forty-five (45) calendar days prior to implementation. The
answers will be shared with all CLECs, unless the CLECs question(s) are marked proprietary.
Any changes that may occur as a result of the responses will be distributed to all CLECs in the
same notification letter._The notification will include the description of any change(s) made as a
result of CLEC comments. The change(s) will be reflected in the final technical specifications.

I Throughout this document, OSS Interfaces are defined as_existing or new gateways (including
application-to-application interfaces and Graphical User Interfaces), connectivity and system functions
that support or affect the pre-order, order, provisioning, maintenance and repair, and billing capabilities
for local services provided by CLECs to their end usersthat-are-provided-te-CLEGs:

2 Throughout this document, the terms “include(s)” and “including” mean “including, but

not limited to.”
Nat&?hzougho%ths&oaumtétaﬁmﬁexﬂepmm%mguag&nomt
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X:86.1.6 Final Interface Release-RequirementsTechnical Specifications

The notification letter resulting from the CLEC’s respense-comments from the Initial Release
Notification will constitute the Final Release-RequirementsTechnical Specifications._ After the
Final Technical Specifications are published, there may be other changes made to
documentation or the coding that is documented in the form of addenda. The following is a
high level overview of the current disclosure, release and addendum process:

o Draft Developer Worksheets -- 45 days prior to a release the draft Developer Worksheets
are made available to the CLEC’s.

¢ Final Disclosure — 5 weeks prior to a release the Final Disclosure documents, including |
charts and developer worksheets are made available to the CLECs.

e Release Day — On release day only those CLECs using the IMA GUI are required to cut
over to the new release.
1% Addendum — 2 weeks after the release the 1 addendum is sent to the CLECs.
Subsequent Addendum’s — Subsequent addendum’s are sent to the CLECs after the
release as needed. There is no current process and timeline.

o EDI CLECs —~ 6 months after the release those CLECs using EDI are required to cut over to
the new release. CLECs are not required to support all new releases.

X186.1.7 Content of Final interface-Release-RequirementsNotification Letter

Tthe_~Final Release will

include the foIIowmg

Reference to Final Technical Specnflcatlons or web site
sQwest response to CLEC

comments
e Summary of changes from the prior release, including any changes made as a result of

CLEC comments on Draft Technical Specifications

o Indication of type of change (e.g., documentation change, business rule change,
clarification change)

Final Joint Test Plan including transactions which have changed
Joint